

Los Angeles Clippers Arena EIR Weekly Coordination Call

February 12, 2018
1:30pm

AGENDA

1. NOP
 - City comments on draft NOP (previously distributed)
 - Status of PD for NOP
 - Schedule for completion (complete draft from ESA to City/Lisa, City/Lisa comments, ESA revisions and finalized NOP)
 - Numbers of hard copies
 - Logistics for distribution (mailing of hard copies, ESA to take to State Clearinghouse, etc.)
 - Distribution List
 - Scheduling of Scoping Meeting (day, time, location)
 - Content/organization/logistics of scoping meeting
2. Transportation agency consultations
 - Dates
 - i. Scheduled Meetings with LAWA and LADOT for Feb. 20th
 - Agency list confirmation
 - Agenda
3. Project Issues that could affect scope
 - Revisit discussion of potential pedestrian bridge
 - Signage
 - Event TMP (just to reiterate process, applicant input, etc.... good opportunity to bring City along on how this will/should get developed and issues involved)
4. Process for scope development and Phase 2 Authorization
 - Steps for ESA preparation and City/Applicant review
 - Steps for CC authorization
5. Communication Protocols
 - City comments on draft document
 - Confirm assumption re: proceeding "as if" AB 900 process will be undertaken
6. Agency Coordination/Consultation
7. Wrap Up/Action Items