

Sun.	Mon.	Tues.	Wed.	Thurs.	Fri.	Sat.
JAN/FEB	28	29	30	31	1	2
3	4 Bundle 2 Review in Inglewood Day 1	5 Bundle 2 Review in Inglewood Day 2	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28 ESA Bundle 3 to City Team		

Sun.	Mon.	Tues.	Wed.	Thurs.	Fri.	Sat.
MARCH					1	2 ESA Bundle 3 to App. Team
3	4	5	6	7	8	9
10	11	12	13 Bundle 3 Review in Inglewood Day 1	14 Bundle 3 Review in Inglewood Day 2	15	16
17	18	19	20	21	22	23
24	25	26	27	28 ESA Bundle 4 to City Team	29	30 ESA Bundle 4 to App. Team
31						

Sun.	Mon.	Tues.	Wed.	Thurs.	Fri.	Sat.
APRIL	1	2	3	4	5	6
7	8	9	10	11 Bundle 4 Review in Inglewood Day 1 (w/BB&AF)	12 Bundle 4 Review in Inglewood Day 2 (w/BB&AF)	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30				

Sun.	Mon.	Tues.	Wed.	Thurs.	Fri.	Sat.
MAY			1 ESA Bundle 5 to City Team	2	3 ESA Bundle 5 to App. Team	4
5	6	7	8	9	10	11
12	13 Bundle 5 Review in Inglewood Day 1	14 Bundle 5 Review in Inglewood Day 2	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31 ESA Bundle 6A to City Team	

Sun.	Mon.	Tues.	Wed.	Thurs.	Fri.	Sat.
JUNE						1
2 ESA Bundle 6A to App. Team	3	4	5	6	7	8
9	10 Bundle 6A Review in Inglewood Day 1	11 Bundle 6A Review in Inglewood Day 2	12	13	14	15
16	17 ESA Bundle 6B to City Team	18	19 ESA Bundle 6B to App. Team	20	21	22
23	24 ESA Bundle 7 to City and App. Teams	25	26	27 Screen- check Draft EIR Review in Inglewood Day 1	28 Screen- check Draft EIR Review in Inglewood Day 2	30 Screen- check Draft EIR Review in Inglewood Day 3
31 Screen- check Draft EIR Review in Inglewood Day 4						

Sun.	Mon.	Tues.	Wed.	Thurs.	Fri.	Sat.
JULY	1 Screen- check Draft EIR Review in Inglewood Day 5	2 Screen- check Draft EIR Review in Inglewood Day 6	3	4 HOLIDAY	5	6
7	8	9	10	11	12	13
14	15 Publish Draft EIR					

**INGLEWOOD BASKETBALL AND  
ENTERTAINMENT CENTER PROJECT EIR**

# DEIR Calendar Schedule

## ESA Deliverable

## Team Meetings/Work Sessions

### Bundle 3

- 1.0 Introduction (v2)
- 2.0 Project Description (v3)
- 3.0 Introduction to the Analysis (v2)
- 3.3 Biological Resources (v2)
- 3.6 Geology and Soils (v1)
- 3.9 Hydrology and Water Quality (v2)
- 3.10 Land Use and Planning (v2)
- 3.12 Population, Employment, and Housing (v1)
- 5.0 Project Variants (v1) – Descriptions of variants only
- 6.0 Alternatives (v1) – Descriptions of alternatives only
- 7.0 Report Preparers (v2)

### Bundle 4

- 3.1 Aesthetics (v2)
- 3.2 Air Quality (v1) – Setting, regulatory, thresholds, and methodology only
- 3.4 Cultural Resources (v2)
- 3.5 Energy Demand and Conservation (v1) – Setting, regulatory, thresholds, and methodology only
- 3.7 Greenhouse Gas Emissions (v1) – Setting, regulatory, thresholds, and methodology only
- 3.8 Hazards and Hazardous Materials (v2)
- 3.11 Noise and Vibration (v1) – Setting, regulatory, thresholds, and methodology only
- 3.13 Public Services (v2)
- 3.14 Transportation and Circulation (v1) – Setting, regulatory, thresholds, and methodology only
- 3.15 Utilities and Service Systems (v1) – Water Supply Assessment only
- 4.0 Other CEQA Considerations (v1)
- 6.0 Alternatives (v2) – First cut of alternatives minus traffic-related information

### Bundle 5

- S Summary (v1) – Minus traffic-related information
- 1.0 Introduction (v3)
- 2.0 Project Description (v4)
- 3.0 Introduction to the Analysis (v3)
- 3.2 Air Quality (v2)
- 3.5 Energy Demand and Conservation (v2)
- 3.7 Greenhouse Gas Emissions (v2)
- 3.11 Noise and Vibration (v2)
- 3.14 Transportation and Circulation (v2) – Transit, bicycles, pedestrians, parking, VMT
- 3.15 Utilities and Service Systems (v2) – Complete with WSA
- 4.0 Other CEQA Considerations (v2)
- 5.0 Project Variants (v2) – Complete

### Bundle 6A

- 3.14 Transportation and Circulation (v3)

### Bundle 6B

- 3.14 Transportation and Circulation (v4) – Complete

### Bundle 7

- Complete Screencheck Draft EIR

### Appendices

- To be submitted with relevant technical chapters

Scenario	Proposed Submittal Timeline	
	Baseline	Cumulative
<i>Events in the Inglewood Basketball and Entertainment Center</i>		
Sold-out event at the Inglewood Basketball and Entertainment Center	3/15/19	3/27/19
Daytime Corporate or Community Event in the IBEC		
Other Sporting Event in the IBEC		
Non-event day	2/26/19	
<i>Concurrent Events</i>	<b>Baseline</b>	<b>Cumulative</b>
Sold-out event at the Inglewood Basketball and Entertainment Center and sold-out NFL game in Rams/Chargers NFL Stadium	5/31/19	5/31/19
Sold-out event at the Inglewood Basketball and Entertainment Center and concert in Rams/Chargers NFL Stadium		
Sold-out event at the Inglewood Basketball and Entertainment Center and sold-out concert in The Forum	5/31/19	5/31/19
Sold-out event at the Inglewood Basketball and Entertainment Center, sold-out NFL game in Rams/Chargers NFL Stadium, and sold-out concert in The Forum	4/15/19	4/30/19
Sold-out event at the Inglewood Basketball and Entertainment Center, concert in Rams/Chargers NFL Stadium, and sold-out concert in The Forum		

Note: Proposed timeline will include deliverable of no project and with project conditions. Draft air-noise data for each scenario will be provided two weeks prior to each submittal, with final air-noise data submitted at the dates listed above.

Analysis Type	Proposed Submittal Timeline
Transit System Analysis	4/15/19
Bicycle Network Analysis	
Pedestrian Network Analysis	
Residential Neighborhood Streets	[a]
Parking Supply and Demand	4/15/19
Vehicle Miles of Travel	4/15/19
Site Access and Circulation Review	5/31/19
Construction Impacts	5/31/19
Impacts and Mitigation Measures	5/31/19
Event TMP	6/20/2019 [b]
Existing Setting	2/28/19
Regulatory Setting	3/8/19
In-person meeting(s) to share draft results	April, May [c]
Full Transportation ADEIR Chapter	6/15/2019 [d]

a. Analysis will be conducted for multiple scenarios and study periods, and will be submitted for each period within timeline identified in Table 1.  
b. Portions of the event TMP will be provided to ESA as they are ready.  
c. Exact dates to be finalized in conversation with ESA.  
d. Full ADEIR chapter, except for scenarios with a 5/31/19 submittal date, will be sent by 5/31/19. Fully completed chapter will be submitted by 6/15/19.