

| Sun. | Mon. | Tues. | Wed. | Thurs. | Fri. | Sat. |
|--------------|------|-------|--|---|------|--|
| MARCH | | | | | 1 | 2 ESA Bundle 3 to App. Team |
| 3 | 4 | 5 | 6 | 7 | 8 | 9 |
| 10 | 11 | 12 | 13 Bundle 3 Review in DTLA Day 1 | 14 Bundle 3 Review in Inglewood Day 2 | 15 | 16 |
| 17 | 18 | 19 | 20 | 21 | 22 | 23 |
| 24 | 25 | 26 | 27 | 28 ESA Bundle 4 to City Team | 29 | 30 ESA Bundle 4 to App. Team |
| 31 | | | | | | |

| Sun. | Mon. | Tues. | Wed. | Thurs. | Fri. | Sat. |
|--------------|------|-------|------|---|---|------|
| APRIL | 1 | 2 | 3 | 4 | 5 | 6 |
| 7 | 8 | 9 | 10 | 11 Bundle 4 Review in Santa Monica Day 1 | 12 Bundle 4 Review in Santa Monica Day 2 | 13 |
| 14 | 15 | 16 | 17 | 18 | 19 | 20 |
| 21 | 22 | 23 | 24 | 25 | 26 | 27 |
| 28 | 29 | 30 | | | | |

| Sun. | Mon. | Tues. | Wed. | Thurs. | Fri. | Sat. |
|------------|---------------|-------|---|--|---|------|
| MAY | | | 1 | 2 ESA Bundle 5A to City Team | 3 ESA Bundle 5A to App. Team | 4 |
| 5 | 6 | 7 | 8 | 9 | 10 Bundle 5A Review via WebEx | 11 |
| 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| 19 | 20 | 21 | 22 ESA Bundle 5B to City Team | 23 | 24 ESA Bundle 5B to App. Team | 25 |
| 26 | 27 HOLIDAY | 28 | 29 | 30 | 31 | |

| Sun. | Mon. | Tues. | Wed. | Thurs. | Fri. | Sat. |
|---|---|---|------|--|--|------|
| JUNE | | | | | | 1 |
| 2 | 3 Bundle 5B Review in Inglewood Day 1 | 4 Bundle 5B Review in Inglewood Day 2 | 5 | 6 | 7 | 8 |
| 9 | 10 | 11 | 12 | 13 | 14 ESA Bundle 6A to City Team | 15 |
| 16 ESA Bundle 6A to App. Team | 17 | 18 | 19 | 20 | 21 | 22 |
| 23 | 24 | 25 | 26 | 27 Bundle 6A Review in Inglewood Day 1 | 28 Bundle 6A Review in Inglewood Day 2 | 29 |
| 30 | | | | | | |

| Sun. | Mon. | Tues. | Wed. | Thurs. | Fri. | Sat. |
|-------------|--|--|--|--------------|---|------|
| JULY | 1 | 2 | 3 | 4 HOLIDAY | 5 | 6 |
| 7 | 8 | 9 | 10 | 11 | 12 | 13 |
| 14 | 15 | 16 | 17 ESA Bundle 6B to City Team | 18 | 19 ESA Bundle 6B to App. Team | 20 |
| 21 | 22 | 23 | 24 ESA Bundle 7 to City and App. Teams | 25 | 26 | 27 |
| 28 | 29 Screen- check Draft EIR Review in Inglewood Day 1 | 30 Screen- check Draft EIR Review in Inglewood Day 2 | 31 Screen- check Draft EIR Review in Inglewood (Sr. Center) Day 3 | | | |

| Sun. | Mon. | Tues. | Wed. | Thurs. | Fri. | Sat. |
|---------------|------|-------|------|---|---|------|
| AUGUST | | | | 1 Screen- check Draft EIR Review in Inglewood Day 4 | 2 Screen- check Draft EIR Review in Inglewood Day 5 | 3 |
| 4 | 5 | 6 | 7 | 8 | 9 | 10 |
| 11 | 12 | 13 | 14 | 15 Publish Draft EIR | 16 | 17 |
| 18 | 19 | 20 | 21 | 22 | 23 | 24 |
| 25 | 26 | 27 | 28 | 29 | 30 | 31 |

INGLEWOOD BASKETBALL AND ENTERTAINMENT CENTER PROJECT EIR DEIR Calendar Schedule

ESA Deliverable

Team Meetings/Work Sessions

Bundle 3

- 1.0 Introduction (v2)
- 3.0 Introduction to the Analysis (v2)
- 3.3 Biological Resources (v2)
- 3.6 Geology and Soils (v1)
- 3.9 Hydrology and Water Quality (v2)
- 3.10 Land Use and Planning (v2)
- 3.12 Population, Employment, and Housing (v1)
- 3.14 Transportation (v1) – Existing Setting only
- 3.14.4 Transportation (v1) – Regulatory Setting only
- 5.0 Project Variants (v1) – Descriptions of variants only
- 7.0 Report Preparers (v2)
- Appendix B NOP Comments
- Appendix D Biological Resources
- Appendix X Paleontological Technical Report

Bundle 4

- 3.2 Air Quality (v1) – Setting, regulatory, and thresholds only
- 3.4 Cultural Resources (v2)
- 3.5 Energy Demand and Conservation (v1) – Setting, regulatory, and thresholds only
- 3.7 Greenhouse Gas Emissions (v1) – Setting, regulatory, and thresholds only
- 3.11 Noise and Vibration (v1) – Setting, regulatory, and thresholds only
- 3.13 Public Services (v2)
- 4.0 Other CEQA Considerations (v1)
- 6.0 Alternatives (v1) – Descriptions only
- Appendix X Cultural Resources Technical Report (v2)

Bundle 5A

- 3.2 Air Quality (v2) – Revised setting and new methodology only
- 3.5 Energy Demand and Conservation (v2) – Revised setting and new methodology only
- 3.7 Greenhouse Gas Emissions (v2) – Revised setting and new methodology only
- 3.11 Noise and Vibration (v2) – Revised setting and new methodology only

Bundle 5B

- S Summary (v1) – Minus traffic-related information
- 1.0 Introduction (v3)
- 2.0 Project Description (v3)
- 3.0 Introduction to the Analysis (v3)
- 3.1 Aesthetics (v2)
- 3.3 Biological Resources (v3)
- 3.4 Cultural Resources (v3)
- 3.8 Hazards and Hazardous Materials (v2)
- 3.10 Land Use (v3)
- 3.12 Population, Employment, and Housing (v2)
- 3.13 Public Services (v3)
- 3.14 Transportation and Circulation (v2) – Transit, bicycles, pedestrians, parking, VMT
- 3.15 Utilities and Service Systems (v2) – Complete with WSA
- 4.0 Other CEQA Considerations (v2)
- 5.0 Project Variants (v2) – Complete
- 6.0 Alternatives (v2) – Full section minus Transportation-related

Bundle 6A

- 3.2 Air Quality (v3)
- 3.5 Energy Demand and Conservation (v3)
- 3.7 Greenhouse Gas Emissions (v3)
- 3.11 Noise and Vibration (v3)
- 3.14 Transportation and Circulation (v3)

Bundle 6B

- 3.14 Transportation and Circulation (v4) – Complete

Bundle 7

- Complete Screencheck Draft EIR

Appendices and Graphics/Figures

- To be submitted with relevant technical chapters

| Scenario | Proposed Submittal Timeline | |
|---|-----------------------------|-------------------|
| | Baseline | Cumulative |
| <i>Events in the Inglewood Basketball and Entertainment Center</i> | | |
| Sold-out event at the Inglewood Basketball and Entertainment Center | 4/22/19 | 4/30/19 |
| Daytime Corporate or Community Event in the IBEC | | |
| Other Sporting Event in the IBEC | | |
| Non-event day | 4/22/19 | |
| <i>Concurrent Events</i> | Baseline | Cumulative |
| Sold-out event at the Inglewood Basketball and Entertainment Center and sold-out NFL game in Rams/Chargers NFL Stadium | 6/30/19 | 6/30/19 |
| Sold-out event at the Inglewood Basketball and Entertainment Center and concert in Rams/Chargers NFL Stadium | | |
| Sold-out event at the Inglewood Basketball and Entertainment Center and sold-out concert in The Forum | 5/15/19 | 5/31/19 |
| Sold-out event at the Inglewood Basketball and Entertainment Center, sold-out NFL game in Rams/Chargers NFL Stadium, and sold-out concert in The Forum | 6/30/19 | 6/30/19 |
| Sold-out event at the Inglewood Basketball and Entertainment Center, concert in Rams/Chargers NFL Stadium, and sold-out concert in The Forum | | |
| Note: Proposed timeline will include deliverable of no project and with project conditions. Draft air-noise data for each scenario will be provided two weeks prior to each submittal, with final air-noise data submitted at the dates listed above. | | |

| Analysis Type | Proposed Submittal Timeline |
|--|-----------------------------|
| Transit System Analysis | 4/22/19 |
| Bicycle Network Analysis | |
| Pedestrian Network Analysis | |
| Residential Neighborhood Streets | [a] |
| Parking Supply and Demand | 4/22/19 |
| Vehicle Miles of Travel | 4/22/19 |
| Site Access and Circulation Review | 5/31/19 |
| Construction Impacts | 5/31/19 |
| Impacts and Mitigation Measures | 6/30/19 |
| Event TMP | 7/22/19 [b] |
| Existing Setting | 2/28/19 |
| Regulatory Setting | 3/8/19 |
| In-person meeting(s) to share draft results | May, June [c] |
| Full Transportation ADEIR Chapter | 7/15/19 [d] |
| a. Analysis will be conducted for multiple scenarios and study periods, and will be submitted for each period within timeline identified in Table 1. b. Portions of the event TMP will be provided to ESA as they are ready. c. Exact dates to be finalized in conversation with ESA. d. Full ADEIR chapter, except for scenarios with a 6/30/19 submittal date, will be sent by 6/30/19. Fully completed chapter will be submitted by 7/15/19. | |