
Cost Estimate for Inglewood Basketball and Entertainment Center EIR 
Phase 2: Draft EIR 
ESA Labor Detail and Expense Summary 

Labor Category 
Senior Director II Director Ill Director II 

Task# Task Name/Description $ 267.62 $ 231.38 $ 201.14 

Phase 1 (Authorized 12119/2017) 
1.0 Project Management 

2.0 Meetings 

2.1 Kickoff Meeting 

2.2 Ongoing Project Coordination Meetings 

3.0 Scoping and Notice of Preparation 

3.1 Initial Consultation 

3.2 Notice of Preparation 

3.3 Public Scoping Meeting 

3.4 Scoping Comment Review/Phase 2 Scope 

Phase 2 
1.0 Project Management 174 

2.0 Meetings 116 
4.0 Peer Review Proponent Technical studies 24 
5.0 Prepare ADEIR (Thresholds Memo) 4 

Introduction 2 

Summary 20 

Project Description 48 

Issues Previously Determined to be L TS 12 
Environmental Setting, Impacts, Mitigations 6 

Aesthetics, Light and Glare 10 

Air Quality 4 16 

Biological Resources 2 

Cultural Resources (Including arch, paleo, historic, AB52) 12 6 

Energy Demand and Conservation 4 8 
Greenhouse Gas Emissions 8 12 
Hazards/Hazardous Materials 8 24 

Hydrology and Water Quality 12 

Land Use and Planning 8 

Noise and Vibration 8 10 

Population, Employment, and Housing 2 
Public Services 

Fire Protection and Emergency Medical Services 2 

Police Protection 2 

Parks and Recreation 2 

Public Utilities and Service Systems 

Wastewater and Drainage 4 
Water Supply 6 
Solid Waste 2 

Transportation and Circulation 16 
other CEQA-Mandated Sections 2 

Growth Inducement and Urban Decay 12 

Alternatives 30 
6.0 Prepare Draft EIR 

6.1 Screencheck Draft EIR 40 12 4 

6.2 Draft EIR 30 6 

7.0 DEIR Public Comment Period and Hearing 

7.1 Public Comment Period 30 

7.2 Public Hearing on DEIR 12 
8.0 Administrative Record and Recordkeeping 4 

Phase 3 (Future Phase) 
9.0 Prepare Administrative and Final EIR Docs 

9.1 Administrative Final EIR 

9.2 Screencheck and Final EIRs 

10.0 EIR Hearings 

10.1 Planning Commission Hearings 

10.2 City Council Hearings 

11.0 Assemble Certified EIR 

Total Hours 678 64 34 

Total Labor Costs $ 181,446 $ 14 808 $ 6,839 

Percent of Effort- Labor Hours Only 10.4% 1.0% 0.5% 

Percent of Effort- Total Project Cost 8.0% 0.7% 0.3% 

PROJECT TOTAL 

Managing 
Associate Ill 

$ 183.43 

60 

48 

20 

12 

140 

$ 25,680 

2.1% 

1.1% 
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Managing 
Associate II 

$ 157.35 $ 

696 

464 
76 
16 

12 

48 

84 

24 

28 
32 

92 

8 

43 

20 

60 

70 

24 

16 

60 

8 

6 
6 
6 

6 
12 

8 
26 

18 

12 

116 

180 

110 

60 

48 

76 

2,561 

$ 402 973 $ 

39.2% 

17.7% 

Managing Senior Senior Senior 
Associate I Associate Ill Associate II Associate I Associate Ill 

138.75 $ 144.10 $ 124.11 !$ 109.40 $ 107.43 

40 

8 

20 

4 

24 100 

56 84 12 

16 30 

20 60 

56 

58 
76 16 

64 80 36 8 

26 

26 

18 

32 

42 

28 

24 

26 

12 16 20 

16 24 20 40 24 

8 12 12 20 

188 198 224 610 92 

26,085 $ 28,532 $ 27,801 $ 66,734 $ 9 884 

2.9% 3.0% 3.4% 9.3% 1.4% 

1.1% 1.3% 1.2% 2.9% 0.4% 

Project 
Associate II Associate I Technician Ill 

$ 94.09 $ 76.62 $ 124.32 

116 

20 

26 

16 4 

20 24 

30 

8 
24 

40 

28 

21 32 8 

30 

48 

64 12 

12 

12 

48 8 

40 

8 
16 

20 

20 20 

20 100 20 

100 40 

80 20 

12 

420 

109 1,254 224 

$ 10,256 $ 96,081 $ 27 848 

1.7% 19.2% 3.4% 

0.5% 4.2% 1.2% 

ESA Labor Cost 

Labor Cost Communication Fee 

ESA Non-Labor Expenses 

Reimbursable Expenses 

ESA Equipment Usage 

Subtotal ESA Non-Labor Expenses 

Subconsultant Costs 

Project 
Technician II 

$ 98.98 i 

48 

16 

so 
40 

20 

154 

$ 15,243 i 

2.4% 

0.7% 

3% 

Total Hours 

986 

580 

160 

68 

40 

96 

196 

66 

42 

130 

276 

86 

274 

108 

198 

250 

104 

128 

322 

50 

34 

34 

26 

42 

60 

38 

50 

60 

70 

234 

550 

390 

210 

72 

500 

6,530 

100.0% 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 
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$ 
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$ 
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$ 

$ 

$ 

$ 

3/12/2018 

Labor Price 

164,969 

104,054 

24,290 

8,339 

4,416 

15,488 

29,744 

9.286 

6.624 

22,131 

36,584 

13,233 

34,036 

13,869 

25,802 

32,912 

14,606 

18,821 

42,175 

5,558 

5,226 

5,226 

4,073 

5,515 

8,089 

5,679 

9.368 

7,219 

9,476 

36.459 

76,392 

52,037 

28,065 

12,256 

45,209 

940,210 

41.3% 

940,210 

28,206 

29,079 

29,079 

1,276,985 

$ 2,214,4so I 


