


FW: Clippers Projected Timeline

Bettye Griffith

Tue 6/2/2020 1:13 PM

To: AZARMEHR, RAHA <RAZARMEHR@lawa.org>;

 1 attachment

Inglewood Basketball & Entertainment Ctr Projected Timeline.PDF;

FYI

Bettye R. Griffith
Director
Residential Sound Insulation Department
310-412-5673

From: Bettye Griffith
Sent: Friday, March 13, 2020 12:29 PM
To: 'Guan, Mark (FAA)' <Mark.Guan@faa.gov>
Cc: Louis Atwell <latwell@cityofinglewood.org>; Diana Andrade <dandrade@cityofinglewood.org>
Subject: RE: Clippers Projected Timeline

Good Afternoon Mark,

Attached is a letter from Planning Division pertaining to their projections of the Clipper Arena.

Please confirm receipt of letter.

Thanks

Bettye R. Griffith
Director
Residential Sound Insulation Department
310-412-5673





CITY OF INGLEWOOD
ECONOMIC AND COMMUNITY DEVELOPMENT DEPARTMENT
Planning Division



Christopher E. Jackson, Sr.
Director

Mindy Wilcox, AICP
Planning Manager

MEMORANDUM

DATE: March 12, 2020
TO: Bettye Griffith, RSI Department Director
THRU: Christopher E. Jackson, Sr., ECD Department Director 
FROM: Mindy Wilcox, AICP, Planning Manager 
SUBJECT: Inglewood Basketball and Entertainment Center Projected Timeline

Per your recent request, the following is the currently projected build-out timeline for the Inglewood Basketball and Entertainment Center (IBEC) project based on the previously executed Exclusive Negotiation Agreement (ENA) and Draft Environmental Impact Report (DEIR)*.

On August 15, 2017 the City Council Executed an Amended and Restated ENA with Murphy's Bowl LLC which provides for a negotiation period of up to 42 months and approval consideration of a Disposition and Development Agreement providing for the development of a proposed arena and ancillary facilities. The timeline for the purchase and conveyance of City/Successor Agency owned land to the developer is anticipated to take place not later than February 2021.

Per multiple public sources, the Clippers' current lease at the Staples Center expires in June 2024 and time is very much of the essence with regard to the purchase and conveyance of the City/Successor Agency land to open and operate the new arena by June 2024.

Should you require any additional information on the IBEC schedule, please contact me at x4241.

**Note: Build-out of the project is contingent on the City Council certifying the EIR.*