

City of Inglewood City & Consultant Orientation Meeting

Attendee and Action Items List

Date:	Time:
January 16, 2018	10:00am – 1:00pm
Location:	
City of Inglewood City Hall, One Manchester Blvd, Inglewood	

Attendee List:

Name	Agency/Firm	Phone Number	Email
Christopher Jackson	City of Inglewood	(310) 412-5672	cejackson@cityofinglewood.org
Mindy Wilcox	City of Inglewood	(310) 412-5230	mwilcox@cityofinglewood.org
Peter Puglese	City of Inglewood	(310) 412-5230	ppuglese@cityofinglewood.org
Artie Fields	City of Inglewood	(310) 412-5301	afields@cityofinglewood.org
Tunisia Johnson	City of Inglewood	(310) 412-5301	tjohnson@cityofinglewood.org
Rai Barmeshwar	City of Inglewood	(310) 412-8702	brai@cityofinglewood.org
Lisa Trifiletti	Trifiletti Consulting, Inc.	(310) 738-2099	lisa@trifiletticonsulting.com
Omar Pulido	Trifiletti Consulting, Inc.	(909) 973-4794	omar@trifiletticonsulting.com
Perla Solis	Trifiletti Consulting, Inc.	(626) 261-9558	perla@trifiletticonsulting.com
Brian Boxer	ESA	(916) 231-1270	bboxer@esassoc.com
Terri Avila	ESA	(310) 713-9556	tavila@esassoc.com
Christina Erwin	ESA	(916) 231-1271	cerwin@esassoc.com
Addie Farrell	ESA	(213) 599-4300	afarrell@esassoc.com

Name	Agency/Firm	Phone Number	Email
Whit Manley	Remy Moose Manley	(916) 443-2745	WManley@rmmenvirolaw.com
Loren Montgomery	Montgomery Clark Advisors	(310) 443-7711	loren@mcadvise.com
Dennis Kanok	Montgomery Clark Advisors	(310) 443-7711	dennis@mcadvise.com
Robert Hodil	Coblentz Patch Duffy & Bass LLP	(415) 772-5732	rhodil@coblentzlaw.com
Dan Gershwin	Coblentz Patch Duffy & Bass LLP	(415) 772-5714	dgershwin@coblentzlaw.com
Tay Via	Coblentz Patch Duffy & Bass LLP	(415) 772-5715	tvia@coblentzlaw.com
Gerard McCallum	Wilson Meany	(916) 443-7711	gmccallum@wilsonmeany.com

Other City Contacts:

Name	Agency/Firm	Phone Number	Email
Louis Atwell	City of Inglewood	(310) 412-5333	latwell@cityofinglewood.com

Action Items:

#	Action Item	Date Assigned	Responsible Party	Date Completed
1	Prepare adopted document sharing protocol and website, and confirm approach with City	1/16/18	Trifiletti Consulting / ESA / Remy Moose Manley	
2	Share draft Project Description with Project Team; anticipated to receive by 1/19	1/16/18	Development Team	
3	Prepare NOP distribution list and procedures	1/16/18	Trifiletti Consulting	
4	Review NOP outline provided by ESA by 1/24	1/16/18	Remy Moose Manley	1/17/18
5	Schedule follow up meeting with traffic consultant the week of 1/29	1/16/18	Trifiletti Consulting /ESA	
6	Coordinate City public outreach strategy with development team	1/16/18	Trifiletti Consulting /Development Team	
7	Confirm FAA grants	1/16/18	Trifiletti Consulting / Development Team	
8	Develop related project list	1/16/18	Trifiletti Consulting	1/19/18
9	Distribute proposed Administrative Record protocol	1/16/18	ESA / Remy Moose Manley	