

Message

From: Mindala Wilcox [/O=Inglewood/OU=CITY/cn=Recipients/cn=mwilcox]
on behalf of Mindala Wilcox
Sent: 6/28/2018 10:45:57 AM
To: Christopher E. Jackson [/O=Inglewood/OU=CITY/cn=Recipients/cn=cejackson]
Subject: Planning Weekly

D-3 Site-Downtown Revitalization (no change): The DDA approved by the City Council on July 26, 2016, has been fully executed. The project is anticipated to open in the fourth quarter of 2019. The D3 site development will include 45,000 square feet of commercial area on the ground floor, 235 residential units on floors two through six, and up to 585 parking spaces. The development team has submitted the Site Plan Review application for development of the D3 site and the Planning Division released Site Plan Review comments to the applicant on May 18, 2017. The project underwent Design Review by the Planning Commission on May 3, 2017, and was approved with conditions. To address developmental delays, the developer has requested a revision to the Schedule of Performance to extend the start date of construction to August 2018. Staff has determined that the matter will be considered by the City Council by July 2018. The applicant filed for building plan check on April 3, 2018.

Grace Park (former Daniel Freeman Hospital site) (no change): Harridge Development Group has formally submitted their revised Site Plan Review application to build 226 residential condominiums in lieu of the 310 units previously entitled by The ShopOff Group. The grading permit was issued on February 2, 2018, and grading began the week of March 12, 2018. Planning staff has conducted ongoing site visits with the City's consultant arborist, the applicant, and the applicant's arborist, the most recent of which was Thursday, May 24, to evaluate the health of the preserved trees. Arborist site visits will be ongoing throughout construction and the next is estimated occur by August 2018. Measures to protect the trees during grading were discussed, and grading is expected to be completed by end of July 2018 with retaining walls and wet utilities complete by September 2018. The construction entrance to the site has been relocated to Prairie Avenue from its original location on Grace Avenue. Protection of the Moreton Bay Fig and other trees to remain will be maintained throughout all stages of demolition, grading, and construction. The applicant has formally submitted their Final Tract Map and it was recommended for approval by the Planning Commission on June 6, 2018 and approved by City Council on June 26, 2018.

Council District 2 –

921 Edgewood St. (No Change): The project proposes 38 units inclusive of 11 affordable units. The project is being developed in accordance with density bonus provisions pursuant to Chapter 12, Article 33 of the Inglewood Municipal Code. No HUD funds are being used for this project at this time. The existing building on the site has been demolished and plans are being reviewed for Site Plan Review. The Site Plan Review is nearing Planning approval and is anticipated by end of July 2018. The applicant is working on obtaining Fire Department approval of the Site Plan Review. The applicant has been advised to submit for Building Plan Check.

417-433 Centinela Ave (No Change): The project has been approved for 116 multi-family units including six (6) very-low income units. The applicant submitted for Building Plan Check in September 2017 and is working on compliance with Building and Public Works requirements.

117-133 Plymouth St. (No Change): The project proposes 20 market rate condominiums. It is scheduled to be heard by the Planning Commission on August 1, 2018.

Council District 3 –

4410 West Century Blvd. (No Change): Tenant improvement for IHOP restaurant. Construction is continuing with an estimated completion time of August 2018. Some additional time will be needed to open the store which is targeted for end of the 3rd Quarter of 2018.

950 West Manchester Blvd. (No Change): Tenant improvement for a danish/pastry retail establishment. Exterior plaster is completed, and the interior is currently in progress. Applicant has not provided an estimated completion date.

Council District 4 –

Starbucks Tenant (No Change): Starbucks has pulled permits and begun tenant improvement construction in the old Taco Bell site located on Century Boulevard and Prairie Avenue, across from Hollywood Park. The project will result in an interior waiting area and drive-thru coffee shop and will be completed by July 2018.

AM/PM Gas Station at Imperial x Yukon: Site Plan Review will be approved Thursday, 6/28/18. Demo permit has been pulled and site work has begun. The applicant plans to pull the Building Permit by August 2018.

Murphy's Bowl ENA (No Change): Staff continues to work with the developer during the due diligence phase of the Exclusive Negotiating Agreement (ENA). The ENA has specific criteria (including CEQA compliance) that must be met over the three (3) year ENA period ending June 15, 2020, prior to entering into the Disposition and Development Agreement (DDA). A Right of Entry Agreement has been approved for the developer to conduct preliminary investigatory examination of the parcels under City control. An Advanced Funding Agreement was approved in December 2017 that will cover the cost for the appraisal and environmental work contemplated for the project. On February 20, 2018, the Planning Division released a Notice of Preparation of an EIR for the Inglewood Basketball and Entertainment Center (Clippers Arena). An EIR Scoping Meeting was held on Monday, March 12, 2018, and was very well attended. Consultant agreements for Phase II of the EIR were approved by the Council on April 10, 2018. The consultant team and staff continue to work on preparation of the Draft EIR which is expected to be completed by the end of 2018.

Hollywood Park Site Development: The structural steel for the stadium has commenced and is anticipated to be completed by June 2018. The stadium opening has been extended to summer of 2020. Staff is working with the residential team. On December 7, 2017, Planning, Building, Public Works and Los Angeles County Fire staff met with the Hollywood Park residential design team to preview their upcoming residential submittal and on February 1, 2018 the same team convened at the Inglewood Senior Center to review the upcoming retail submittal. The residential project, comprised of 314 multi-family units, was submitted for Plot Plan review on March 16, 2018 and Preliminary Planning Approval was issued on June 28, 2018. The developer anticipates breaking ground on this residential and commercial phase in the 4th quarter of this year. On Tuesday, June 5, 2018, City and County staff convened again to review updates to the retail submittal as well as the media office complex which will house the NFL media studios and offices, as well as other office uses. The retail and NFL studio project components are anticipated for Plot Plan submittal at the end of July 2018.

Caltrans Active Transportation Plan (ATP) Grant (No Change): In 2014, the City was awarded a \$486,000 grant from Caltrans to prepare an Active Transportation Plan and Safe Routes to School Plan in conjunction with the Inglewood Unified School District (IUSD). Workshops for each school in the district have been completed. The final community workshop prior to the public hearing will be held by Summer 2018. The plan is anticipated to reach the City Council by third quarter of 2018.

Metro Transit Oriented Development (TOD) Grant-Round 4 (No Change): In Metro's Round 4 of TOD grants, the City of Inglewood was awarded \$550,000 on January 29, 2015, to prepare TOD Plans for two station areas in the City on the LAX-Crenshaw transit line, now under construction, and the existing Green line: the Florence/Hindry station, and the Crenshaw/Imperial station. The TOD planning effort will include updates to General Plan policies, zoning requirements, design guidelines, as well as the associated CEQA review. The third round of Community Workshops was held on June 29, 2017. The Westchester/Veterans workshop, held at the US Vets facility, was attended by 25-35 members of the public. The Crenshaw/Imperial workshop, held at Bennett-Kew Elementary School, was attended by 20-30 members of the public. The Draft TOD plan was distributed to the City Council as a Receive and File item on October 31, 2017. The TOD Environmental Impact Report (EIR) Notice of Preparation (NOP) period was issued on October 31, 2017, and an EIR Scoping meeting occurred on Tuesday, November 14, 2017, at 6pm in the City Hall Community Room. After preparation of the EIR, a final community workshop will be held prior to bringing the plan through public hearings. The TOD plans are anticipated to be adopted by the third quarter of 2018.

Respectfully,

Mindy Wilcox, AICP : Planning Manager : City of Inglewood

Economic and Community Development Department

Planning Division : One Manchester Boulevard : Inglewood, CA 90301

V(310) 412-5230 : F(310) 412-5681 : mwilcox@cityofinglewood.org

EXCELLENCE in Public Service. **C**OMMITMENT to Problem Solving. **D**ETERMINATION to Succeed.



PLEASE CONSIDER THE ENVIRONMENT BEFORE PRINTING THIS EMAIL.