



626 Wilshire Boulevard
Suite 1100
Los Angeles, CA 90017
213.599.4300 phone
213.599.4301 fax



agenda

project	Inglewood Basketball and Entertainment Center	project no.	D1712360.00
date	October 8, 2018	time	1:00 – 2:00 pm
subject	EIR Coordination Conference Call	location	Call in: [REDACTED] Conf ID: [REDACTED] Host PIN: [REDACTED]

1. Information Needs Update
 - City Services contacts (police, fire)
 - Metro site plans (Crenshaw/LAX LRT line, Green Line)
2. GHG Coordination
 - Schedule GHG Technical Call
 - Schedule meeting with AQMD and Applicant Team
3. Important Upcoming Dates
 - Oct 8 – Stone contract execution
 - Oct 9 – Applicant team to share revised bus stop locations
 - Oct 11 – ESA deliver electronic draft of project description to City and Applicant teams
 - Oct 12 – ALH contract execution
 - Oct 12 – Applicant team to set up WebEx to review AB 987 application (10am-2pm)
 - Oct 12 – ESA to provide updated project schedule
 - Oct 15 (week of) – Applicant team to submit AB 987 application
 - Oct 22 (week of) – Applicant team to provide draft entitlements list
4. Next Steps/Action Items