



626 Wilshire Boulevard  
Suite 1100  
Los Angeles, CA 90017  
213.599.4300 phone  
213.599.4301 fax

[ HYPERLINK  
"http://www.esassoc.com" ]

# agenda

project	Inglewood Basketball and Entertainment Center	project no.	D1712360.00
date	October 15, 2018	time	1:00 – 2:30 pm
subject	EIR Coordination Conference Call	location	Call in: ( [REDACTED] Conf ID: [REDACTED] Host PIN: [REDACTED]

1. Information Needs Update
  - City Services contacts (police, fire)
2. Contract Execution Update
  - Stone Planning contract execution
  - ALH contract execution
3. City/Golden State Water Company Coordination
4. Cumulative Conditions
5. Important Upcoming Dates
  - Oct 15 (week of) – ESA deliver electronic draft of project description to City and Applicant teams
  - Oct 15 (week of) – ESA to provide updated project schedule
  - Oct 16/17 – GHG Technical Call
  - Oct 22 – Applicant team to submit AB 987 application
  - Oct 22 (week of) – Applicant team to provide draft entitlements list
6. Next Steps/Action Items