

INGLEWOOD SPORTS DISTRICT – INITIAL TASKS

March 12, 2018

1. TEAM ORGANIZATIONAL STRUCTURE

- a. All Personnel assigned to the project from each team
- b. Work Breakdown Structure per discipline
 - i. GIS Base Mapping and Data
 - ii. Traffic Signal Coordination / Synchro
 - iii. Signage Design
 - iv. Graphic Maps of Routes and Data
- c. Create a set of base maps
 - i. All routes to and from highway ramps
 1. Red Arrival / Blue departure

2. LIST OF STAKEHOLDERS - Name, Title with _____, Group Position, address, cell number, e-mail

- a. List of all Agencies with initial Contact Person who could provide a source of transportation to the Site
- b. A contact name and Number of
 - i. Uber
 - ii. Lyft and
 - iii. Taxi companies
- c. A contact Name and Number and EMAIL of all Limo Companies
- d. List of all neighborhood groups and contact people within 1 mile of the site AND schedule of neighborhood meetings
- e. List of all churches and contact people within 1 mile of the site
- f. List of all schools that have parking and contact people within 1 mile of the site
- g. List of all large or small strip developments and contact people within 1 mile of the site
- h. All Private and Public Development Projects within 1 mile of the site; even if the project is not permitted

3. MAP TRANSIT AND BUS ROUTES and SCHEDULES

- a. A Map of each agencies Bus and Transit Routes and stops within 3 blocks of the stadium site; include the last bus or train times/schedules for night's events

4. MAP and MASTER SCHEDULE OF DEVELOPMENT AND AVAILABLE PARKING

- a. Schedule of all Private and Public Development Projects within 1 mile of the site (Including Phasing) Even if the project is not permitted
 - i. Identify Existing parking
 - ii. Parking Lost due to construction
 - iii. Resultant Parking after each phase of development

*Robert D Brooks, PE
7 Remington Street
Warwick, RI 02888*

*Sports Venue Consulting
BobBrooks.22@gmail.com
Mobile and Text 617-233-7033*

iv. Potential Parking that can be set aside for football

5. MAP and SCHEDULE OF ALL ROADWAY/ITS/SIGNAGE PROJECTS (Including Phasing) WITHIN 1 MILE OF THE SITE

- a. Fiber optics Coordinated
- b. Traffic signalization
- c. CCTV
- d. Variable Message Signage
- e. Other

6. MAP and SCHEDULE OF ALL TRANSIT PROJECTS (Including Phasing) WITHIN 1 MILE OF THE SITE

- a. Routes
- b. Stations
- c. Stops

7. MAP AND DATA BASE OF ALL ON-STREET PARKING / LOADING ZONE, ETC REGULATIONS WITHIN 1 MILE OF SITE

- a. Provide each side of separate a separate number
- b. Remember to deduct out driveways
- c. Use 20 feet per car

8. COPY OF EXISTING ZONING REGULATIONS FOR COMMERCIAL PARKING

- a.

PARKING MASTER PLAN

Talk to Bob for Sample

TMP OUTLINE - Table of contents

Talk to Bob for Sample

TEAM CONFERENCE CALLS EVERY MONDAY AT _____

- Lisa to setup Skype Call
- Weekly Agenda and Task Reporting