

INGLEWOOD BASKETBALL AND ENTERTAINMENT CENTER EIR -- PRELIMINARY DRAFT SCHEDULE

Task	2018												2019												
	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December	
<b>EIR PROCESS</b>																									
<b>Phase 1: Project Initiation, Definition, and Scoping</b>																									
<b>Task 1: Project Management</b>																									
<b>Task 2: Meetings</b>																									
Kickoff Meeting																									
Ongoing Project Coordination Meetings																									
<b>Task 3: Scoping and Notice of Preparation</b>																									
Initial Consultation																									
Notice of Preparation																									
Prepare Draft NOP																									
City Review																									
Final NOP																									
NOP Publication and Public Review																									
Public Scoping Meeting																									
Scoping Comment Review and Phase 2 Scope of Work																									
<b>Phase 2: Draft EIR</b>																									
<b>Task 4: Peer Review 3rd-Party Prepared Technical Studies</b>																									
Submittal of all 3rd-Party Studies																									
Peer Review and Prepare Admin Draft Memoranda																									
City review of Draft Peer Review Memoranda																									
Revise and Prepare Draft Peer Review Memoranda																									
Revision of 3rd-Party Studies																									
Confirmation of 3rd-Party Studies and Final Peer Review																									
<b>Task 5: Prepare ADEIR</b>																									
Summary																									
Introduction																									
Project Description																									
Issues Previously Determined to be Less than Significant																									
Introduction to the Analysis																									
Environmental Setting, Impacts, and Mitigation Measures																									
Aesthetics, Light and Glare																									
Photosimulations																									
Air Quality																									
Biological Resources																									
Cultural Resources																									
Energy Demand and Conservation																									
Geology and Soils (scope out)																									
Greenhouse Gas Emissions																									
Hazards and Hazardous Materials																									
Hydrology and Water Quality																									
Land Use and Planning																									
Mineral Resources (potentially scope out)																									
Noise and Vibration																									
Population, Employment and Housing																									
Public Services																									
Police																									
Fire																									
Schools																									
Parks and Recreation																									
Public Utilities and Service Systems																									
Water Supply and Conveyance																									
Water Supply Assessment																									
Wastewater Generation and Treatment																									
Storm Drainage																									
Solid Waste																									
Transportation and Circulation																									
Traffic Counts & Travel Time/Queue Observations																									
Simulation Model Existing Network Structure																									
Simulation Model Validation																									
Existing - Roadway																									
Existing - Other																									
Identify Planned Improvements & Related Projects																									
Baseline Forecasts																									
Staples Mode Split Surveys & Forum AVO Surveys																									
Project Demands																									
Stadium of Champions & Forum Demands																									
Impact Analysis - Roadway																									
Impact Analysis - Other																									
Project Alternatives																									
Traffic Data for AQ, GHG, Noise, Energy Analyses																									
Transportation Section from Consultant																									
Event Transportation Management Plan																									
Tribal Cultural Resources																									
Other CEQA-Required Sections																									
Growth Inducement and Urban Decay																									
Project Variants																									
Alternatives																									
Define Alternatives																									
Evaluate Alternatives																									
Authors and Persons Consulted																									
Appendices																									
City ADEIR Review																									

**INGLEWOOD BASKETBALL AND ENTERTAINMENT CENTER EIR -- PRELIMINARY DRAFT SCHEDULE**

Task	2018												2019											
	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December
<b>EIR PROCESS</b>																								
<b>Task 6: Prepare Draft EIR</b>																								
Prepare Screencheck DEIR																								
City Review of Screencheck DEIR																								
Prepare Public Draft EIR																								
Publish DEIR																								
<b>Task 7: Draft EIR Public Comment Period and DEIR Hearing</b>																								
DEIR Public Review & Comment Period																								
AB 987 Info Meeting & Draft EIR Public Comment Hearing																								
<b>Task 8: EIR Administrative Record and Record Keeping</b>																								
Phase 3: Final EIR																								
<b>Task 9: Administrative and Final EIR Documents</b>																								
Review DEIR comments																								
Write responses																								
City AFEIR Review																								
Prepare Screencheck FEIR																								
City Review of Screencheck FEIR																								
Prepare and Publish FEIR																								
Prepare Draft MMRP																								
City Review of Draft MMRP																								
Prepare Final MMRP																								
<b>Task 10: Environmental Impact Report Hearings</b>																								
Planning Commission Hearing(s)																								
City Council Hearing(s)																								
File Notice of Determination																								
<b>EIR 30-Day Statute of Limitations</b>																								
<b>City Hearing Schedule</b>																								
Introduction of Project Team to Planning Commission																								
Introduction of Project Team to City Council																								
Submit Entitlement Application																								
Route Project File to Reviewing Departments/Agencies																								
Department/Agency Review Period #1																								
Planning Commission Review and Comment																								
Final Packet of Draft Conditions/Comments Provided to Applicant																								
Applicant Responds to Comments and Receives Exhibits																								
Staff Routes Revised Exhibits - Review Period #2																								
Draft Planning Commission Staff Report Routed for Internal Review																								
Final Planning Commission Public Notices Mailed																								
Final Planning Commission Staff Report Submitted																								
Final Planning Commission Report Published for Public Review																								
Final Planning Commission Hearing																								
Final CC Report Published for Public Review																								
Final City Council Hearing (Consideration of EIR Certification & Entitlements)																								
Public Meetings or Hearings																								
Published Documents																								
War Room Sessions																								
<b>Draft Schedule (v8.1)</b>																								
<b>September 24, 2018</b>																								