

INGLEWOOD BASKETBALL AND ENTERTAINMENT CENTER EIR -- PRELIMINARY DRAFT SCHEDULE

Task	2018												2019											
	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December
EIR PROCESS																								
Phase 1: Project Initiation, Definition, and Scoping																								
Task 1: Project Management																								
Task 2: Meetings																								
Kickoff Meeting																								
Ongoing Project Coordination Meetings																								
Task 3: Scoping and Notice of Preparation																								
Initial Consultation																								
Notice of Preparation																								
Prepare Draft NOP																								
City Review																								
Final NOP																								
NOP Publication and Public Review																								
Public Scoping Meeting																								
Scoping Comment Review and Phase 2 Scope of Work																								
Phase 2: Draft EIR																								
Task 4: Peer Review 3rd-Party Prepared Technical Studies																								
Submittal of all 3rd-Party Studies																								
Peer Review and Prepare Admin Draft Memoranda																								
City review of Draft Peer Review Memoranda																								
Revise and Prepare Draft Peer Review Memoranda																								
Revision of 3rd-Party Studies																								
Confirmation of 3rd-Party Studies and Final Peer Review																								
Task 5: Prepare ADEIR																								
Summary																								
Introduction																								
Project Description																								
Issues Previously Determined to be Less than Significant																								
Introduction to the Analysis																								
Environmental Setting, Impacts, and Mitigation Measures																								
Aesthetics, Light and Glare																								
Photosimulations																								
Air Quality																								
Biological Resources																								
Cultural Resources																								
Energy Demand and Conservation																								
Geology and Soils (scope out)																								
Greenhouse Gas Emissions																								
Hazards and Hazardous Materials																								
Hydrology and Water Quality																								
Land Use and Planning																								
Mineral Resources (potentially scope out)																								
Noise and Vibration																								
Population, Employment and Housing																								
Public Services																								
Police																								
Fire																								
Schools																								
Parks and Recreation																								
Public Utilities and Service Systems																								
Water Supply and Conveyance																								
Water Supply Assessment																								
Wastewater Generation and Treatment																								
Storm Drainage																								
Solid Waste																								
Transportation and Circulation																								
Traffic Counts & Travel Time/Queue Observations																								
Simulation Model Existing Network Structure																								
Simulation Model Validation																								
Existing - Roadway																								
Existing - Other																								
Identify Planned Improvements & Related Projects																								
Baseline Forecasts																								
Staples Mode Split Surveys & Forum AVO Surveys																								
Project Demands																								
Stadium of Champions & Forum Demands																								
Impact Analysis - Roadway																								
Impact Analysis - Other																								
Project Alternatives																								
Traffic Data for AQ, GHG, Noise, Energy Analyses																								
Transportation Section from Consultant																								
Event Transportation Management Plan																								
Tribal Cultural Resources																								
Other CEQA-Required Sections																								
Growth Inducement and Urban Decay																								
Project Variants																								
Alternatives																								
Define Alternatives																								
Evaluate Alternatives																								
Authors and Persons Consulted																								
Appendices																								
City ADEIR Review																								

INGLEWOOD BASKETBALL AND ENTERTAINMENT CENTER EIR -- PRELIMINARY DRAFT SCHEDULE

Task	2018												2019											
	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December
EIR PROCESS																								
Task 6: Prepare Draft EIR																								
Prepare Screencheck DEIR																								
City Review of Screencheck DEIR																								
Prepare Public Draft EIR																								
Publish DEIR																								
Task 7: Draft EIR Public Comment Period and DEIR Hearing																								
DEIR Public Review & Comment Period																								
AB 987 Info Meeting & Draft EIR Public Comment Hearing																								
Task 8: EIR Administrative Record and Record Keeping																								
Phase 3: Final EIR																								
Task 9: Administrative and Final EIR Documents																								
Review DEIR comments																								
Write responses																								
City AFEIR Review																								
Prepare Screencheck FEIR																								
City Review of Screencheck FEIR																								
Prepare and Publish FEIR																								
Prepare Draft MMRP																								
City Review of Draft MMRP																								
Prepare Final MMRP																								
Task 10: Environmental Impact Report Hearings																								
Planning Commission Hearing(s)																								
City Council Hearing(s)																								
File Notice of Determination																								
EIR 30-Day Statute of Limitations																								
City Hearing Schedule																								
Introduction of Project Team to Planning Commission																								
Introduction of Project Team to City Council																								
Submit Entitlement Application																								
Route Project File to Reviewing Departments/Agencies																								
Department/Agency Review Period #1																								
Planning Commission Review and Comment																								
Final Packet of Draft Conditions/Comments Provided to Applicant																								
Applicant Responds to Comments and Receives Exhibits																								
Staff Routes Revised Exhibits - Review Period #2																								
Draft Planning Commission Staff Report Routed for Internal Review																								
Final Planning Commission Public Notices Mailed																								
Final Planning Commission Staff Report Submitted																								
Final Planning Commission Report Published for Public Review																								
Final Planning Commission Hearing																								
Final CC Report Published for Public Review																								
Final City Council Hearing (Consideration of EIR Certification & Entitlements)																								
Public Meetings or Hearings																								
Published Documents																								
War Room Sessions																								
Draft Schedule (v8.1)																								
September 24, 2018																								