INGLEWOOD MOBILITY PLAN PROJECT SCHEDULE 2018 - 2019

Tasks and Deadlines	Mar-18 Apr-18 May-18 Jun-18 Jul-18 Aug-18 Sep-18 Oct-18 Nov-18 Dec-18 Jan-19 Feb-19 Mar-19 Apr-19
Part 1: Goals, Objectives and Background Conditions	
Task 1: Develop Goals and Objectives	
Task 2: Conduct Literature Search and Compile Existing Plan	
Task 3: Identify Specific Performance Measures in support of the Goals and Objectives	
Task 4: Prepare Baseline Conditions	
Part 2: Baseline and Future Conditions Assessment	
Task 5: Develop and Calibrate/Validate Citywide Multi-modal Travel Demand Forecasting Model (City-Model)	
Prepare Future Intermediate Year & Horizon Year (2040) Land Use/Socio-Economic Forecasts Input Data	
Task 7: Prepare Future Intermediate Year & Horizon Year (2040) Travel Demand using City Model	
Task 8: Prepare Transportation Analyses and Identify Deficiencies	
Part 3: Establish Vision and Framework for Short-Range and Long-Term City Transportation Improvem	ents
Task 9: Develop Technical and Policy Framework	
Task 10: Identify Potential Multi-modal Improvement Program Elements	
Task 11: Evaluate existing Circulation Element Functional Class and Define Future Functional Classes	
Task 12: Identify and Develop Active Transportation Plan Elements	
Task 13: Develop Overali Mutli-modal Transportation Circulation and Mobility Element Improvements	
Task 14: Evaluate Overall Mobility Plan Effectiveness	
Part 4: Draft and Final Mobility Plan	
Task 15: Assess Funding and Financing Opportunities	
Task 16: Prepare Draft and Final Mobility Plan Document	