

IBEC

Resource Loaded Construction Schedule

On-Site/Off-Road Equipment	Fueled By	Jul-21					
	Week	1	2	3	4	1	2

Arena Site

Demolition							
Concrete/Industrial Saws	Electric	1	1	1	1	1	1
Excavators	Diesel	1	1	1	1	1	1
Generator Sets	Diesel	1	1	1	1	1	1
Rubber Tired Dozers	Diesel	1	1	1	1	1	1
Tri-Axl Dump Truck (loads per day)	Diesel	15	15	15	15	20	20
Site Preparation							
Rubber Tired Dozers	Diesel	2	2	2	2	2	2
Tractors/Loaders/Backhoes	Diesel	1	1	1	1	1	1
Drainage/Utilities/Trenching							
Concrete/Industrial Saws	Electric						
Cranes	Diesel						

Generator Sets	Diesel
Tractors/Loaders/Backhoes	Diesel
Trenchers	Diesel
Grading/Excavation	
Excavators	Diesel
Graders	Diesel
Rubber Tired Dozers	Diesel
Scrapers	Diesel
Tractors/Loaders/Backhoes	Diesel
Drill Rig (Support of Excavation)	Diesel
Tieback Rig (Support of Excavation)	Diesel
Cranes	Diesel
Tri-Axl Dump Truck (loads per day)	Diesel
Foundations/Concrete Pour	
Cranes	Diesel
Drill Rig (Deep Foundations)	Diesel
Forklifts	Clean Air Propane
Tractors/Loaders/Backhoes	Diesel
Welders	Diesel
Concrete Pump	Electric
Generator Sets	Diesel
Concrete Truck (loads per day)	Clean Air Propane
Building Construction	
Original Assumption (DO NOT COUNT)	Diesel
1st Shift Crane Steel Erection (large)	Diesel
1st Shift Crane Production	Diesel
1st Shift Crane Shared With Precast	Diesel
1st Shift Crane Shared With Precast	Diesel
1st Shift Crane Shared With 2nd Shift Support	Diesel
1st Shift Crane Shared With 2nd Shift Support	Diesel
Tractors/Loaders/Backhoes	Diesel
Welders	Diesel
Material Hoists	Electric
Concrete Pump	Electric
Generator Sets	Diesel
Aerial Lifts	Electric
Concrete Truck (loads per day)	Clean Air Propane
Paving	
Pavers	Diesel
Paving Equipment	Diesel
Rollers	Diesel
Architectural Coatings	
Air Compressors	Electric
Generator Sets	Diesel

West Parking Garage Site

Site Preparation							
Rubber Tired Dozers	Diesel	2	2	2	2	0	0
Tractors/Loaders/Backhoes	Diesel	2	2	2	2	0	0
Drainage/Utilities/Trenching							
Concrete/Industrial Saws	Electric	2	2	2	2	2	2
Cranes	Diesel	1	1	1	1	1	1
Drill Rig (Deep Foundations)	Diesel	1	1	1	1	1	1
Tractors/Loaders/Backhoes	Diesel	0	0	0	0	0	0
Trenchers	Diesel	1	1	1	1	1	1
Generator Sets	Diesel	1	1	1	1	1	1
Grading/Excavation							
Excavators	Diesel	2	2	2	2	2	2
Graders	Diesel	1	1	1	1	1	1
Rubber Tired Dozers	Diesel	0	0	0	0	2	2
Tractors/Loaders/Backhoes	Diesel	0	0	0	0	2	2
Foundations/Concrete Pour							
Cranes	Diesel						
Forklifts	Clean Air Propane						
Tractors/Loaders/Backhoes	Diesel						
Welders	Diesel						
Concrete Pump	Electric						
Generator Sets	Diesel						
Concrete Truck (loads per day)	Clean Air Propane						
Building Construction							
Cranes	Diesel						
Forklifts	Clean Air Propane						
Tractors/Loaders/Backhoes	Diesel						
Welders	Diesel						
Aerial Lifts	Electric						
Paving							
Cement and Mortar Mixers	Electric						
Pavers	Diesel						
Paving Equipment	Diesel						
Rollers	Diesel						
Tractors/Loaders/Backhoes	Diesel						
Concrete Pump (topping slab)	Electric						
Generator Sets	Diesel						
Concrete Truck (loads per day)	Clean Air Propane						
Architectural Coatings							
Air Compressors	Electric						
Generator Sets	Diesel						
East Transportation and Hotel Site							
Site Preparation							
Rubber Tired Dozers	Diesel	1	1	1	1	1	1
Tractors/Loaders/Backhoes	Diesel	1	1	1	1	1	1
Drainage/Utilities/Trenching							

Concrete/Industrial Saws	Electric
Cranes	Diesel
Generator Sets	Diesel
Tractors/Loaders/Backhoes	Diesel
Trenchers	Diesel

Grading/Excavation

Excavators	Diesel
Graders	Diesel
Rubber Tired Dozers	Diesel
Tractors/Loaders/Backhoes	Diesel

East Site - Transportation Hub

Foundations/Concrete Pour

Cranes	Diesel
Forklifts	Clean Air Propane
Tractors/Loaders/Backhoes	Diesel
Welders	Diesel

Building Construction

Cranes	Diesel
Forklifts	Clean Air Propane
Tractors/Loaders/Backhoes	Diesel
Welders	Diesel

Paving

Cement and Mortar Mixers	Electric
Pavers	Diesel
Paving Equipment	Diesel
Rollers	Diesel
Tractors/Loaders/Backhoes	Diesel
Generator Sets	Diesel

Architectural Coatings

Air Compressors	Electric
Generator Sets	Diesel

East Site - Hotel Site

Building Construction

Cranes	Diesel
Forklifts	Clean Air Propane
Tractors/Loaders/Backhoes	Diesel

Paving

Cement and Mortar Mixers	Electric
Generator Sets	Diesel
Pavers	Diesel
Rollers	Diesel

Architectural Coatings

Air Compressors	Electric
Generator Sets	Diesel

Well Relocation Site

Abandon/Demolish Inglewood Well No. 6.	
---	--



Concrete/Industrial Saws	Electric	1	0	0	0	
Generator Sets	Diesel	1	0	0	0	
Tractors/Loaders/Backhoes	Diesel	1	1	1	1	
Install Sound Wall						
Cranes	Diesel	0	1	1	1	
Tractors/Loaders/Backhoes	Diesel	1	1	1	1	
Drilling & Install New Casing						
Bore/Drill Rigs	Diesel					1
Air Compressors	Diesel					1
Temporary Pump	Diesel					
Forklifts	Diesel					1
Tractors/Loaders/Backhoes	Diesel					1 1
Equip Well & Utilities						
Generator Sets	Diesel					
Bore/Drill Rigs	Diesel					
Tractors/Loaders/Backhoes	Diesel					
Precise Grade, Pave, Fence						
Rollers	Diesel					
Pavers	Diesel					
Tractors/Loaders/Backhoes	Diesel					

Workday Type
8 Hour Workday
10 Hour Workday
12 Hour Workday
16 Hour Workday
24 Hour Workday
8 Hour Workday (Hotel)



1	1	1	1	1	1	1	1
1	1	1	1	1	1	1	1
2	2	2	2	2	2	2	2


2	2	2	2	2	2	2	2	2	2	2	2
1	1	1	1	1	1	1	1	1	1	1	1
2	2	2	2	2	2	2	2	2	2	2	2
1	1	1	1	1	1	1	1	1	1	1	1
2	2	2	2	2	2	2	2	2	2	2	2
2	2	2	2	2	2	2	2	2	2	0	0
0	0	0	2	2	2	2	2	2	2	2	2
2	2	2	2	2	2	2	2	2	2	2	2
150	150	150	150	150	150	150	150	150	150	150	150

2	2	2	2	2	2	2	2	2	2	2	2
2	2	2	2	2	2	2	2	2	2	2	2
0	0	0	0	0	0	0	0	0	0	0	0
2	2	2	2	2	2	2	2	2	2	2	2
0	0	0	0	0	0	0	0	0	0	0	0
2	2	2	2	2	2	2	2	2	2	2	2
1	1	1	1	1	1	1	1	1	1	1	1
20	20	20	20	20	20	20	20	20	20	20	20



1	1	1	1	1	1	1	1
0	0	0	0	0	0	0	0
1	1	1	1	1	1	1	1
1	1	1	1	1	1	1	1
1	1	1	1	1	1	1	1









1	1	1	1	1	1	1	1												
1	1	1	1	1	1	1	1												
								1	1	1	1	1	1	1	1				
1	1	1	1	1	1	1	1	1	1	1	1	1	1						
0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0


1	1	1	1
0	0	0	0
1	1	1	1



Feb-22				Mar-22				Apr-22				May-22				Jun-22				Jul-22				Aug-22				
1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1				










1	1	1	1	1	1	1	1	1	1	1	1	1	1	1
0	0	0	0	0	0	1	1	0	0	0	0	0	0	0
1	1	1	1	1	1	1	1	1	1	1	1	1	1	1




0	0	0	1
0	0	0	1
1	1	1	0


Sep-22	Oct-22	Nov-22	Dec-22	Jan-23	Feb-23	Mar-23	Apr-23
2 3 4 1	2 3 4 1	2 3 4 1	2 3 4 1	2 3 4 1	2 3 4 1	2 3 4 1	2 3 4 1







May-23	Jun-23	Jul-23	Aug-23	Sep-23	Oct-23	Nov-23	Dec-23
2 3 4 1	2 3 4 1	2 3 4 1	2 3 4 1	2 3 4 1	2 3 4 1	2 3 4 1	2 3 4 1







Jan-24	Feb-24	Mar-24	Apr-24	May-24	Jun-24	Jul-24	Aug-24	Sep-24	Oct-24
2 3 4 1	2 3 4 1	2 3 4 1	2 3 4 1	2 3 4 1	2 3 4 1	2 3 4 1	2 3 4 1	2 3 4 1	2 3 4 1

