

IBEC Draft EIR Schedule v4

prepared 9/9/19

| TUESDAY, SEPTEMBER 24 PUBLICATION | Task/Decision Point/Action | Notes |
|---|---|--|
| Friday, November 8 | Close of 48-day public comment period | |
| Thursday, September 26 | Publication of Notice in Inglewood Today | This newspaper only publishes on Thursdays |
| Thursday, September 19 | Printed copies delivered to City | ESA delivers remaining printed copies to City |
| Tuesday, September 24 | Deliver NOA to County Clerk | ESA to deliver this NOA |
| Tuesday, September 24 | Publication of notice in LA Times | |
| Tuesday, September 24 -- by noon | Publication of Draft EIR | ESA delivers Draft EIR to OPR |
| Monday, September 23 -- afternoon | Printed copies delivered to City | ESA to deliver public counter and library copies to City + 1 copy for Mindy (4 copies total) |
| Monday, September 23 -- afternoon | Mail out NOA to interested parties | ESA is taking on this task |
| Friday, September 20 | Printed copies delivered to ESA | |
| Monday, September 23 | Legal notice to newspapers | ESA to send notices to LAT and Inglewood Today |
| Tuesday, Wednesday, Thursday, September 17 - 19 | Draft EIR printing | Print check at ARC: Addie, Melissa, or Gary |
| Tuesday, September 17 -- by 9:00 am | Send Draft EIR to the printer | |
| Thursday, Friday, Monday, September 12, 13, 16 | Final minor editing / document finalization | ESA making any final, last minute changes |
| Thursday, September 12 | Appendices back from printer | Addie in LA to proof hard copies |
| Wednesday, September 11 -- page flip 9:00 am - 4:00 pm; all-hands call at 4:30 pm | Page flip (electronic, consolidated pdfs, figures inserted) | Minor edits only. Correction of clear typographical errors. No re-wording for the sake of re-wording. |
| Monday, September 9 | Send appendices to the printer | |
| Monday - Tuesday, September 9-10 | Word processing | Sections locked down |
| Saturday and Sunday, September 7 and 8 | QAQC | ESA performing final internal consistency checks |
| Friday, September 6 | Finalize / word processing appendices | |
| Thursday and Friday, September 5 and 6 | Address last minute comments | ESA doing internal changes. Necessary communication with the team. |
| Thursday, September 5 -- 9:00 am - 1:00 pm | Team reviews text of Summary chapter | WebEx / conference call meeting to review Summary chapter text. No edits to Sum Table or impact conclusions. |
| Wednesday, September 4 -- 5:00 pm | Fehr & Peers submits traffic section + appendix | No further changes from F&P. This date is immovable for on-time publication. |
| Sunday, September 1 -- by 10:00 am | Pencils down | No further changes from Applicant Team or City. This date is immovable for on-time publication. |