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Sports and Entertainment Complex Design 

Guidelines and Infrastructure Plan (the llSEC 

Development Guidelines") 

PART Ill SEC INFRASTRUCTURE PLAN 
Section 1 SEC Infrastructure P!an Overview 

This SEC Infrastructure Plan will govern the construction and development of 

infrastructure for the Project in accordance with the other Project Approvals, including 

the SEC Design Guidelines. Except as provided in the SEC Design Guidelines and as 

agreed to by the City and Developer, no on site or off site Infrastructure Improvements 

("Infrastructure") beyond what is described herein, and such other Infrastructure as may 

be mutually agreed to by the City and Developer, will be required for development of 

the Project or will be constructed by the Developer. 

This SEC Infrastructure Plan describes all Infrastructure improvements to be provided by 

Developer, at Developer' s cost, in accordance herewith for the Project. While some 

Infrastructure improvements to be provided by City Agencies or other governmental 

agencies, may be described, their inclusion herein is not intended to be all inclusive of all 

Infrastructure improvements to be provided by City Agencies or other governmental 

agencies. A condition precedent to Developer' s performance under this SEC 

Infrastructure Plan is the obtaining of all requisite approvals. 

This SEC Infrastructure Plan establishes the design standards, construction standards, 

criteria and specifications of Infrastructure for the Project, including, without limitation, 

streets, and Infrastructure within the street right of way or easements including storm 

water, sanitary sewers, domestic water, reclaimed water, and all other Infrastructure. The 

precise location and final design of Infrastructure improvements consistent with this SEC 

Infrastructure Plan including intersection, street segment, wet and dry utilities, and other 
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Infrastructure improvements will be determined during plan check and permit 

processing. 

The dedication, acquisition and acceptance of streets and other Infrastructure 

improvements will occur through separate improvement plans and permits, parcel and 

tract maps, offers of dedication and easements. Other than as provided in the DDA, 

no real property is required to be acquired to construct the Infrastructure described in 

this SEC Infrastructure Plan. 

The ability to construct and dedicate Infrastructure improvements for acquisition and 

acceptance by other regulatory agencies with jurisdiction such as, as applicable, Cal 

Trans, the City of Los Angeles, the County of Los Angeles or the City of Hawthorne, is 

contingent upon the review and approval of those other regulatory agencies. City will, 

in accordance with the Development Agreement, reasonably cooperate with requests by 

Developer to assist in obtaining such regulatory approvals, permits and actions from 

such other agencies that are necessary or desirable to effectuate and implement 

development of Project Infrastructure. 

City will not require performance or payment bonds or other security for the completion 

of the Infrastructure improvements other than the typical general contractor bonds or 

contractor parent company guarantees. 

Exhibits 

Exhibit 1 

Exhibit 2 

Exhibit 3 

Exhibit 4 

Exhibit 5 

Exhibit 6 

Exhibit 7 

Exhibit 8 

Sewer Infrastructure Plan 

Storm Drain Infrastructure Plan 

Fire Protection Infrastructure Plan 

Domestic Water Infrastructure Plan 

Well Water Transmission Infrastructure Plan 

Reclaimed Water Infrastructure Plan 

Dry Utility Infrastructure Plan 

New Inglewood Well No. 8 Plan 
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Exhibit 9 
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Exhibit 12b 

Exhibit 12c 

Exhibit 13a 

Exhibit 13b 

Exhibit 13c 

Exhibit 13d 

Exhibit 13e 

Exhibit 13f 

Exhibit 13g 

Exhibit 13h 

Exhibit 13i 

Exhibit 13j 

Exhibit 13k 
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Inglewood Well No. 6 Demolition Plan 

Circulation Plan, Traffic Signal and Bus Stop Plan 

Street Vacations, Widenings and Dedications Plan 

Street Sections 

Street Sections 

Street Sections 

La Cienega Blvd/ W Century Blvd 

Hawthorne Blvd / La Brea Ave/ W Century Blvd 

Yukon Ave I 104th St 

S Prairie Ave I I-105 Off Ramp 

Manchester Blvd I La Brea Ave 

Crenshaw Blvd/ Manchester Blvd 

Crenshaw Blvd I I-105 Off Ramp 

S Prairie Ave I 120th St 

Crenshaw Blvd/ 1201h St 

La Brea Ave/ S Centinela Ave 

I-405 Northbound Off-Ramp I W Century Blvd 

La Cienega Blvd I S Centinela Ave 

1041h St/ S Prairie Ave 

W Century Blvd/ Felton Ave 
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Section 2 Wet Utinties 

Developer will install new storm drains, sanitary sewers, fire protection water main, 

domestic water mains, reclaimed water mains where needed and a well water 

transmission main. Construction will be done per approved plans and specifications 

prepared by the Developer's Project civil engineer and in a manner acceptable to the 

Developer and City and other Agencies having jurisdiction. 

The Project' s sanitary sewer system will be a combination of new public sewers to be 

installed in existing public right-of-way and new private on-site sewers as shown on 

Exhibit 1 (Sewer Infrastructure Plan). Developer' s Project civil engineer will prepare 

plans and specifications for the work that shall be reviewed and approved by the City. 

The Department of Public Works will plan check and inspect the Infrastructure work in 

the public right of way and the Building Safety Division will plan check and inspect the 

onsite private work. Developer will provide public right-of-way traffic control plans to 

the City for approval. After approval of the plans and specifications and the payment of 

standard City fees, the City of Inglewood will cooperate with the Developer to provide 

encroachment permits to allow the installation of the Project' s sewer Infrastructure 

without restrictions based on the age of the existing pavement in the public streets. The 

City of Inglewood will provide adequate inspection services to allow the work to proceed 

without delay. Developer and its contractors shall comply with the NPDES General 

Construction Permit, City laws including Public Works Department Requirements for 

Public Works Permit. 

Where sewer mains and laterals will be installed in the public rights-of-way, existing 

asphalt pavement will be removed and replaced per City Standard DS-12. The 

Project' s sanitary sewer Infrastructure will tie into existing public sewer lines at six 

points unless revisions are requested by the Developer and approved by the City. The 

West Parking garage will be connected to the sewer main in South Prairie Avenue at 

West 1Q2nd Street. The Arena area will be connected to existing sewer mains at two 

points: (1) Freeman Avenue and West 1Q3rd Street and (2) West 1Q2nd Street and East 

Boundary of Arena area. The Plaza area will be connected at South Prairie Avenue and 

1Q2nd Street. The East Parking Garage will be connected to a main in West Century 

SEC Development G11idelln.e.s ................................................................................................................................................................................................................................. . 
C:Ft lnfr.::idn1rt11rP Pl.::in rPA(.;F l 



MB Draft - 51612020- 614120 revisions per discussion 
Preliminary Discussion Draft 

Boulevard. Connection shall be per approved sewer study, typical of all installations and 

connections. 

The existing sewer mains in the portions of West lQlst Street and West 1Q2nd Street 

right-of-way to be vacated for the Project will be removed and new terminal manholes 

will be installed at the ends of the mains that will remain in service. 

New offsite sewer mains will be installed in the existing public rights-of-way in locations 

shown on Exhibit 1 (Sewer Infrastructure Plan) and will be owned, operated and 

maintained by the City of Inglewood. New onsite sewer mains and service laterals will 

be installed in locations shown on Exhibit 1 (Sewer Infrastructure Plan) and will be 

owned, operated and maintained by the Developer. The sewer Infrastructure will consist 

of PVC sewer pipes ranging in diameter from 4" to 12" as well as precast manholes, 

and cleanouts, wyes, connections to existing mains and other appurtenances designed 

by the Project Civil Engineer in final plans to be approved by the City. 

The sewer connection for the Hotel to be relocated on West Century Boulevard east of 

the East Parking Garage site would have a new connection to the sewer main in West 

102nd Street east of South Doty Avenue, and it will require an easement through the 

Developer' s East Parking Garage site. This hotel sewer will be installed by the Hotel 

developer under separate sewer plans, traffic control plans and permits to be obtained 

provided by the Hotel developer, and it is not part of this SEC Infrastructure Plan. 

The Project' s storm drain Infrastructure will consist of tying into existing public storm 

drain lines, removing and relocating storm drain lines, and construction of new drain 

lines and supporting structures as shown on Exhibit 2 (Storm Drain Infrastructure Plan). 

Developer' s Project Civil Engineer will prepare plans and specifications for the work 

that shall be reviewed and approved by the City Department of Public Works and/or 

Building Department. Developer will provide traffic control plans to the City for 

approval of work in existing public right-of-way. After approval of the plans and 

specifications and the payment of standard City fees, the City will cooperate with the 

Developer to provide encroachment permits to allow the installation of the Project' s 

storm drain Infrastructure without restrictions based on the age of the existing 

pavement in the public streets. The City of Inglewood will provide adequate inspection 
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services to allow the work to proceed without delay. Developer and its contractors shall 

comply with the City Laws, the Public Works Department Requirements for Public Works 

Permit, MS4 permit regulations, and the NPDES General Construction Permit. A SWPPP 

shall be prepared to the satisfaction of the City and the Los Angeles Regional Water 

Quality Control Board ("RWQCB") to ensure the prevention of substantial water quality 

degradation during construction of the Proposed Project. These plans shall be approved 

by the City and the Los Angeles RWQCB to confirm that these permit and regulatory 

requirements have been satisfied before construction commences on the site. Where 

storm drain Infrastructure will be installed in the public rights-of-way, existing asphalt 

pavement will be removed and replaced per City Standard DS-12. 

The Project' s storm drain system will tie into existing public storm drain lines at six 

points, unless revisions are requested by the Developer and approved by the City. The 

West Parking Garage area will be connected to existing public storm drain lines at three 

points: (1) West lQlst Street approximately 57' west of the project boundary, (2) an 

existing public catch basin at the northwest corner of South Prairie Avenue and West 

lQlst Street, (3) an existing public catch basin at the northwest corner of South Prairie 

Avenue and West 1Q2nd Street. The Arena and Plaza areas will be connected to an 

existing public storm drain at Prairie and the southern access road just north of West 

1Q3rd street. The City relocated well site will be connected to an existing public 

reinforced concrete box storm drain at the intersection of West 1Q2nd Street and South 

Doty Avenue. The East Parking Garage site will be connected to an existing public storm 

drain that traverses West 1Q2nd Street approximately 230' east of the centerline of 

South Doty Avenue. 

New offsite 18" and 24" reinforced concrete storm drains and precast manholes will 

be installed in the existing public rights-of-way in locations shown on Exhibit 2 (Storm 

Drain Infrastructure Plan) and will be owned, operated and maintained by the City. With 

the exception of the new Well Site, new on site storm drains ranging from 8" to 24" 

dimeter shall be HDPE WT Pipe by ADS or approved equal and installed and tested per 

Public Works Green Book standard. The Well Site storm drain will be reinforced 

concrete and will be owned, operated, and maintained by the City. All other on-site 

storm drain mains, service laterals and appurtenances will be installed in locations 

shown on Exhibit 2 (Storm Drain Infrastructure Plan) and will be owned, operated and 

maintained by the Developer. 
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To meet City-wide NPDS and MS4 permit requirements, Developer will install bio 

filtration systems in landscaped areas throughout the Project site. Bio filtration features 

will implement best management practices (BMPs) and will include features such as bio 

filtration planters and bio swales, and proprietary devices. The proposed bio filtration 

systems will be designed to capture site runoff from roof drains and surface runoff, treat 

the runoff through biological reactions within the planter soil media. Underground 

pre-cast detention basin pretreatment structures will be constructed in the West Parking 

area, Arena Site and Arena Site Parking Structure, East Parking Garage Site as shown on 

Exhibit 2 (Storm Drain Infrastructure Plan) to lower peak flow rates to LA County 

approved allowable levels. 

Storm Drain Improvements, bio filtration systems and detention basin pretreatment 

structures for the Hotel to be relocated on West Century Boulevard east of the East 

Parking Garage Site would require an easement to be provided by Developer through 

the Developer' s East Parking Garage Site. These improvements are not part of this SEC 

Infrastructure Plan. The Hotel developer will be responsible for obtaining permits and 

constructing the storm drain improvements for the hotel site, including separate storm 

drain plans, traffic control plans and other permits. 

The Project' s fire protection system will be a combination of new public water mains 

and fire hydrants to be installed in existing public right-of-way and new private on-site 

water mains and fire hydrants installed on site as shown on Exhibit 3 (Fire Protection 

Infrastructure Plan). Developer' s Project civil engineer will prepare plans and 

specifications for the work that shall be reviewed and approved by the Golden State 

Water Company and City Department of Public Works and/or Building Department. 

Developer will provide traffic control plans to the City for approval of work in existing 

public right-of-way. After approval of the plans and specifications and the payment of 

standard City fees, the City of Inglewood will cooperate with the Developer to provide 

encroachment permits to allow the installation of the Project' s fire protection 

infrastructure without restrictions based on the age of the existing pavement in the 

public streets. The Golden State Water District, where applicable, will inspect the 

installation of the water mains and appurtenances in the public right-of-way including 

the water meters and the City will inspect pavement repairs. The Inglewood Building 
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Safety Division will inspect on site work. Developer and their contractors shall comply 

with the NPDES General Construction Permit, Inglewood Municipal Code regulations, 

and the Public Works Department Requirements for Public Works Permit. 

Where fire protection water mains and appurtenances will be installed in the public 

rights-of-way, existing asphalt pavement will be removed and replaced per the Standard 

Plans for Public Works Construction Standard Plan 133-3. 

The Project' s fire protection infrastructure will tie into existing public water mains at 

nine points. Two new fire hydrants will connect to the Golden State Water Company 

(GSWC) water main on the west site of Prairie Avenue and will be extended to the east 

side of the street. Two connections will be made to the GSWC water main at West lQlst 

Street on the west side of the West Parking Garage Site and private mains will be 

extended north and south to new private fire hydrants. The southern main will extend 

to West 1Q2nd Street and tie into an existing water main there. Two new fire water mains 

will connect to the GSWC water main on the west site of South Prairie Avenue and will 

be extended across the street. A new public fire hydrant will be installed on the east 

side of South Prairie Avenue just south of West lQlst Street. Two private fire water 

mains will be extended into the Arena and Plaza areas to form a loop around the new 

arena complex. This private main will feed private fire hydrants. A fire protection water 

main and private fire hydrant on the west side of the East Parking Garage will connect to 

the GSWC water main in West Century Boulevard. 

The fire protection water main for the Hotel to be relocated on West Century Boulevard 

east of the East Parking Garage Site will be installed by the Hotel developer under 

separate sewer plans, traffic control plans and permits to be obtained provided by the 

Hotel developer, and it is not part of this SEC Infrastructure Plan. 

r 

The Project' s domestic water system will be a combination of new public water mains 

and appurtenances to be installed in existing public right-of-way and new private on­

site water mains and appurtenances installed on site as shown on Exhibit 4 (Domestic 

Water Infrastructure Plan). Developer' s Project civil engineer will prepare plans and 

specifications for the work that shall be reviewed and approved by the Golden State 

Water Company (GSWC) and City of Inglewood Department of Public Works and/or 

SEC Development G11idelln.e.s ................................................................................................................................................................................................................................. . 
C:Ft lnfr.::idn1rt11rP Pl.::in rPA(.;F l 



MB Draft - 51612020- 614120 revisions per discussion 
Preliminary Discussion Draft 

Building Department. Developer will provide traffic control plans to the City for 

approval of work in existing public right-of-way. After approval of the plans and 

specifications and the payment of standard City fees, the City will cooperate with the 

Developer to provide encroachment permits to allow the installation of the Project' s 

domestic water Infrastructure without restrictions based on the age of the existing 

pavement in the public streets. GSWD will inspect the installation of the water mains 

and appurtenances in public right-of-way to the meter and the City of Inglewood will 

inspect pavement repairs. The Inglewood Building Safety Division will inspect the on­

site private water mains and appurtenances. Developer and their contractors shall 

comply with the NPDES General Construction Permit, Inglewood Municipal Code 

regulations, and the Public Works Department Requirements for Public Works Permit. 

The existing domestic water mains in the portions of West lQlst Street and West 1Q2nd 

Street rights-of-way to be vacated for the Project will be removed and the remaining 

ends of the mains that will remain in service will be capped. 

Where domestic water mains and appurtenances will be installed in the public rights-of­

way, existing asphalt pavement will be removed and replaced per the Standard Plans for 

Public Works Construction Standard Plan 133-3. 

The Project' s domestic water infrastructure will tie into existing public water mains at 

seven points. The West Parking Garage Site will connect to the existing GSWC water 

main in West lQlst Street with a 2-inch service with backflow preventer and meter. Three 

new domestic water mains will connect to the GSWC water main on the west site of 

South Prairie Avenue and will be extended across the street to backflow preventers. The 

two connections on the north side of Prairie Avenue will loop through the Plaza Area to 

service plaza buildings. The connection to the south will loop through the southern 

access road and connect to the existing main at West 1Q2nd Street and the eastern Arena 

area boundary with a backflow preventer. This main will service the arena complex. The 

East Parking Garage Site will connect to an existing GSWC water main in West Century 

Boulevard with a domestic water service, back flow preventer, and meter on the west 

side of the site. 

A domestic water service back flow preventer and meter for the Hotel to be relocated on 

West Century Boulevard east of the East Parking Garage Site will be installed by the 

SEC Development G11idelln.e.s ................................................................................................................................................................................................................................. . 
C:Ft lnfr.::idn1rt11rP Pl.::in rPA(.;F l 



MB Draft - 51612020- 614120 revisions per discussion 
Preliminary Discussion Draft 

Hotel developer under separate sewer plans, traffic control plans and permits to be 

obtained provided by the Hotel developer, and it is not part of this SEC Infrastructure 

Plan. 

The City' s 27" diameter water well transmission main in the portion of the West 1Q2nd 

Street right-of-way to be vacated for the Project will be removed and a new pipeline will 

be installed in an on-site easement in the Arena southern access road and then northerly 

along South Prairie Avenue to the reconnect to the existing main in West 1Q2nd Street as 

shown on Exhibit 5 (Well Water Transmission Infrastructure Plan). The new main will be 

installed and connected with the least interruption to service as practical. The new main 

will be in operation prior to the demolition of the existing main. 

Developer' s Project civil engineer will prepare plans and specifications for the work 

that shall be reviewed and approved by the City Department of Public Works. Developer 

will provide traffic control plans to the City for approval of work in existing public right­

of-way. After approval of the plans and specifications and the payment of standard City 

fees, the City of Inglewood will cooperate with the Developer to provide encroachment 

permits to allow the installation of the work without restrictions based on the age of the 

existing pavement in the public streets. Developer and their contractors shall comply 

with the NPDES General Construction Permit, City Laws, and the Public Works 

Department Requirements for Public Works Permit. 

Where the well water transmission main will be installed in the public right-of-way, 

existing asphalt pavement will be removed and replaced per City Standard DS-12 . 

The Project' s reclaimed water infrastructure shown on Exhibit 6 (Reclaimed Water 

Infrastructure Plan) will consist of a 2" connection to the existing West Basin Municipal 

Water District (WBMWD) transmission main on the east side of South Prairie Avenue 

across from West lOlst Street. The connection will be fitted with the required backflow 

preventer and meter. Onsite private reclaimed water mains will be installed in the Arena 

area and Plaza area and may be connected to the West Parking Garage Site area via the 

pedestrian bridge. 
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Developer' s Project civil engineer will prepare plans and specifications for the work 

that shall be reviewed and approved by the WBMWD, City Public Works and/or Building 

Department, and the Los Angeles County Health Department. Developer will provide 

traffic control plans to the City for approval of work in existing public right-of-way. 

After approval of the plans and specifications and the payment of standard City fees, the 

City of Inglewood will cooperate with the Developer to provide encroachment permits 

to allow the installation of the Project' s reclaimed water infrastructure without 

restrictions based on the age of the existing pavement in the public streets. WBMWD 

will inspect the installation of the water mains and appurtenances in public right-of-way 

to the meter and the City of Inglewood will inspect pavement repairs. The Inglewood 

Building Safety Division will inspect the on-site private water mains and appurtenances. 

Developer and their contractors shall comply with the NPDES General Construction 

Permit, City laws, and the Public Works Department Requirements for Public Works 

Permit. 

Where reclaimed water mains and appurtenances will be installed in the public rights-of­

way, existing asphalt pavement will be removed and replaced per City Standard DS-12. 
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Section 3 Dry Utilities 

Dry Utility improvements including onsite and offsite electrical, natural gas, telephone, 

and cable T.V. utilities are identified on Exhibit 7 (Dry Utility Infrastructure Plan). 

Southern California Edison is the electricity provider, Southern California Gas Co 

provides natural gas, AT&T provide phone service and Spectrum Business is the primary 

cable provider. Work necessary to provide the joint trench for dry utilities (that lie in 

public streets and in the sidewalk area if at all possible) and onsite access roads, consists 

of trench excavation and installation of conduit ducts for telephone, cable, fiber optic, 

electrical, and gas (direct burial). Additionally, utility vaults, splice boxes, and backfill are 

included. The utility owner/franchisee (such as optic companies) will be responsible for 

installing facilities such as transformers and wire. 

All necessary and properly authorized public utility improvements for which franchises 

are authorized by the City shall be designed and installed in the public right-of-way in 

accordance with City Laws in effect from time to time, and permits approved by City 

Public Works Department. Joint trenches or utility corridors will be utilized wherever 

feasible. The location and design of joint trenches/utility corridors in the right of way 

must be approved by City Public Works Department during the preparation of 

improvement plans. 

The dry utilities in the portions of West lOlst Street and West 102nd Street Right-of-Way 

to be vacated for the Project will be removed. The dry utilities located in easements on 

the Project sites will be removed. Buildings to remain that take service from these 

utilities to be removed include: 

(A) Liquor Warehouse Market, 10025 S Prairie Ave, Inglewood, CA 90303: 

Electricity, Gas, Telephone, Cable T.V. 

(B) Sunshine Coin Laundry, 10023 S Prairie Ave, Inglewood, CA 90303: 

Electricity, Gas, Telephone, Cable T.V. 

(C) Single Family Detached Residence,10226 S. Prairie Avenue, Inglewood, CA 

90303: Telephone, Cable T.V. 

(D) Triplex Residence, 10204 S. Prairie Avenue, Inglewood, CA 90303: 

Telephone, Cable T.V. 
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(E) Airport Inn Hotel, 3900 W. Century Boulevard, Inglewood, CA 90303: 

Telephone, Cable T.V. 

(F) Extra Space Storage, 3846 W. Century Boulevard, Inglewood, CA 90303: 

Telephone, Cable T.V. 

(G) Industrial Buildings, 3821102nd Street, Inglewood, CA 90303 and 

properties to the east: Electricity. 

(H) Industrial Building, 10105 Doty Avenue, Inglewood, CA 90303: Telephone 

&Cable T.V. 

Prior to disconnection of these active dry utilities to these users, new utilities to maintain 

service will be installed. Underground dry utilities will be installed in the public right-of­

way in South Prairie Avenue, West lOlst Street, West Century Boulevard, West 102nd 

Street, West 103rd Street, West 1041h Street and the access road on the west side of the 

West Parking Garage Site. Above grade utilities will be installed on pole lines in West 

104th Street, South Doty Avenue, and West 102nd Street. Underground dry utilities will 

be installed in an easement on the Plaza area north access road to connect to the pole 

line at the southwest corner of the Airport Inn Hotel Property to utilities in West Century 

Boulevard. Underground dry utilities will be installed in an easement on the western 

north/south access road on the West Parking Garage Site to connect West 10151 Street 

electrical service to West Century Boulevard. Plans will be submitted for City review prior 

to installation of utilities. 

New dry utility electrical, telephone and cable TV service to the West Parking Garage 

Site will be taken from the existing overhead pole line on the north side of West 102nd 

Street. 

New electrical service to the Arena Plaza areas will be from underground dry utilities 

that will be extended from the CE Lennox Substation on West 103rd Street, across South 

Prairie Avenue and extended in an easement on the Arena area south access road. A 

secondary electrical service will be extended from the Hawthorne Substation in a 

combination of above ground and underground facilities northerly along South Prairie 

Avenue to the easement on the Arena area south access road. New natural gas, 

telephone, and cable TV service to the Arena and Plaza areas will extend from existing 
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facilities at South Prairie Avenue and will be extended in a joint trench along the 

southern access road. New onsite dry utility facilities would be terminated within a utility 

yard near the southeast corner of the Arena Site. Structures required to serve the 

Project site consist of switches, capacitor banks, multiple transformers, and metering 

equipment. 

New dry utility service to the new relocated well site will be from the existing overhead 

pole line on West 1Q2nd Street. 

New dry utility service to the East Parking Garage will be from the existing overhead 

pole line on the north side of West 1Q2nd Street and will require an underground service 

to be installed across West 1Q2nd Street. 

Dry utilities for the Hotel to be relocated on West Century Boulevard east of the East 

Parking Garage site will be installed by the Hotel developer under separate plans, traffic 

control plans and permits to be obtained by the Hotel developer, and it is not part of 

this SEC Infrastructure Plan. Plans will be submitted to, reviewed by, and approved by 

the City. 
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Section 4 !ng!ewood Water Wei! Relocation 

The City owned and operated Inglewood Water Well No. 6 will be properly destroyed or 

properly abandoned, and a new Water Well No. 8 will be constructed to replace it as 

detailed in the City of Inglewood Well No. 8 Preliminary Design Report prepared by 

Tetra Tech and dated April 2018 ( "Well Relocation PDR" ). The new City owned, and 

operated Water Well No. 8 will be located on the southern third of the two parcel Well 

Relocation Site at 3818 West 102nd Street in Inglewood. The site plan for Well No. 8 is 

shown on Exhibit 8 (New Inglewood Well 8 Plan). 

The well will include water pumps and associated infrastructure that would be visible 

above ground, similar to the existing Water Well No. 6. No buildings are proposed. The 

ground surface would be covered with gravel or crushed stone, with a 15-foot wide 

paved driveway adjacent to the eastern side of the proposed well location for vehicle 

access. 

A 6-foot tall concrete masonry unit security fence with automated sliding access gate 

would enclose the well site, with additional security provided via security cameras 

connected to the City of Inglewood via the pump station telemetry system. The well site 

will not include a permanent onsite backup generator. 

The well would be drilled approximately 750 feet below ground surface, with a 

submersible pump to reduce noise to nearby residences. The Well No. 8 raw water 

discharge piping would connect to the existing City of Inglewood raw water main, 

located immediately in front of the proposed site on West 102nd Street, as shown on 

Exhibit 5 (Well Water Transmission Infrastructure Plan). An existing utility pole located 

50 feet east of the Well Relocation Site on West 102nd Street is expected to be the 

connection location to provide the power for the new well facility. 

An 18" diameter reinforced concrete well waste discharge line will connect to a LA 

County Flood Control District (LACFCD) reinforced concrete box located at the 

intersection of West 102nd Street and South Doty Avenue. 

Inglewood Well No. 6 will be properly removed as described in the Well Relocation PDR. 

Existing site improvements will be demolished and removed as shown on Exhibit 9 

(Inglewood Well 6 Demolition Plan). 
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With the City of Inglewood' s concurrence, Developer hired Tetra Tech as engineer of 

record for this well demolition and new well relocation project to provide services 

including project management, preliminary design, permitting, well design & equipping 

construction documents, bid phase assistance, and construction phase assistance for 

both removal of existing well and construction of a new replacement well. 

The City of Inglewood will review and approve the plans and specifications and will bid 

out the work and hire the contractors to complete the Destruction of Well No. 6 and the 

construction of Well No. 8 and all required associated infrastructure and facilities. 

Developer will help coordinate plan reviews and permits and will pay for the 

construction work contracted for by the City subject to a separate reimbursement 

agreement to be negotiated. The City will destroy Well No. 6 per CA Water Well 

Standards Bulletins 74-81 and 74-90, end electric power service to the lot, and close the 

valve that cuts the well off from the well water transmission main. City may 

remove/salvage whatever Well No. 6 superstructure they deem appropriate. 

Developer will contract for and complete the demolition of the facilities and 

infrastructure at Well No. 6 that remain after the City destroys the well. This demolition 

work by Developer can start as soon as Developer acquires the Well No. 6 site property 

from the City. City does not require new Well No. 8 to be complete prior to the 

destruction of Well No. 6. 
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Section 5 Street !mprovements 

Substantial street infrastructure already exists which will serve the Project. The existing 

and proposed street systems for the Project are shown in Exhibit 10 (Circulation Plan, 

Traffic Signal and Bus Stop Plan) and in Exhibit 11 (Street Vacation, Widening and 

Dedication Plan). Basic geometrics in the right of way such as numbers of lanes, their 

uses, and their widths are further shown in Street Section Exhibits 12a, 12b, and 12c. The 

following Infrastructure descriptions apply generally to streets surrounding the Project. 

In general, new street structural sections consist of 6" asphalt concrete (AC) over 9" 

crushed aggregate base (AB) for a traffic index (TI) of 7-8 and 5" AC over 8" AB for a TI 

6-7 per soils report recommendations, to meet and match existing streets. Crushed 

miscellaneous base (CAB) could be substituted if approved by the Soils Engineer of 

Record. All street structural sections shall meet City standards in effect from at the time 

of plan approval. All anticipated underground utility crossings will be installed prior to 

final street pavement. Street improvements will be designed to meet the current City of 

Inglewood standard plans and details. Existing fiber optic conduits will be avoided or 

relocated as necessary. Street trees and landscape improvements in the public right of 

way will be provided in accordance with the SEC Design Guidelines. 

Public street surface improvements are not required except as specifically set forth in 

this Infrastructure Plan. Prior to the start of the Project, Developer will photograph the 

existing condition of the streets surrounding the Project site including West 1Q2nd Street, 

West lQlst Street, West Century Boulevard, South Prairie Avenue, and South Doty 

Avenue and will only be required to repair street improvements shown to be damaged 

by the development of the Project and Infrastructure. New street surface improvements 

to support the Project will consist of: 

(A) North side of 1Q2nd Street west of South Prairie Avenue: Demolition and 

replacement of existing curbs, gutters, and sidewalks from Prairie Avenue 

to the western Project Boundary that is approximately 528 feet west of the 

intersections of the centerlines of West 1Q2nd Street and South Prairie 

Avenue. Work includes adding a new concrete curb returns and asphalt 

surface improvements to join the new 28-foot-wide fire access road on the 

west side of the West Parking Garage to West 1Q2nd Street. Slurry seal 
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both sides of West 102nd Street from the western Project Boundaty to the 

intersection of West 102nd Street and South Prairie Avenue. Install new 

parkway street trees and landscaping along the frontage of the project per 

Section Al 102nd Street West Parking Garage on Exhibit 12b (Street 

Sections). 

(B) West lOlst Street 15 feet west of West Parking Garage Site western 

boundaty: Demolition of existing curbs, gutters, and sidewalks and adding 

a new concrete curb returns and asphalt surface improvements to join the 

new 28-foot-wide fire access road on the west side of the West Parking 

Garage to West lOlst Street. 

(C) West 101 st Street from the intersection of the centerlines of West 101 st 

Street and South Prairie Avenue west approximately 200 feet: On the 

south side of West lOlst Street, demolish and replace existing curbs, 

gutters, and sidewalks and adding a new concrete curb returns and asphalt 

surface improvements to join the new 28-foot-wide fire access road on the 

east side of the West Parking Garage. Grind and overlay the north and 

south sides of the remaining portion of West lOlst Street in this area with 

asphalt. Restripe the stop sign and bar at the intersection with South 

Prairie Avenue. 

(D) South side of West Centuty Boulevard west of South Prairie Avenue: (1) 

Approximately 519 feet west of the intersection of the centerlines of West 

Centuty Boulevard and South Prairie Avenue, demolish 34 feet of existing 

curbs, gutters, and sidewalks and add a new concrete curb returns and 

asphalt surface improvements to join the new 28-foot-wide fire access 

road on the east and west sides of the West Parking Garage. Demolition 

of existing curbs, gutters, and sidewalks and installation of a new concrete 

driveway to access the West Parking Garage. (2) Approximately 220 feet 

west of the intersection of the centerlines of West Centuty Boulevard and 

South Prairie Avenue, demolish 34 feet of existing curbs, gutters, and 

sidewalk and add new concrete curb returns and asphalt surface 

improvements to join the new 28-foot-wide fire access road on the east 

side of the West Parking Garage. (3) Approximately 452 feet west of the 
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intersection of the centerlines of West Century Boulevard and South Prairie 

Avenue, demolish 48 feet of existing curbs, gutters, and sidewalk and add 

a new concrete driveway to join the northwest entry and exit to the 

Western Parking Structure. Install a new traffic signal at the northwest 

access to the West Parking Garage including new electrical service from 

Southern California Edison. Install new signage and striping of West 

Century Boulevard at this new intersection where needed for new access 

points per final approved plans. Temporary relocation of existing a Metro 

bus stop sign, bench and trash can. 

(E) West side of South Prairie Avenue south of West lQlst Street to the north 

side of West 1Q2nd Street: Demolition of existing curbs, gutters, sidewalks 

and three streetlights. Add one new 12' wide AC right turn only lane and 

construction new concrete curbs, gutters and sidewalks as shown in 

Section P2 in Exhibit 12b (Street Sections). Install new signage and striping 

of the new lane per final approved plans. Tie into existing streetlight 

wiring conduits and reinstall the three streetlights with new foundations. 

Provide a concrete driveway access to the east side of the West Parking 

Garage. Install a new traffic signal at the West Parking Garage access 

including new electrical service from Southern California Edison. Install 

new signage on and striping of South Prairie Avenue at this new 

intersection per final approved plans. Replace existing City street trees in 

kind. 

(F) Northwest corner of South Prairie Avenue at West 1Q2nd Street: Close off 

access west bound on West 1Q2nd Street from south bound South Prairie 

Avenue as shown on the detail entitled Prairie Avenue and West 1Q2nd 

Street West Parking Structure on Exhibit 12c (Street Sections). Demolish 

the existing traffic signal at this intersection. Install signage and striping of 

this intersection per final approved plans. 

(G) South Prairie Avenue between West 1Q2nd Street and West 1Q3rd Street: If 

the location of the reversible lane signal that crosses South Prairie Avenue 

overhead is in conflict with an access driveway to the Project, remove and, 
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if feasible, relocate (or if damaged by Developer in the course of removal, 

replace), the existing reversible lane gantry to a nearby location within the 

existing City reversible lane system. Work would include new concrete 

foundations and tying into the existing reversible lane wiring system. 

(H) East side of South Prairie Avenue along the frontage of the Project south 

of West 1Q2nd Street to the Project Boundary: Demolish existing and install 

new curbs, gutters, and sidewalks. Install new concrete curb returns and 

asphalt surface improvements to join the new 12-foot-wide access road to 

the South Parking Garage that will be approximately 167 feet south of the 

intersection of the centerlines of South Prairie Avenue and West 1Q2nd 

Street. Install new concrete curb returns and asphalt surface 

improvements to join the new 28-foot-wide access road to the South 

Parking Garage that will be approximately 227 feet south of the 

intersection of the centerlines of South Prairie Avenue and West 1Q2nd 

Street. Relocate one streetlight. Tie into existing streetlight wiring 

conduits and reinstall the existing streetlight with new foundations. 

(I) East side of South Prairie Avenue between West 1Q2nd Street and West 

Century Boulevard: Demolition of existing curbs, gutters, sidewalks and 

three streetlights. Add one new 12' wide AC right turn only lane and 

construction new concrete curbs, gutters and sidewalks as shown in 

Section P2 in Exhibit 12b (Street Sections). Extend the south leg crosswalk 

striping across South Prairie Avenue to the new southeast corner. Tie into 

existing streetlight wiring conduits and reinstall three streetlights with new 

foundations. Modify the existing traffic signal at West Century Boulevard 

and South Prairie Avenue to implement a northbound right-turn signal 

overlap phase. Install new signage and striping of South Prairie Avenue 

per final approved plans. Remove the existing bus stop signs, benches, 

trash can and shelter. Adjust the east leg crosswalk across West Century 

Boulevard to the new southeast corner and widen it to 20' . Replace 

existing City street trees in kind. 
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(J) East side of South Prairie Avenue north of West Century Boulevard: 

Remove existing parkway landscape, install sidewalk and reinstall the bus 

stop signs, benches, trash can and shelter from the south side of West 

Century Boulevard to the north side of the intersection as shown on Exhibit 

lQ (Circulation Plan, Traffic Signal and Bus Stop Plan). Remove the existing 

AC in the street and install a new concrete bus pad per City of Inglewood 

Standard Plan DS-14. 

(K) South side of West Century Boulevard between South Prairie Avenue to 

South Doty Avenue: (1) Relocate the existing bus stop sign, shelter, 

benches, and trash can east as shown on Exhibit 10 (Circulation Plan, Traffic 

Signal and Bus Stop Plan). Remove the existing AC in the street and install 

a new concrete bus pad per City of Inglewood Standard Plan DS-14. (2) 

Approximately 407 feet east of the intersection of the centerlines of West 

Century Boulevard and South Prairie Avenue, demolish approximately 41 

feet of existing curbs, gutters, and sidewalks and add a new concrete curb 

returns and asphalt surface improvements to join the new 28-foot-wide 

fire access road to the east of the Plaza and to join the access ramp to the 

new Arena underground event floor level. Relocate one streetlight to 

create room for the new fire access road to the east of the Sports and 

Entertainment Complex plaza. 

(l) South side of West Century Boulevard along the East Parking Garage site 

frontage: (1) Demolish existing curbs, gutters, and sidewalks where needed 

and add a new concrete curb returns and asphalt surface improvements to 

join the new fire access road to the west side of the East Parking Garage. 

(2) Demolish existing curbs, gutters, and sidewalks and add new concrete 

curb returns and asphalt surface treatments to join the new East Parking 

Garage ingress and egress points. Modify the traffic signal, median and 

striping at the entrance to the East Parking Garage to allow for eastbound 

and westbound turning movements. 

(M) North side of West 1Q2nd Street along the East Parking Garage site 

frontage: Demolish and replace existing curbs, gutters, and sidewalks and 
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add a new concrete curb return and asphalt surface improvements to join 

the new access road to the south side of the East Parking Garage. Install 

new parkway landscape and street trees along the frontage of the lot. 

(N) North side of West 1Q2nd Street approximately 213 feet west of the 

intersection of South Doty Avenue and West 1Q2nd Street: Install a LA 

County Fire Department approved hammer-head turn around. This will 

require removing curb, gutter and sidewalk and installing new curb 

returns, sidewalk and asphalt surface improvements. 

(0) Install a conduit and fiber optic cable to provide a direct connection from 

the City ITS hub at the northwest corner of the intersection of West 

Century Boulevard and South Prairie Avenue to the main distribution 

frame within the Sports and Entertainment Complex site for use by the City 

of Inglewood Public Works Department and the City of Inglewood Police 

Department. 

(P) The Hotel to be constructed on West Century Boulevard east of the East 

Parking Garage site will require demolition of the existing curbs, gutters, 

and sidewalks where needed, and the addition of a new driveway to the 

Hotel on West Century Boulevard. These improvements will be installed 

by the Hotel developer under separate plans, traffic control plans and 

permits to be obtained provided by the Hotel Developer, and it is not part 

of this SEC Infrastructure Plan. 

I 

IrY1 

The following specific intersection, traffic signal and freeway Infrastructure 

improvements shall, subject to obtaining consents of other regulatory agencies with 

jurisdiction, where applicable, such as the City of Los Angeles, City of Hawthorne or 

Caltrans, be provided by Developer in accordance with the Section 3.14 Transportation 
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and Circulation Mitigation Measures as described of the IBEC MMRP, including the 

schedule and conditions for performance described in the MMRP. In the event of a 

conflict between the description of the Infrastructure improvements described in this 

Section 5.2 and the IBEC MMRP the IBEC MMRP shall control. 

(A) As shown on Exhibit 13a, work with the City of Inglewood and the City of 

Los Angeles to implement capacity-increasing improvements at the West 

Century Boulevard/South la Cienega Boulevard intersection. 

Recommended improvements include two elements: (i) Restripe the 

westbound approach and modify traffic signals to convert the outside 

through/right lane to a dedicated right-turn lane and operate it with an 

overlap phase consistent with the LAX landside Modernization Program 

[LAMP] improvements planned for this location; and (ii) Remove median 

island on the west leg, restripe the eastbound and westbound approaches, 

and modify traffic signals to add second left-turn lanes in each direction .. 

If infeasible work with the City of Inglewood and LADOT to identify a 

substitute measure or contribution in accordance with the IBEC MMRP for 

MM 3.14-2(c). 

(B) As shown on Exhibit 13b, construct (via restriping, and conversion of 

median) second left-turn lanes on the northbound and southbound 

approaches to the Century Boulevard/Hawthorne Boulevard/la Brea 

Boulevard intersection and operate the northbound right-turn with an 

overlap phase. [MM3.14-2(d)] 

(C) As shown on Exhibit 13c, restripe the westbound West 1041h Street 

approach to Yukon Avenue from its current configuration consisting of a 

shared left/through/right lane to a revised configuration consisting of a 

left/through lane and a dedicated right-turn lane. [MM 3.14-2(f)] 

(D) As shown on Exhibit 13d, work with the City of Inglewood and Caltrans to 

widen the I-105 off-ramp approach to Prairie Avenue to consist of two 

lefts, a shared left/through/right, and a dedicated right-turn lane. This will 

require obtaining Caltrans approval and complying with the Caltrans 

project development process as a local agency-sponsored project. 
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Depending on the complexity and cost of the improvement, this could 

include (but is not limited to) a cooperative agreement, permit engineering 

evaluation report, project study report, project report, environmental and 

engineering studies, project design, construction, etc. [MM 3.14-2(g)] 

(E) As shown on Exhibit 13e, restripe the eastbound approach of Manchester 

Boulevard at La Brea Avenue to provide a separate right-turn lane, 

resulting in one left-turn lane, two through lanes and one right-turn lane. 

[M M3.14-2(h)] 

(F) As shown on Exhibit 13f, restripe the westbound approach of Manchester 

Boulevard at Crenshaw Boulevard to provide a second left-turn lane, 

resulting in two left-turn lanes, one through lane and one shared 

through/right-turn lane. [MM3.14-2(i)] 

(G) As shown on Exhibit 13g, work with the City of Inglewood, the City of 

Hawthorne and Caltrans to widen the I-105 westbound off-ramp at 

Crenshaw Boulevard to consist of one left, one left/through, and two right­

turn lanes. Replace sign gantry. Modify Caltrans maintained traffic signals. 

This would require obtaining Caltrans approval and complying with the 

Caltrans project development process as a local agency-sponsored project. 

Depending on the complexity and cost of the improvement, this could 

include (but is not limited to) a cooperative agreement, permit engineering 

evaluation report, project study report, project report, environmental and 

engineering studies, project design, construction, etc. [MM3.14-2U)] 

(H) As shown on Exhibit 13h, work with the City of Hawthorne to remove the 

median island and restripe the southbound approach of Prairie Avenue at 

120th Street to provide a second left-turn lane, resulting in two left-turn 

lanes, two through lanes and one shared through/right-turn lane. Work 

includes modification of traffic signals as necessary. [MM 3.14-2(k)] 

(I) As shown on Exhibit 13i, work with the City of Hawthorne to implement a 

southbound right-turn overlap signal phase at the intersection of 

Crenshaw Boulevard and 12Qth Street. [MM 3.14-2(1)] 
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(J) As shown on Exhibit 13j, construct a second left-turn lane on southbound 

la Brea Avenue at Centinela Avenue and implement protected left turns 

for the northbound and southbound approaches. MM 3.14-2(n)] 

(K) As shown on Exhibit 13k, work with the City of Inglewood and Caltrans to 

restripe the center lane on the I-405 Northbound Off-Ramp at West 

Century Boulevard to permit both left and right-turn movements. This 

would require obtaining Caltrans approval and complying with the 

Caltrans project development process as a local agency-sponsored project. 

This could include (but is not limited to) a cooperative agreement, permit 

engineering evaluation report, project study report, project report, 

environmental and engineering studies, project design, construction, etc. 

[MM 3.14-3(c)] 

(l) As shown on Exhibit 131, work with the City of Inglewood and the City of 

Los Angeles to remove the median island on the north leg and construct a 

second left-turn lane on southbound la Cienega Boulevard at Centinela 

Avenue. If infeasible work to identify a substitute measure in accordance 

with MM 3.14-30), as described in the IBEC MMRP. 

(M) As shown on Exhibit 13m, implement protected or protected/permissive 

left-turn phasing on northbound and southbound South Prairie Avenue at 

West 1041h Street. [MM 3.14-3(1)] 

(N) Work with the City of Inglewood, the City of Hawthorne and Caltrans to 

investigate the feasibility of adding a second eastbound left turn lane on 

120th Street at the I-105 Eastbound On and Off Ramps within the existing 

pavement width, and if determined feasible within the existing pavement 

width, to implement the improvement. [MM 3.14-2(p)] 

(0) Work with the City of Inglewood and the Centinela Hospital Medical 

Center to develop and implement a local Hospital Access Plan, as 

described in MM 3.14-14 in the IBEC MMRP. This could include a 

wayfinding program that includes placement of signage (e.g., blank-out 

signs, changeable message signs, permanent hospital alternate route 

signs, etc.) on key arterials that may provide fixed alternate route guidance 
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as well as real-time information regarding major events, or other elements. 

[MM 3.14-14] 

(P) As shown on Exhibit 13n, restripe the northbound approach of Felton 

Avenue at West Centuty Boulevard from a single left-through-right lane to 

one left/through lane and one right-turn lane. [MM 3.14-17(q)] 

(Q) Retain traffic engineer to work with the City to create traffic signal timing 

sheets to coordinate City traffic signals and optimize City traffic signal 

timings to accommodate major event traffic flows. See Fig. 3.14-17 in IBEC 

EIR for locations. [MM 3.14-3(0)] 

(R) Convert the signal control system at the intersection of South Prairie 

Avenue and Pincay Drive to provide protected or protected-permissive 

westbound and eastbound left turn phasing. [MM 3.14-3(e)]. 

(S) Widen the east side of South Prairie Avenue to extend the proposed 

shuttle bus pull-out on the east of South Prairie Avenue to the intersection 

to serve as an exclusive right turn lane. Additionally, implement a 

northbound right-turn signal overlap phase. [MM 3.14-3(f)] [See Section 

5.l(I) above] 

(T) Widen the east leg crosswalk across West Centuty Boulevard at South 

Prairie Avenue to 20 feet. [MM 3.14-13 [See Section 5.1(1) above] 
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