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Sports and Entertainment Complex Design 
Guidelines and Infrastructure Plan (the "SEC 
Development Guidelines") 

PART Ill SEC INFRASTRUCTURE PLAN 
Section 1 SEC infrastructure Plan Overview 

This SEC Infrastructure Plan will govern the construction and development of infrastructure for the 
Project in accordance with the other Project Approvals, including the SEC Design Guidelines. 
Except as provided in the SEC Design Guidelines and as agreed to by the City and Developer, no 
on site or off site- Infrastructure Improvements ("Infrastructure") beyond what is described herein, 
and such other Infrastructure as may be mutually agreed to by the City and Developer, will be 
required for development of the Project or will be constructed by the Developer. 

This SEC Infrastructure Plan describes all Infrastructure improvements to be provided by 
Developer, at Developer's cost, in accordance herewith for the Project. While some Infrastructure 
improvements to be provided by City Agencies or other governmental agencies, may be 
described, their inclusion herein is not intended to be all inclusive of all Infrastructure improvements 
to be provided by City Agencies or other governmental agencies. A condition precedent to 
Developer's performance under this SEC Infrastructure Plan is the obtaining of all requisite 
approvals. 

This SEC Infrastructure Plan establishes the design standards, construction standards, criteria and 
specifications of Infrastructure for the Project, including, without limitation, streets, and 
Infrastructure within the street right of way or easements including storm water, sanitary sewers, 
domestic water, reclaimed water, and all other Infrastructure. The precise location and final design 
of Infrastructure improvements consistent with this SEC Infrastructure Plan including intersection, 
street segment, wet and dry utilities, and other Infrastructure improvements will be determined 
during plan check and permit processing. 

The dedication, acquisition and acceptance of streets and other Infrastructure improvements will 
occur through separate improvement plans and permits, parcel and tract maps, offers of 
dedication and easements. Other than as provided in the DOA, no real property is required to be 
acquired to construct the Infrastructure described in this SEC Infrastructure Plan. 

The ability to construct and dedicate Infrastructure improvements for acquisition and acceptance 
by other regulatory agencies with jurisdiction such as, as applicable, Cal Trans, the City of Los 
Angeles, the County of Los Angeles or the City of Hawthorne, is contingent upon the review and 
approval of those other regulatory agencies. City will, in accordance with the Development 
Agreement, reasonably cooperate with requests by Developer to assist in obtaining such regulatory 
approvals, permits and actions from such other agencies that are necessary or desirable to 
effectuate and implement development of Project Infrastructure . 
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City will not require performance or payment bonds or other security for the completion of the 
Infrastructure improvements other than the typical general contractor bonds or contractor parent 
company guarantees. 

--1 

Exhibits 

Exhibit 1 Sewer Infrastructure Plan 

Exhibit 2 Storm Drain Infrastructure Plan 

Exl1ibit 3 Fire Protection Infrastructure Plan 

Exhibit 4 Domestic Water Infrastructure Plan 

Exl1ibit 5 Well Water Transmission Infrastructure Plan 

Exhibit 6 Reclaimed Water Infrastructure Plan 

Exhibit 7 Dry Utility Infrastructure Plan 

Exhibit 8 New Inglewood Well No. 8 Plan 

Exhibit 9 Inglewood Well No. 6 Demolition Plan 

Exhibit 10 Circulation Plan, Traffic Signal and Bus Stop Plan 

Exhibit 11 Street Vacations, Widenings and Dedications Plan 

Exl1ibit I 2a Street Sections 

Exhibit 12b Street Sections 

Exl1ibit I 2c Street Sections 

Exhibit 13a La Cienega Blvd/ W Century Blvd 

Exhibit 13b Hawthorne Blvd I La Brea Ave/ W Century Blvd 

Exhibit 13c Yukon Ave I 104th St 

Exhibit 13d S Prairie Ave I 1-!05 Off Ramp 

Exhibit 13e Manchester Blvd I La Brea Ave 

Exhibit I 3f Crenshaw Blvd I Manchester Blvd 

Exl1ibit I 3g Crenshaw Blvd I 1-105 Off Ramp 

Exhibit 13h S Prairie Ave I I 20th St 

Exhibit 13i Crenshaw Blvd I I 20th St 

Exhibit 13j La Brea Ave IS Centinela Ave 

Exhibit 13k 1-405 Northbound Off-Ramp I W Century Blvd 

Exhibit 131 La Cienega Blvd IS Centinela Ave 

Exhibit 13m I 04th St IS Prairie Ave 

Exl1ibit I 3n W Century Blvd I Felton Ave 

...... §.[q ... P..?Y~lgpr..r.1.t:'J.r.1_LQ_t,~1i.c,1.?.li.r.1_t:1.~ .......................................................................................................................................................................................................................................... . 
SEC Infrastructure Plan 2 



MB Draft - 5/6/2020- 6/J'l.f20 revisions per discussion 
Preliminary Discussion Draft 

...... §.[q __ P..§y~lgpr._r_1_§_r_1_LQ_t,~1i_c,1_§_1i_r_1_t:1_~ .......................................................................................................................................................................................................................................... . 
SEC Infrastructure Plan 3 



MB Draft - 5/6/2020- 6/J'l.f20 revisions per discussion 
Preliminary Discussion Draft 

Section 2 Wet Utilities 

Developer will install new storm drains, sanitary sewers, fire protection water main, domestic water 
mains, reclaimed water mains where needed and a well water transmission main. Construction will 
be done per approved plans and specifications prepared by the Developer's Project civil engineer 
and in a manner acceptable to the Developer and City and other Agencies having jurisdiction. 

The Project's sanitary sewer system will be a combination of new public sewers to be installed in 
existing public right-of-way and new private on-site sewers as shown on Exhibit 1 (Sewer 
Infrastructure Plan). Developer's Project civil engineer will prepare plans and specifications for the 
work that shall be reviewed and approved by the City. The Department of Public Works will plan 
check and inspect the Infrastructure work in the public right of way and the Building Safety Division 
will plan check and inspect the onsite private work. Developer will provide public right-of-way 
traffic control plans to the City for approval. After approval of the plans and specifications and the 
payment of standard City fees, the City of Inglewood will cooperate with the Developer to provide 
encroachment permits to allow the installation of the Project's sewer Infrastructure without 
restrictions based on the age of the existing pavement in the public streets. The City of Inglewood 
will provide adequate inspection services to allow the work to proceed without delay. Developer 
and its contractors shall comply with the NPDES General Construction Permit, City Laws including 
Public Works Department Requirements for Public Works Permit. 

Where sewer mains and laterals will be installed in the public rights-of-way, existing asphalt 
pavement will be removed and replaced per City Standard DS-12. The Project's sanitary sewer 
Infrastructure will tie into existing public sewer lines at six points unless revisions are requested by 
the Developer and approved by the City. The West Parking garage will be connected to the sewer 
main in South Prairie Avenue at West 102nd Street. The Arena area will be connected to existing 
sewer mains at two points: (1) Freeman Avenue and West 103'd Street and (2) West 102nd Street 
and East Boundary of Arena area. The Plaza area will be connected at South Prairie Avenue and 
102nd Street. The East Parking Garage will be connected to a main in West Century Boulevard. 
Connection shall be per approved sewer study, typical of all installations and connections. 

The existing sewer mains in the portions of West 101 st Street and West 10211
d Street right-of-way to 

be vacated for the Project will be removed and new terminal manholes will be installed at the ends 
of the mains that will remain in service. 

New offsite sewer mains will be installed in the existing public rights-of-way in locations shown on 
Exhibit 1 (Sewer Infrastructure Plan) and will be owned, operated and maintained by the City of 
Inglewood. New onsite sewer mains and service laterals will be installed in locations shown on 
Exhibit 1 (Sewer Infrastructure Plan) and will be owned, operated and maintained by the 
Developer. The sewer Infrastructure will consist of PVC sewer pipes ranging in diameter from 4" to 
12" as well as precast manholes, and cleanouts, wyes, connections to existing mains and other 
appurtenances designed by the Project Civil Engineer in final plans to be approved by the City. 

The sewer connection for the Hotel to be relocated on West Century Boulevard east of the East 
Parking Garage site would have a new connection to the sewer main in West 102nd Street east of 
South Doty Avenue, and it will require an easement through the Developer's East Parking Garage 
site. This hotel sewer will be installed by the Hotel developer under separate sewer plans, traffic 
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control plans and permits to be obtained provided by the Hotel developer, and it is not part of this 
SEC Infrastructure Plan. 

The Project's storm drain Infrastructure will consist of tying into existing public storm drain lines, 
removing and relocating storm drain lines, and construction of new drain lines and supporting 
structures as shown on Exhibit 2 (Storm Drain Infrastructure Plan). Developer's Project Civil 
Engineer will prepare plans and specifications for the work that shall be reviewed and approved by 
the City Department of Public Works and/or Building Department. Developer will provide traffic 
control plans to the City for approval of work in existing public right-of-way. After approval of the 
plans and specifications and the payment of standard City fees, the City will cooperate with the 
Developer to provide encroachment permits to allow the installation of the Project's storm drain 
Infrastructure without restrictions based on the age of the existing pavement in the public streets. 
The City of Inglewood will provide adequate inspection services to allow the work to proceed 
without delay. Developer and its contractors shall comply with the City Laws, the Public Works 
Department Requirements for Public Works Permit, MS4 permit regulations, and the NPDES 
General Construction Permit. A SWPPP shall be prepared to the satisfaction of the City and the 
Los Angeles Regional Water Quality Control Board ("RWQCB") to ensure the prevention of 
substantial water quality degradation during construction of the Proposed Project. These plans 
shall be approved by the City and the Los Angeles RWOCB to confirm that these permit and 
regulatory requirements have been satisfied before construction commences on the site. Where 
storm drain Infrastructure will be installed in the public rights-of-way, existing asphalt pavement will 
be removed and replaced per City Standard DS-i 2. 

The Project's storm drain system will tie into existing public storm drain lines at six points, unless 
revisions are requested by the Developer and approved by the City. The West Parking Garage area 
will be connected to existing public storm drain lines at three points: (i) West rn1s1 Street 
approximately 57' west of the project boundary, (2) an existing public catch basin at the northwest 
comer of South Prairie Avenue and West iOi si Street, (3) an existing public catch basin at the 
northwest comer of South Prairie Avenue and West 102nd Street. The Arena and Plaza areas will 
be connected to an existing public storm drain at Prairie and the southern access road just north of 
West i 03'd street. The City relocated well site will be connected to an existing public reinforced 
concrete box storm drain at the intersection of West i 02nd Street and South Doty Avenue. The 
East Parking Garage site will be connected to an existing public storm drain that traverses West 
102nd Street approximately 230' east of the centerline of South Doty Avenue. 

New offsite i 8" and 24" reinforced concrete storm drains and precast manholes will be installed in 
the existing public rights-of-way in locations shown on Exhibit 2 (Storm Drain Infrastructure Plan) 
and will be owned, operated and maintained by the City. With the exception of the new Well Site, 
new onsite storm drains ranging from 8" to 24" dimeter shall be HOPE WT Pipe by ADS or 
approved equal and installed and tested per Public Works Green Book standard. The Well Site 
storm drain will be reinforced concrete and will be owned, operated, and maintained by the City. 
All other on-site storm drain mains, service laterals and appurtenances will be installed in locations 
shown on Exhibit 2 (Storm Drain Infrastructure Plan) and will be owned, operated and maintained 
by the Developer. 

To meet City-wide NPDS and MS4 permit requirements, Developer will install bio filtration systems 
in landscaped areas throughout the Project site. Bio filtration features will implement best 
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management practices (BMPs) and will include features such as bio filtration planters and bio 
swales, and proprietary devices. The proposed bio filtration systems will be designed to capture 
site runoff from roof drains and surface runoff, treat the runoff through biological reactions within 
the planter soil media. Underground pre-cast detention basin pretreatment structures will be 
constructed in the West Parking area, Arena Site and Arena Site Parking Structure, East Parking 
Garage Site as shown on Exhibit 2 (Storm Drain Infrastructure Plan) to lower peak flow rates to LA 
County approved allowable levels. 

Storm Drain Improvements, bio filtration systems and detention basin pretreatment structures for 
the Hotel to be relocated on West Century Boulevard east of the East Parking Garage Site would 
require an easement to be provided by Developer through the Developer's East Parking Garage 
Site. These improvements are not part of this SEC Infrastructure Plan. The Hotel developer will be 
responsible for obtaining permits and constructing the storm drain improvements for the hotel site, 
including separate storm drain plans, traffic control plans and other permits. 

The Project's fire protection system will be a combination of new public water mains and fire 
hydrants to be installed in existing public right-of-way and new private on-site water mains and fire 
hydrants installed on site as shown on Exhibit 3 (Fire Protection Infrastructure Plan). Developer's 
Project civil engineer will prepare plans and specifications for the work that shall be reviewed and 
approved by the Golden State Water Company and City Department of Public Works and/or 
Building Department. Developer will provide traffic control plans to the City for approval of work in 
existing public right-of-way. After approval of the plans and specifications and the payment of 
standard City fees, the City of Inglewood will cooperate with the Developer to provide 
encroachment permits to allow the installation of the Project's fire protection infrastructure without 
restrictions based on the age of the existing pavement in the public streets. The Golden State 
Water District, where applicable, will inspect the installation of the water mains and appurtenances 
in the public right-of-way including the water meters and the City will inspect pavement repairs. 
The Inglewood Building Safety Division will inspect on site work. Developer and their contractors 
shall comply with the NPDES General Construction Permit, Inglewood Municipal Code regulations, 
and the Public Works Department Requirements for Public Works Permit. 

Where fire protection water mains and appurtenances will be installed in the public rights-of-way, 
existing asphalt pavement will be removed and replaced per the Standard Plans for Public Works 
Construction Standard Plan 133-3. 

The Project's fire protection infrastructure will tie into existing public water mains at nine points. 
Two new fire hydrants will connect to the Golden State Water Company (GSWC) water main on 
the west site of Prairie Avenue and will be extended to the east side of the street. Two 
connections will be made to the GSWC water main at West i 01 st Street on the west side of the 
West Parking Garage Site and private mains will be extended north and south to new private fire 
hydrants. The southern main will extend to West 102nd Street and tie into an existing water main 
there. Two new fire water mains will connect to the GSWC water main on the west site of South 
Prairie Avenue and will be extended across the street. A new public fire hydrant will be installed on 
the east side of South Prairie Avenue just south of West mist Street. Two private fire water mains 
will be extended into the Arena and Plaza areas to form a loop around the new arena complex. 
This private main will feed private fire hydrants. A fire protection water main and private fire hydrant 
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on the west side of the East Parking Garage will connect to the GSWC water main in West Century 
Boulevard. 

The fire protection water main for the Hotel to be relocated on West Century Boulevard east of the 
East Parking Garage Site will be installed by the Hotel developer under separate sewer plans, 
traffic control plans and permits to be obtained provided by the Hotel developer, and it is not part 
of this SEC Infrastructure Plan. 

The Project's domestic water system will be a combination of new public water mains and 
appurtenances to be installed in existing public right-of-way and new private on-site water mains 
and appurtenances installed on site as shown on Exhibit 4 (Domestic Water Infrastructure Plan). 
Developer's Project civil engineer will prepare plans and specifications for the work that shall be 
reviewed and approved by the Golden State Water Company (GSWC) and City of Inglewood 
Department of Public Works and/or Building Department. Developer will provide traffic control 
plans to the City for approval of work in existing public right-of-way. After approval of the plans 
and specifications and the payment of standard City fees, the City will cooperate with the 
Developer to provide encroachment permits to allow the installation of the Project's domestic 
water Infrastructure without restrictions based on the age of the existing pavement in the public 
streets. GSWD will inspect the installation of the water mains and appurtenances in public right-of­
way to the meter and the City of Inglewood will inspect pavement repairs. The Inglewood Building 
Safety Division will inspect the on-site private water mains and appurtenances. Developer and 
their contractors shall comply with the NPDES General Construction Permit, Inglewood Municipal 
Code regulations, and the Public Works Department Requirements for Public Works Permit. 

The existing domestic water mains in the portions of West 101 st Street and West I 02 11d Street 
rights-of-way to be vacated for the Project will be removed and the remaining ends of the mains 
that will remain in service will be capped. 

Where domestic water mains and appurtenances will be installed in the public rights-of-way, 
existing asphalt pavement will be removed and replaced per the Standard Plans for Public Works 
Construction Standard Plan 133-3. 

The Project's domestic water infrastructure will tie into existing public water mains at seven points. 
The West Parking Garage Site will connect to the existing GSWC water main in West 101 st Street 
with a 2-inch service with backflow preventer and meter. Three new domestic water mains will 
connect to the GSWC water main on the west site of South Prairie Avenue and will be extended 
across the street to backflow preventers. The two connections on the north side of Prairie Avenue 
will loop through the Plaza Area to service plaza buildings. The connection to the south will loop 
through the southern access road and connect to the existing main at West I 02nd Street and the 
eastern Arena area boundary with a backflow preventer. This main will service the arena complex. 
The East Parking Garage Site will connect to an existing GSWC water main in West Century 
Boulevard with a domestic water service, back flow preventer, and meter on the west side of the 
site. 

A domestic water service back flow preventer and meter for the Hotel to be relocated on West 
Century Boulevard east of the East Parking Garage Site will be installed by the Hotel developer 
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under separate sewer plans, traffic control plans and permits to be obtained provided by the Hotel 
developer, and it is not part of this SEC Infrastructure Plan. 

The City's 27" diameter water well transmission main in the portion of the West i 02nd Street right­
of-way to be vacated for the Project will be removed and a new pipeline will be installed in an on­
site easement in the Arena southern access road and then northerly along South Prairie Avenue to 
the reconnect to the existing main in West i 02nd Street as shown on Exhibit 5 (Well Water 
Transmission Infrastructure Plan). The new main will be installed and connected with the least 
interruption to service as practical. The new main will be in operation prior to the demolition of the 
existing main. 

Developer's Project civil engineer will prepare plans and specifications for the work that shall be 
reviewed and approved by the City Department of Public Works. Developer will provide traffic 
control plans to the City for approval of work in existing public right-of-way. After approval of the 
plans and specifications and the payment of standard City fees, the City of Inglewood will 
cooperate with the Developer to provide encroachment permits to allow the installation of the work 
without restrictions based on the age of the existing pavement in the public streets. Developer and 
their contractors shall comply with the NPDES General Construction Permit, City Laws, and the 
Public Works Department Requirements for Public Works Permit. 

Where the well water transmission main will be installed in the public right-of-way, existing asphalt 
pavement will be removed and replaced per City Standard DS- i 2 . 

The Project's reclaimed water infrastructure shown on Exhibit 6 (Reclaimed Water Infrastructure 
Plan) will consist of a 2" connection to the existing West Basin Municipal Water District (WBMWD) 
transmission main on the east side of South Prairie Avenue across from West i Oi st Street. The 
connection will be fitted with the required backflow preventer and meter. Onsite private reclaimed 
water mains will be installed in the Arena area and Plaza area and may be connected to the West 
Parking Garage Site area via the pedestrian bridge. 

Developer's Project civil engineer will prepare plans and specifications for the work that shall be 
reviewed and approved by the WBMWD, City Public Works and/or Building Department, and the 
Los Angeles County Health Department. Developer will provide traffic control plans to the City for 
approval of work in existing public right-of-way. After approval of the plans and specifications and 
the payment of standard City fees, the City of Inglewood will cooperate with the Developer to 
provide encroachment permits to allow the installation of the Project's reclaimed water 
infrastructure without restrictions based on the age of the existing pavement in the public streets. 
WBMWD will inspect the installation of the water mains and appurtenances in public right-of-way 
to the meter and the City of Inglewood will inspect pavement repairs. The Inglewood Building 
Safety Division will inspect the on-site private water mains and appurtenances. Developer and 
their contractors shall comply with the NPDES General Construction Permit, City Laws, and the 
Public Works Department Requirements for Public Works Permit. 

Where reclaimed water mains and appurtenances will be installed in the public rights-of-way, 
existing asphalt pavement will be removed and replaced per City Standard DS-i 2 . 
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Section 3 Dry Utilities 

Dry Utility improvements including onsite and offsite electrical, natural gas, telephone, and cable 
T.V. utilities are identified on Exhibit 7 (Dry Utility Infrastructure Plan). Southern California Edison is 
the electricity provider, Southern California Gas Co provides natural gas, AT&T provide phone 
service and Spectrum Business is the primary cable provider. Work necessary to provide the joint 
trench for dry utilities (that lie in public streets and in the sidewalk area if at all possible) and onsite 
access roads, consists of trench excavation and installation of conduit ducts for telephone, cable, 
fiber optic, electrical, and gas (direct burial). Additionally, utility vaults, splice boxes, and backfill are 
included. The utility owner/franchisee (such as optic companies) will be responsible for installing 
facilities such as transformers and wire. 

All necessary and properly authorized public utility improvements for which franchises are 
authorized by the City shall be designed and installed in the public right-of-way in accordance with 
City Laws in effect frorn time to time, and permits approved by City Public Works Department. 
Joint trenches or utility corridors will be utilized wherever feasible. The location and design of joint 
trenches/utility corridors in the right of way must be approved by City Public Works Department 
during the preparation of improvement plans. 

The dry utilities in the portions of West 101 st Street and West 102nd Street Right-of-Way to be 
vacated for the Project will be removed. The dry utilities located in easements on the Project sites 
will be removed. Buildings to remain that take service from these utilities to be removed include: 

(A) Liquor Warehouse Market, 10025 S Prairie Ave, Inglewood, CA 90303: Electricity, 
Gas, Telephone, Cable T.V. 

(B) Sunshine Coin Laundry, 10023 S Prairie Ave, Inglewood, CA 90303: Electricity, 
Gas, Telephone, Cable T.V. 

(C) Single Family Detached Residence, 10226 S. Prairie Avenue, Inglewood, CA 90303: 
Telephone, Cable T.V. 

(D) Triplex Residence, 10204 S. Prairie Avenue, Inglewood, CA 90303: Telephone, 
Cable T.V. 

(E) Airport Inn Hotel, 3900 W. Century Boulevard, Inglewood, CA 90303: Telephone, 
Cable T.V. 

(F) Extra Space Storage, 3846 W. Century Boulevard, Inglewood, CA 90303: 
Telephone, Cable T.V. 

(G) Industrial Buildings, 3821 102nd Street, Inglewood, CA 90303 and properties to the 
east: Electricity. 

(H) Industrial Building, 10105 Doty Avenue, Inglewood, CA 90303: Telephone & Cable 
T.V. 

Prior to disconnection of these active dry utilities to these users, new utilities to maintain service will 
be installed. Underground dry utilities will be installed in the public right-of-way in South Prairie 
Avenue, West 101st Street, West Century Boulevard, West i02 11d Street, West 103'd Street, West 
1041

h Street and the access road on the west side of the West Parking Garage Site. Above grade 
utilities will be installed on pole lines in West 1041

h Street, South Doty Avenue, and West 102nd 
Street. Underground dry utilities will be installed in an easement on the Plaza area north access 
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road to connect to the pole line at the southwest corner of the Airport Inn Hotel Property to utilities 
in West Century Boulevard. Underground dry utilities will be installed in an easement on the 
western north/south access road on the West Parking Garage Site to connect West 101 st Street 
electrical service to West Century Boulevard. Plans will be submitted for City review prior to 
installation of utilities. 

New dry utility electrical, telephone and cable TV service to the West Parking Garage Site will be 
taken from the existing overhead pole line on the north side of West i 02'1d Street. 

New electrical service to the Arena Plaza areas will be from underground dry utilities that will be 
extended from the CE Lennox Substation on West 103'd Street, across South Prairie Avenue and 
extended in an easement on the Arena area south access road. A secondary electrical service will 
be extended from the Hawthorne Substation in a combination of above ground and underground 
facilities northerly along South Prairie Avenue to the easement on the Arena area south access 
road. New natural gas, telephone, and cable TV service to the Arena and Plaza areas will extend 
from existing facilities at South Prairie Avenue and will be extended in a joint trench along the 
southern access road. New onsite dry utility facilities would be terminated within a utility yard near 
the southeast corner of the Arena Site. Structures required to serve the Project site consist of 
switches, capacitor banks, multiple transformers, and metering equipment. 

New dry utility service to the new relocated well site will be from the existing overhead pole line on 
West 1 02"d Street. 

New dry utility service to the East Parking Garage will be from the existing overhead pole line on 
the north side of West i 02nd Street and will require an underground service to be installed across 
West i 02"d Street. 

Dry utilities for the Hotel to be relocated on West Century Boulevard east of the East Parking 
Garage site will be installed by the Hotel developer under separate plans, traffic control plans and 
permits to be obtained by the Hotel developer, and it is not part of this SEC Infrastructure Plan. 
Plans will be submitted to, reviewed by, and approved by the City . 
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Section 4 Inglewood Water Well Relocation 

The City owned and operated Inglewood Water Well No. 6 will be properly destroyed or properly 
abandoned, and a new Water Well No. 8 will be constructed to replace it as detailed in the City of 
Inglewood Well No. 8 Preliminary Design Report prepared by Tetra Tech and dated April 2018 
("Well Relocation PDR"). The new City owned, and operated Water Well No. 8 will be located on 
the southern third of the two parcel Well Relocation Site at 38i8 West 102nd Street in Inglewood. 
The site plan for Well No. 8 is shown on Exhibit 8 (New Inglewood Well 8 Plan). 

The well will include water pumps and associated infrastructure that would be visible above 
ground, similar to the existing Water Well No. 6. No buildings are proposed. The ground surface 
would be covered with gravel or crushed stone, with a 15-foot wide paved driveway adjacent to 
the eastern side of the proposed well location for vehicle access. 

A 6-foot tall concrete masonry unit security fence with automated sliding access gate would 
enclose the well site, with additional security provided via security cameras connected to the City 
of Inglewood via the pump station telemetry system. The well site will not include a permanent 
onsite backup generator. 

The well would be drilled approximately 750 feet below ground surface, with a submersible pump 
to reduce noise to nearby residences. The Well No. 8 raw water discharge piping would connect 
to the existing City of Inglewood raw water main, located immediately in front of the proposed site 
on West I 02nd Street, as shown on Exhibit 5 (Well Water Transmission Infrastructure Plan). An 
existing utility pole located 50 feet east of the Well Relocation Site on West I 02 11d Street is 
expected to be the connection location to provide the power for the new well facility. 

An 18" diameter reinforced concrete well waste discharge line will connect to a LA County Flood 
Control District (LACFCD) reinforced concrete box located at the intersection of West i 02nd Street 
and South Doty Avenue. 

Inglewood Well No. 6 will be properly removed as described in the Well Relocation PDR. Existing 
site improvements will be demolished and removed as shown on Exhibit 9 (Inglewood Well 6 
Demolition Plan). 

With the City of Inglewood's concurrence, Developer- hired Tetra Tech as engineer of record for 
this well demolition and new well relocation project to provide services including project 
management, preliminary design, permitting, well design & equipping construction documents, bid 
phase assistance, and construction phase assistance for both removal of existing well and 
construction of a new replacement well. 

The City of Inglewood will review and approve the plans and specifications and will bid out the 
work and hire the contractors to complete the Destruction of Well No. 6 and the construction of 
Well No. 8 and all required associated infrastructure and facilities. Developer will help coordinate 
plan reviews and permits and will pay for the construction work contracted for by the City subject 
to a separate reimbursement agreement to be negotiated. The City will destroy Well No. 6 per CA 
Water Well Standards Bulletins 7 4-81 and 7 4-90, end electric power service to the lot, and close 
the valve that cuts the well off from the well water transmission main. City may remove/salvage 
whatever Well No. 6 superstructure they deem appropriate . 
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Developer will contract for and complete the demolition of the facilities and infrastructure at Well 
No. 6 that remain after the City destroys the well. This demolition work by Developer can start as 
soon as Developer acquires the Well No. 6 site property from the City. City does not require new 
Well No. 8 to be complete prior to the destruction of Well No. 6 . 
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Section 5 Street improvements 

Substantial street infrastructure already exists which will serve the Project. The existing and 
proposed street systems for the Project are shown in Exhibit 10 (Circulation Plan, Traffic Signal 
and Bus Stop Plan) and in Exhibit 11 (Street Vacation, Widening and Dedication Plan). Basic 
geometrics in the right of way such as numbers of lanes, their uses, and their widths are further 
shown in Street Section Exhibits 12a, 12b, and 12c. The following Infrastructure descriptions 
apply generally to streets surrounding the Project. In general, new street structural sections 
consist of 6" asphalt concrete (AC) over 9" crushed aggregate base (AB) for a traffic index (Tl) of 7-
8 and 5" AC over 8" AB for a Tl 6-7 per soils report recommendations, to meet and match existing 
streets. Crushed miscellaneous base (CAB) could be substituted if approved by the Soils Engineer 
of Record. All street structural sections shall meet City standards in effect from at the time of plan 
approval. All anticipated underground utility crossings will be installed prior to final street 
pavement. Street improvements will be designed to meet the current City of Inglewood standard 
plans and details. Existing fiber optic conduits will be avoided or relocated as necessary. Street 
trees and landscape improvements in the public right of way will be provided in accordance with 
the SEC Design Guidelines. 

Public street surface improvements are not required except as specifically set forth in this 
Infrastructure Plan. Prior to the start of the Project, Developer will photograph the existing condition 
of the streets surrounding the Project site including West 102nd Street, West 101 st Street, West 
Century Boulevard, South Prairie Avenue, and South Doty Avenue and will only be required to 
repair street improvements shown to be damaged by the development of the Project and 
Infrastructure. New street surface improvements to support the Project will consist of: 

(A) North side of 102"d Street west of South Prairie Avenue: Demolition and 
replacement of existing curbs, gutters, and sidewalks from Prairie Avenue to the 
western Project Boundary that is approximately 528 feet west of the intersections of 
the centerlines of West i 02 11d Street and 3ouH1 Prairie Avenue. Work includes ...................... 

adding a new concrete curb returns and asphalt surface improvements to join the 
new 28-foot-wide fire access road on the west side of the West Parking Garage to 
West 1 02"d Street. 

Install new parkway street trees and landscaping along the frontage of the project 
per Section Ai 102nd Street West Parking Garage on Exhibit 12b (Street Sections) 

(B) West i 01 st Street i 5 feet west of West Parking Garage Site western boundary: 
Demolition of existing curbs, gutters, and sidewalks and adding a new concrete 
curb returns and asphalt surface improvements to join the new 28-foot-wide fire 
access road on the west side of the West Parking Garage to West 10 i st Street. 

(C) West i01 si Street from the intersection of the centerlines of West i01 si Street and 
South Prairie Avenue west approximately 200 feet: On the south side of West i 01 st 

Street, demolish and replace existing curbs, gutters, and sidewalks and adding a 
new concrete curb returns and asphalt surface improvements to join the new 28-
foot-wide fire access road on the east side of the West Parking Garage. Grind and 
overlay the north and south sides of i 01 st Street in 
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this area with +'-'-e+-asphalt. Restripe the stop sign and bar at the intersection with 
':J<)1f/; Prairie Avenue. ----------------------

(D) South side of West Century Boulevard west of South Prairie Avenue: (i) 
Approximately 519 feet west of the intersection of the centerlines of West Century 
Boulevard and South Prairie Avenue, demolish 34 feet of existing curbs, gutters, 
and sidewalks and add a new concrete curb returns and asphalt surface 
improvements to join the new 28-foot-wide fire access road on the east and west 
sides of the West Parking Garage. Demolition of existing curbs, gutters, and 
sidewalks and installation of a new concrete driveway to access the West Parking 
Garage. (2) Approximately 220 feet west of the intersection of the centerlines of 
West Century Boulevard and South Prairie Avenue, demolish 34 feet of existing 
curbs, gutters, and sidewalk and add -new concrete curb returns and asphalt 
surface improvements to join the new 28-foot-wide fire access road on the east 
side of the West Parking Garage. (3) Approximately 452 feet west of the 
intersection of the centerlines of West Century Boulevard and South Prairie Avenue, 
demolish 48 feet of existing curbs, gutters, and sidewalk and add a new concrete 
driveway to join the northwest entry and exit -to the Western Parking Structure. 
Install a new traffic signal at the northwest access to the West Parking Garage 
including new electrical service from Southern California Edison. Install new 
signage and striping of West Century Boulevard at this new intersection where 
needed for new access points per final approved plans. Temporary relocation of 
existing a Metro bus stop sign, bench and trash can. 

(E) West side of South Prairie Avenue south of West i Oi st Street to the north side of 
West i 02nd Street: Demolition of existing curbs, gutters, sidewalks and three 
streetlights. Add one new i 2' wide AC right turn only lane and construction new 
concrete curbs, gutters and sidewalks as shown in Section P2 in Exhibit 12b 
(Street Sections). Install new signage and striping of the new lane per final approved 
plans. Tie into existing streetlight wiring conduits and reinstall the three streetlights 
with new foundations. Provide a concrete driveway access to the east side of the 
West Parking Garage. Install a new traffic signal at the West Parking Garage 
access including new electrical service from Southern California Edison. Install new 
signage on and striping of South Prairie Avenue at this new intersection per final 
approved 

(F) Northwest corner of South Prairie Avenue at West 102nd Street: Close off access 
west bound on West i 02nd Street from south bound South Prairie Avenue as 
shown on the detail entitled Prairie Avenue and West i 02nd Street West Parking 
Structure on Exhibit J:29J?q (Street Sections). Demolish the existing traffic signal 
at this intersection. Install signage and striping of this intersection per final 
approved plans. 

(G) South Prairie Avenue between West i 02nd -Street and West i 03'd Street: If the 
location of the reversible lane signal that crosses South Prairie Avenue overhead is 
in conflict with an access driveway to the Project, remove and, if feasible, relocate, 

·'··'··'·····'·····'···'·····'···'···'"··'···'······'··'·····"····'·······'··'··'·'·'···"·'······'······'···'··'·····'···'····'··'··"··'·····"··········'··'····'·"······'····'·······'·.c···"···'···'··u. the existing 
reversible lane gantry to a nearby location within the existing City reversible lane 
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system. Work would include new concrete foundations and tying into the existing 
reversible lane wiring system. 

(H) East side of South Prairie Avenue along the frontage of the Project south of West 
102'1d Street to the Project Boundary: Demolish existing and install new curbs, 
gutters, and sidewalks. Install new concrete curb returns and asphalt surface 
improvements to join the new i 2-foot-wide access road to the South Parking 
Garage that will be approximately 167 feet south of the intersection of the 
centerlines of South Prairie Avenue and West 102nd Street. Install new concrete 
curb returns and asphalt surface improvements to join the new 28-foot-wide 
access road to the South Parking Garage that will be approximately 227 feet south 
of the intersection of the centerlines of South Prairie Avenue and West i 02nd Street. 
Relocate one streetlight. Tie into existing streetlight wiring conduits and reinstall 
the existing streetlight with new foundations. 

(I) East side of South Prairie Avenue between West 102nd Street and West Century 
Boulevard: Demolition of existing curbs, gutters, sidewalks and three streetlights. 
Add one new 12' wide AC right turn only lane and construction new concrete 
curbs, gutters and sidewalks as shown in Section P2 in Exhibit 12b (Street 
Sections). Extend the south leg crosswalk striping across South Prairie Avenue to 
the new southeast corner. Tie into existing streetlight wiring conduits and reinstall 
three streetlights with new foundations. Modify the existing traffic signal at West 
Century Boulevard and South Prairie Avenue to implement a northbound right-tum 
signal overlap phase. Install new signage and striping of South Prairie Avenue per 
final approved plans. Remove the existing bus stop signs, benches, trash can and 
shelter. Adjust the east leg crosswalk across West Century Boulevard to the new 
southeast corner and widen it to 20' · ............. x .. :.:.:.:: .. :: .... ::.: .. ::.:: .. :: ...... <L .. :: .. :.:.L. ... : .. :: .... :: .. :: .. : ... :: .... :: .. :: .. :: ... :: ...... :.:: ........ : .... : 

(J) East side of South Prairie Avenue north of West Century Boulevard: Remove 
existing parkway landscape, install sidewalk and reinstall the bus stop signs, 
benches, trash can and shelter from the south side of West Century Boulevard to 
the north side of the intersection as shown on Exhibit 10 (Circulation Plan, Traffic 
Signal and Bus Stop Plan). Remove the existing AC in the street and install a new 
concrete bus pad per City of Inglewood Standard Plan DS-i 4. 

(K) South side of West Century Boulevard between South Prairie Avenue to South Doty 
Avenue: (1) Relocate the existing bus stop sign, shelter, benches, and trash can 
east as shown on Exhibit 10 (Circulation Plan, Traffic Signal and Bus Stop Plan). 
Remove the existing AC in the street and install a new concrete bus pad per City of 
Inglewood Standard Plan DS-14. (2) Approximately 407 feet east of the 
intersection of the centerlines of West Century Boulevard and South Prairie Avenue, 
demolish approximately 41 feet of existing curbs, gutters, and sidewalks and add a 
new concrete curb returns and asphalt surface improvements to join the new 28-
foot-wide fire access road to the east of the Plaza and to join the access ramp to 
the new Arena underground event floor level. Relocate one streetlight to create 
room for the new fire access road to the east of the Sports and Entertainment 
Complex plaza . 
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(L) South side of West Century Boulevard along the East Parking Garage site frontage: 
("1) Demolish existing curbs, gutters, and sidewalks where needed and add a new 
concrete curb returns and asphalt surface improvements to join the new fire access 
road to the west side of the East Parking Garage. (2) Demolish existing curbs, 
gutters, and sidewalks and add new concrete curb returns and asphalt surface 
treatments to join the new East Parking Garage ingress and egress points. Modify 
the traffic signal, median and striping at the entrance to the East Parking Garage to 
allow for eastbound and westbound turning movements. 

(M) North side of West i 02 11
d Street along the East Parking Garage site 

frontage: Demolish and replace existing curbs, gutters, and sidewalks and add a 
new concrete curb return and asphalt surface improvements to join the new access 
road to the south side of the East Parking Garage. Install new parkway landscape 
and street trees along the frontage of the lot. 

(N) North side of West i 02 11
d Street approximately 213 feet west of the intersection of 

South Doty Avenue and West 10211
d Street: Install a LA County Fire Department 

approved hammer-head turn around. This will require removing curb, gutter and 
sidewalk and installing new curb returns, sidewalk and asphalt surface 
improvements. 

tO}(F') The Hotel to be constructed on West Century Boulevard east of the East Parking 
Garage site will require demolition of the existing curbs, gutters, and sidewalks 
where needed, and the addition of a new driveway to the Hotel on West Century 
Boulevard. These improvements will be installed by the Hotel developer under 
separate plans, traffic control plans and permits to be obtained provided by the 
Hotel Developer, and it is not part of this SEC Infrastructure Plan. 

The following specific intersection, traffic signal and freeway Infrastructure improvements shall, 
subject to obtaining consents of other regulatory agencies with jurisdiction, where applicable, such 
as the City of Los Angeles, City of Hawthorne or Caltrans, be provided by Developer in accordance 
with the Section 3. i 4 Transportation and Circulation Mitigation Measures as described of the IBEC 
MMRP, including the schedule and conditions for performance described in the MMRP. In the 
event of a conflict between the description of the Infrastructure improvements described in this 
Section 5.2 and the IBEC MMRP the IBEC MMRP shall control. 

...... §.[q __ P..§y~lgpr._r_1_§_r_1_LQ_t,~1i_c,1_§_1i_r_1_t:1_~ .......................................................................................................................................................................................................................................... . 
SEC Infrastructure Plan i 6 



MB Draft - 5/6/2020- 6/J'l.f20 revisions per discussion 
Preliminary Discussion Draft 

(A) As shown on Exhibit 13a, work with the City of Inglewood and the City of Los 
Angeles to implement capacity-increasing improvements at the West Century 
Boulevard/South La Cienega Boulevard intersection. Recommended 
improvements include two elements: (i) Restripe the westbound approach and 
modify traffic signals to convert the outside through/right lane to a dedicated right­
tum lane and operate it with an overlap phase consistent with the LAX Landside 
Modernization Program [LAMP] improvements planned for this location; and (ii) 
Remove median island on the west leg, restripe the eastbound and westbound 
approaches, and modify traffic signals to add second left-turn lanes in each 
direction. . If infeasible work with the City of Inglewood and LADOT to identify a 
substitute measure or contribution in accordance with the IBEC MMRP for MM 
3. I 4-2(c). 

(B) As shown on Exhibit 13b, construct (via restriping, and conversion of median) 
second left-turn lanes on the northbound and southbound approaches to the 
Century Boulevard/Hawthorne Boulevard/La Brea Boulevard intersection and 
operate the northbound right-turn with an overlap phase. [MM3. I 4-2(d)] 

(C) As shown on Exhibit 13c, restripe the westbound West I 04th Street approach to 
Yukon Avenue from its current configuration consisting of a shared 
left/through/right lane to a revised configuration consisting of a left/through lane and 
a dedicated right-turn lane. [MM 3.14-2(f)] 

(D) As shown on Exhibit 13d, work with the City of Inglewood and Caltrans to widen 
the 1-105 off-ramp approach to Prairie Avenue to consist of two lefts, a shared 
left/through/right, and a dedicated right-turn lane. This will require obtaining 
Caltrans approval and complying with the Caltrans project development process as 
a local agency-sponsored project. Depending on the complexity and cost of the 
improvement, this could include (but is not limited to) a cooperative agreement, 
permit engineering evaluation report, project study report, project report, 
environmental and engineering studies, project design, construction, etc. [MM 3.14-
2(g)] 

(E) As shown on Exhibit 13e, restripe the eastbound approach of Manchester 
Boulevard at La Brea Avenue to provide a separate right-turn lane, resulting in one 
left-turn lane, two through lanes and one right-turn lane. [MM3.14-2(h)] 

(F) As shown on Exhibit 13f, restripe the westbound approach of Manchester 
Boulevard at Crenshaw Boulevard to provide a second left-turn lane, resulting in 
two left-turn lanes, one through lane and one shared through/right-turn lane. 
[MM3.14-2(i)] 

(G) As shown on Exhibit 13g, work with the City of Inglewood, the City of Hawthorne 
and Caltrans to widen the 1-105 westbound off-ramp at Crenshaw Boulevard to 
consist of one left, one left/through, and two right-turn lanes. Replace sign gantry. 
Modify Caltrans maintained traffic signals. This would require obtaining Caltrans 
approval and complying with the Caltrans project development process as a local 
agency-sponsored project. Depending on the complexity and cost of the 
improvement, this could include (but is not limited to) a cooperative agreement, 

...... §.[q __ P..§y~lgpr._r_1_§_r_1_LQ_t,~1i_c,1_§_1i_r_1_t:1_~ .......................................................................................................................................................................................................................................... . 
SEC Infrastructure Plan 17 



MB Draft - 5/6/2020- 6/J'l.f20 revisions per discussion 
Preliminary Discussion Draft 

permit engineering evaluation report, project study report, project report, 
environmental and engineering studies, project design, construction, etc. [MM3.14-
2U)] 

(H) As shown on Exhibit 13h, work with the City of Hawthorne to remove the median 
island and restripe the southbound approach of Prairie Avenue at 120th Street to 
provide a second left-turn lane, resulting in two left-turn lanes, two through lanes 
and one shared through/right-turn lane. Work includes modification of traffic signals 
as necessary. [MM 3.14-2(k)] 

(I) As shown on Exhibit 13i, work with the City of Hawthorne to implement a 
southbound right-turn overlap signal phase at the intersection of Crenshaw 
Boulevard and 120th Street. [MM 3.14-2(1)] 

(J) As shown on Exhibit 13j, construct a second left-tum lane on southbound La Brea 
Avenue at Centinela Avenue and implement protected left turns for the northbound 
and southbound approaches. MM 3.14-2(n)] 

(K) As shown on Exhibit 13k, work with the City of Inglewood and Caltrans to restripe 
the center lane on the 1-405 Northbound Off-Ramp at West Century Boulevard to 
permit both left and right-turn movements. This would require obtaining Caltrans 
approval and complying with the Caltrans project development process as a local 
agency-sponsored project. This could include (but is not limited to) a cooperative 
agreement, permit engineering evaluation report, project study report, project 
report, environmental and engineering studies, project design, construction, etc. 
[MM 3.14-3(c)] 

(L) As shown on Exhibit 131, work with the City of Inglewood and the City of Los 
Angeles to remove the median island on the north leg and construct a second left­
turn lane on southbound La Cienega Boulevard at Centinela Avenue. If infeasible 
work to identify a substitute measure in accordance with MM 3.14-30), as 
described in the IBEC MMRP. 

(M) As shown on Exhibit 13m, implement protected or protected/permissive left-turn 
phasing on northbound and southbound South Prairie Avenue at West 104th Street. 
[MM 3.14-3(1)] 

(N) Work with the City of Inglewood, the City of Hawthorne and Caltrans to investigate 
the feasibility of adding a second eastbound left turn lane on 120th Street at the 1-
105 Eastbound On and Off Ramps within the existing pavement width, and if 
determined feasible within the existing pavement width, to implement the 
improvement. [MM 3.14-2(p)] 

(0) Work with the City of Inglewood and the Centinela Hospital Medical Center to 
develop and implement a local Hospital Access Plan, as described in MM 3.14-14 
in the IBEC MMRP. This could include a wayfinding program that includes 
placement of signage (e.g., blank-out signs, changeable message signs, permanent 
hospital alternate route signs, etc.) on key arterials that may provide fixed alternate 
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route guidance as well as real-time information regarding major events, or other 
elements. [MM 3.14-14] 

(P) As shown on Exhibit 13n, restripe the northbound approach of Felton Avenue at 
West Century Boulevard from a single left-through-right lane to one left/through 
lane and one right-turn lane. [MM 3.14-ll(q)] 

(Q) Retain traffic engineer to work with the City to create traffic signal timing sheets to 
coordinate City traffic signals and optimize City traffic signal timings to 
accommodate major event traffic flows. See Fig. 3.14-17 in IBEC EIR for locations. 
[MM 3.14-3(0)] 

(R) Convert the signal control system at the intersection of South Prairie Avenue and 
Pincay Drive to provide protected or protected-permissive westbound and 
eastbound left turn phasing. [MM 3.14-3(e)]. 

(S) Widen the east side of South Prairie Avenue to extend the proposed shuttle bus 
pull-out on the east of South Prairie Avenue to the intersection to serve as an 
exclusive right turn lane. Additionally, implement a northbound right-turn signal 
overlap phase. [MM 3. I 4-3(f)] [See Section 5.1 (I) above] 

(T) Widen the east leg crosswalk across West Century Boulevard at South Prairie 
Avenue to 20 feet. [MM 3.14-13 [See Section 5.1 (llaboveUft()()':/CJ 
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