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INTRODUCTION 

There are current considerations to develop the area around the City ofinglewood Well No. 6 which would require 
destruction of that well and construction of a replacement well. The City refers to this potential replacement well 
as Well No. 8. 

This Preliminary Design report assesses the feasibility and requirements for the destruction of Well No. 6, and the 
construction of Well No. 8 at a City lot located approximately 500' from Well No. 6 and near the intersection of 
102nd St. and Doty Ave. Specifically, this report includes a preliminary assessment of the well drilling, well 
equipping, and site improvements including an estimate of construction costs. 

EXISTING WELL NO. 6 CONDITIONS 

The City of Inglewood's Well-6 was constructed in 2003 and has experienced declining pumping capacity and 
specific capacity over the years. 

The well consists of a Flowserve constant speed 200 HP vertical turbine pump set approximately 400-feet below 
grade. The well includes approximately 180-feet of screen and 550 feet of 20-inch blank casing. Initial pumping 
tests were at flows of 1,500 to 4,400 gpm and the original recommended flow rate for Well-6 was 2,800 gpm. The 
pump was replaced in 2011 with a reduced flow of 1,400 gpm. However, water quality issues have reduced the 
average day use to approximately 1,200 gpm. 

Well-6 had been scheduled for rehabilitation to increase its capacity to 1,500 gpm in 2017. The proposed 
rehabilitation \vork is designed to seal off holes in the casing and cleaning perforations. Also, the rehabilitation 
work will provide additional perforations in the \vell casing located in the lower aquifer ( 440 - 510 feet below 
grade), which has better water quality, with the goal to increase the overall flow capacity from Well-6. Hmvever, 
this work has been delayed due to potential relocation of the well. 

PROPOSED WELL NO. 8 SITE 

Well Location 

The City of [nglewood has identified Lot 35, located near the intersection of Doty Ave and 102nd Street, as the 
proposed location for Well No. 8. This lot is divided into two sub lots (both owned by the City) and we have assumed 
that both lots can be utilized for Well No. 8 facilities. Refer to Figure- I "Well No. 8 Site Plan" and Figure-2 'Well 
No. 8 Mechanical Plan and Sections" for illustrations of the proposed site location and well equipment. Piping and 
pump sizes illustrated are based on the hydrogeologist recommendations (discussed later this PDR) and may change 
dependent on the final testing results on the drilled well. 

The State Water Resource Control Board's Department of Drinking Water (DDW) sets guidelines for well 
separation distances to certain utilities. 

The follmving table shmvs the DDW guidelines and the actual distances from the proposed \vell location in the PDR 
to the utilities: 
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Table-1: Potable Well Distance Guidelines 

DOW GUIDELINES FOR SEPARATION FROM POTABLE PIPING 

Utility DOW Guideline Actual Distance 

Any sewer line (sanitary, industrial, or storm: main or 50 feet 179 feet (SS) 
lateral) 193 feet (SD) 

>300 feet (MH) 

Watertight septic tank or subsurface leaching field lOOfeet NA 

Cesspool or seepage pit 150 feet NA 

Recycled water use area 50 to 100 feet* NA 

Animal or fowl enclosure 100 feet NA 

*Depending on level of treatment of recycled water 

In addition, there is a 50-foot Control Zone requirement. The 50-foot Control Zone refers to an area that is necessary 
to have some assurance that potentially detrimental land uses will not be introduced in the future. For example, that 
a third party would not construct a sewer line within 50 feet of the well. 

The highest level of control would be if the 50-foot control zone was entirely \vithin our project property. If this is 
the case, DDW generally would not take issue with the control zone. Our proposed well location is on the longitude 
north-south centerline of Lot 35, a City oflnglewood mvned property, and provides 50 feet of separation from the 
both the eastern and western limits of the lot. The proposed well location is 260 feet south of the northern property 
line of Lot 35, and 50 feet north of the southernmost limit of the lot. Figure-3 "Well No. 8 DDW Exhibit" illustrates 
the proposed well location and its approximate distances to vicinity sanitary and storm sewers and 50-ft Control 
Zone for use in future discussions with DDW, ifrequired. 

Currently Lot 35 is unimproved, rough graded level, with native grasses. Properties to the east and south are 
residential homes, the property immediately to the west (Lot 34) is commercial. 

DDW has issued approval on previous similar projects and has sometimes added additional well design 
requirements, such as a deeper well sanitary seal. Of course, the formal permitting process will need to be completed 
to obtain DDW approval and identification of any mitigation measures. 

The location of the well was also determined based on logistical constraints during well drilling and future well 
maintenance. The site was evaluated to assure adequate space for drilling equipment during well construction and 
eqmppmg. 

Site Access and Security 

A 15-ft wide driveway is proposed adjacent to the western side of the proposed well location and wraps around to 
the south of the electrical control cabinet in order permit maintenance vehicles to turn around. Areas outside the 
pavement \vill be furnished with crushed stone, and therefore larger vehicles will be able to access the well, if 
needed. 

A six-foot-tall concrete masonry unit (CMU) security fence is proposed to enclose the project site and includes an 
automated sliding access gate along its northern fence line. Fencing the entire of perimeter of Lot 35 is assumed to 
be unnecessary. Anti-climb accessories (spikes/barbed-wire/razor-wire) for the fencing are not proposed, see 
Appendix Figiure-1. 

TETRA. TECH 2 



Proposed Well No. 8 Preliminary Design Report 

Two security cameras will be provided. One camera will monitor the pumping equipment, and the other camera 
stationed on the property access gate. Video will be provided to the City oflnglewood via the pump station telemetry 
system. 

Landscaping 

Currently the site contains no trees or landscaping and consists of level terrain with a turf of native grasses. The 
project proposes to use I-inch minus crushed stone on interior fenced areas along the access driveway. The finished 
grading of the site will direct all rainfall precipitation flow to the project on-site catch basin for the waste line. 

No landscaping or irrigation systems are assumed for the interior project site. 

Landscaped areas along the sidewalk of 102nd Street disturbed by the project work will be restored in kind. 

Curbing and Sidewalk 

Curbing and sidewalk areas disturbed by the project construction will be replaced in kind and is anticipated to be 
less than 100 feet, see Figure- I. Curbing in front of the proposed access drive will be modified with a gentle slope 
to meet the elevation of 102nd Street. 

Street Improvements 

Pavement restoration on 102nd Street will be required for the trenched installation of the Well-8 discharge piping, 
waste line, and relocated water main. Table- I below lists the three restoration areas and approximate lengths of 
restoration. 

Table-2: Estimated Existing Pavement Restoration Requirements/Proposed Means 

PAVEMENT RESTORATION REQUIREMENTS/PROPOSED MEANS 

LOCATION ESTIMATED LENGTH PAVEMENT RESTORATION 
Discharge Piping 30 Feet Tee Patch 
Waste Line Piping 115 Feet Tee Patch 
Relocated Water Main 150 Feet Tee Patch 

Tee patching of the trenched lines is planned for the pavement restoration and no full lane pavement replacements 
are proposed. Restriping of the pavement will be restored where destroyed. 

Low Impact Development 

The proposed improvements to the Well No. 8 are not required to comply with the Low Impact Development (LID) 
improvements as identified in the City's municipal code Section 10-208, since the site is less than 1 acre and since 
the area of the proposed impervious improvements is less than 5,000 square feet. (The existing site is 0.75-acres 
and proposed impervious improvements are approximately 3,000 square feet.) However, the project does comply 
with the spirit of LID by reducing impervious areas and increasing pervious areas as much as practical. The 
impervious site improvements will be a new 15-ft wide paved access road leading to a small paved area around the 
well equipping. The majority of the lot will remain unpaved and pervious, allowing the majority of onsite storm 
water to percolate to groundwater. 
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Electrical Power 

Power will be provided by Southern California Edison (SCE). An existing utility pole located 50 feet east of the 
site on south r/w of 102nd Street is expected to be the connection location to provide the power for the new Well-8 
facility. Because this report is preliminary, the power requirements are unknown and therefore the availability of 
power from SCE on this utility pole cannot be confinned at this time. It is recommended to contact SCE early in 
the design phase that follows this PDR in that coordinating the power hook up can be a long lead time of 6 months 
or more. 

Noise 

Submersible pumps are proposed to minimize noise impacts to the adjoining residential property mvners. Because 
the pump motor will be inside the well itself (below grade) very little operational noise is expected from Well-8. 

Portions of the drilling operations of the well will operate on a 24-hour basis at times. To reduce the impacts on the 
adjacent residential properties the drilling contractor will be required to install temporary sound attenuating walls. 

Water Quality 

The water quality of the proposed well will be evaluated with laboratory testing during the drilling operations phase 
of the project. The hydrogeological report concludes the proposed Well-8 site is hydrogeologically feasible. 
However, it should be noted that water quality issues regarding elevated TDS, Fe, Mn or other problematic 
constituents could be present in the final wellblend sample from the well. 

Because groundwater at the proposed well site may have elevated concentrations of Fe and/or Mn and potentially 
TDS, isolated aquifer zone testing will be conducted to aid to check for the presence of these constituents. Zone 
testing will include analysis for other parameters including voes and perchlorate, which have been documented to 
occur in prior, shallow, monitoring \vells at the former Hollywood Park Racetrack. 

Water from the proposed Well-8 is intended for use at the City of Inglewood's Sanford Water Treatment Plant, 
which has some capacity to accept and treat some levels of the water quality constituents discussed. Also, onsite 
treatment systems may be capable of pretreating the proposed Well-8 water prior to its discharge into the city's 27-
inch water main on l 0211d Street, but is dependent the specific constituent and concentration level. It should be noted 
that development of a well presents many variables in respect to water quality constituents that cannot be known 
until field work is performed and provides laboratory samples for testing. The suitability of the proposed site for 
Well-8 will require verification by the laboratory analysis of the water samples collected from the site. 

However, the hydrogeological report indicates the water quality at the proposed Well-8 site will likely to be similar 
to the nearby existing Well-6, which does not require onsite treatment systems and is in current use by the city's 
water treatment facility. Therefore, options and costs presented in this report assume that onsite treatment systems 
at the proposed Well-8 site to reduce/remove \vater quality constituents will not be required. 

Existing Raw Water Main Connection 

The Well-8 discharge piping will connect to the existing City of Inglewood raw water main, located immediately 
in front of the proposed site on 10211

d Street. The preliminary design will assume a connection point pressure in the 
existing raw water main of 40 psi. 

HYDROGEOLOG!ST REPORT 

A final hydrogeological report was prepared by Richard C. Slade on March 2018, see Appendix-D. The report 
estimates the potential well capacity to be up to 2,500 gpm. A conservative flowrate of 2,000 gpm will used for the 
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preliminary design and will be updated (if necessary) when testing results provide more refined data on the Well-8 
capacity. 

Additional Well-8 preliminary development design parameters are summarized in Table-3 on the next page. 

Table-3: Preliminary Well-8 Development Design Parameters 

PELIMINARY WELL-8 DESIGN PARAMETERS 

Pilot Borehole Depth 750 ft bgs* 

Preliminary Cased Depth 720 ft bds* 

Casing Diameter 20-inches* 

Casing Material Type 304L Stainless Steel* 

Casing Size 20-inches* 

Current Static Water Level 130 ft bgs* 

Specific Capacities 30 to 40 gpm/ft ddn* 

Potential Water Quality Constituents of Concern TDS, Fe, Mn, and perchlorate** 

Preliminary Drilling, Development, Testing, 
Equipping, and Destruction of Well 6 Costs $2.6M to $2.9M* 
Estimate 

*Final depth, design, costs to be determined (see Appendix: RC Slade Report) 

**Water quality to be evaluated during pilot bore hole operations. 

EQUIPPING 

Preliminary equipment selection and sizing is described below. 

Submersible Pump 

A submersible pump is recommended for Well-8 to reduce noise to nearby residences. The pump bmvl diameter 
should be sized to perform within the 20-inch inside diameter casing. The pump bowl diameter should be sized to 
provide maximum velocity of l 0 ft./ sec across the motor in order to prevent excessive wear on pump, motor, and 
casing. This translates to a maximum pump bowl diameter of approximately l 7 .5 inches. 

A minimum velocity should also be considered to provide adequate circulating water across the submersible motor 
for cooling. The pump bowl diameter should be sized to provide a minimum velocity of 0 .5 ft./sec across the motor 
for cooling. A lmv velocity scenario should be considered when pumping at low capacity of 200 gpm over an 
extended period. Under this scenario, the minimum pump bowl diameter should be 15 inches. 

Discharge Piping and Control 

The Well 8 piping configuration will be the similar as the City of Inglewood's plans for Well 7. This includes a 
Pump Control Valve with Check feature on the discharge line and a solenoid controlled valve on the waste line. 

Well start-up will follow the procedure below: 

1. Both the pump control valve and the solenoid valve will be closed when the \vell pump is off. 
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2. ·when an 'on' signal is received, the solenoid valve will begin to open and then the pump will begin to ramp 
up with a variable frequency drive (VFD) increasing the pump speed. This allows 'first flush' of the well 
water to be sent to waste. 

3. The solenoid valve will then begin to slowly close and the pump control valve will begin to open. The 
closing/opening of the two valves will be synchronized via a pressure sensing line connecting the two 
valves. 

4. The solenoid valve will completely close and the pump control valve will completely open, and the pump 
VFD will then run at the set speed. 

A surge analysis was not performed as part of this report and no surge protection system is included in this proposed 
preliminary design. 

Pump Control 

A variable frequency drive will be included to allow well discharge adjustments in response to water demands, to 
aquifer changes, and to provide long term power savings. For example, a VFD will allow less water to be pumped 
to the conveyance piping system when water demands are lower. Changes in water quality may also benefit by 
adjusting the flow as this will give some control of the combined water quality in the raw water transmission mission 
main, which is a blended composition of water from multiple well sources. Due to the length of power cable required 
between the VFD and the submersible pump, a filter will be required to limit high frequency noise. 

Buildings/Shelters 

The City of Inglewood well facilities typically do not include buildings/shelters for the pumping equipment. No 
buildings or shelters are proposed for the Well 8 design. 

VFD Cooling 

Typically, a VFD drive is rated to operate under 40 degree Celsius, or about l 04-degree Fahrenheit. Sources of 
heat impacting the VFD include heat generated from the VFD itself, ambient temperature, and solar heating from 
sunlight. 

Based on NOAA data at the nearby Torrance and Hawthorne airports, ambient temperatures near the City of 
Inglewood can reach around l 00 degrees, and occasionally may peak above l 00 degrees Fahrenheit for short periods 
during the summer. Therefore, some cooling of the VFD will be required. 

There are several methods that are sometimes used separately or in combination to cool VFD's, including: 

I. Using a "De-rated" VFD that is larger than required. For example, using a 350 HP VFD instead of a 300 
HP. A 350 HP would generate less heat when running a pump that only requires 300 HP. 

2. Add air vented heat sinks to the VFD. 

3. Put the VFD cabinet in another cabinet, and then supply air conditioning to cool the space between the two 
cabinets. 

4. Put a shade structure or enclosure around the VFD cabinet to shield it from sunlight. 

After considering cost and future maintenance required for the different VFD cooling options, we recommend using 
a larger cabinet with air conditioning system to keep the VFD running under the rated temperature. Based on our 
research from various manufacturers, a 300 HP VFD with the air conditioning unit will cost about $75,000 (material 
only). In addition, a small shade structure should be added to the cabinet to shade the cabinet during the hottest 
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parts of the day. Due to the high ambient temperatures, it is difficult to maintain low enough temperatures through 
methods other than air conditioning. 

Emergency Power 

No permanent on-site back-up power source (generator) will be provided for the Well 8 pumping system. The 
electrical design will include the required connections to use a trailer mounted portable generator at Well 8. 

Lighting 

No lighting of the project site is proposed. 

OTHER 

Waste Line Discharge 

The nearest storm drain system to the well site is a LA County Flood Control District catch basin (located at the 
southwest comer of l 0211

d Street and Doty Ave) that is connected to an 84" storm drain (located in the eastern r/w 
of Doty Ave). A gravity well drain line will need to be constructed from the site east to the LACFCD stonn catch 
basin. Record information obtained during the detail design phase will confinn that a sufficient gradient exists 
between the air-gap catch basin and the proposed discharge point at the LACFCD catch basin. Because the receiving 
storm drain from the LACFCD catch basin is a large diameter, gravity flow is not expected to be an issue. 

Because the waste discharge line will require gravity flow, we are including the relocation of a short section of the 
existing 6-inch water main (see Figure- I) to ensure there are no conflicts with its existing elevation. The proposed 
alignment of the gravity waste line will parallel the relocated 6-inch potable line by more than 5 feet. This alignment 
maintains adequate clearance from existing utilities and meets DDW separation requirements from potable water 
lines. 

PERMITTING AND APPROVALS 

The project will require permitting and/or approvals from various agencies in order to be constructed and operated. 
The following listing identifies the key agencies to be coordinated \vith during the subsequent design phase of the 
project. 

• Division of Drinking Water (DDW) 

• City of Inglewood Public Works Department 

• City of Inglewood Encroachment Permit 

• State of California (Application for Well Permit) 

• Los Angeles County (Application for Well Pennit) 

• Los Angeles County Flood Control District 

• Los Angle County Department of Environmental Health (Well-6 destruction) 

EXISTING WELL~S DESTRUCTION 

The purpose of the existing Well-6 destruction is to ensure it will no longer act as a conduit for surface water 
contamination, cross-contamination of water of differing qua! ity into multiple aquifers, and the pressure head in the 
aquifer is preserved. If vertical movement of water within the well bore, including the annular space, is prevented, 
then the objective for destruction of the well has been achieved. 
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Because there is a strong likelihood of future development on the existing Well-6 site after its destmction, the 
proposed destruction will remove all materials to an elevation of l 0 feet below the existing grade to help avoid 
conflicts. This proposed clearance elevation will require the approval of the DDW, Los Angeles County, and the 
City of Inglewood. 

Predestruction Activities 

• Obtain record information on existing Well-6 construction, static \vater levels/well depths, and maintenance 
logs, if available. 

• Inspect and remove any obstructions from the existing bore (old pumps or debris). 

• Perform a video survey of the well to determined casing conditions. 

• Remove sediment from bottom of casing. 

Well Casing Destruction 

Well-6 destruction will involve pulling any existing casing out of the ground as applicable and/or feasible, or 
perforating or otherwise causing openings to be made in the casing. Openings in casing may be made \vith a gun
perforator per oilfield practice, an air-percussion perforator, ripped with a mechanical knife or similar device if 
casing condition allows, or destroyed using explosive devices. In some situations, detonator cord or shaped charges 
may be placed in the well at selected intervals, and after placement of neat cement sealing material, exploded, thus 
simultaneously opening the casing and driving the sealing material into the annulus and borehole wall. 

Because Well-6 has known casing repair patches there is the potential for a mechanical knife to become irretrievably 
lodged in the casing and impede the sealing material from reaching the full extents of the casing, therefore the 
second method of explosive charges is proposed. Shot charges will be placed along the entire length of the existing 
casing to an elevation of 10 feet below grade. 

The purpose of these operations is to facilitate entry of sealing material into the annulus and achieve penetration 
into the native formation or any existing gravel pack to the maximum extent possible. 

Sealing Materials 

Neat cement grout will be used for the sealing of Ingle\vood Well-6. Neat cement grout generally involves using a 
ratio of one 94-lb bag of Portland cement to no more than 6-1/2 gallons of water (which is equal to a 17-sack 
cement/water mix as available from a "ready-mix" source). A small amount ofbentonite (up to 6 percent) may be 
added to make the mixture more "fluid" and reduce shrinkage. 

Sealing Materials Placement 

The sealing materials \vill be placed from the bottom of the well up, using a tremie pipe which is kept submerged 
in the mixture and is periodically raised as the well bore is filled in one continuous operation. The sealing method 
will also determine the volume of the hole to be filled, and compare to the volume of sealing materials used, to be 
sure that the volume of materials emplaced is at least equal to the hole volume. 

Once the sealing materials have been placed the shot charges will be detonated. It should be noted that the nearest 
residences to the site are approximately 250 ft to the northeast. The hydrogeological report indicates the shockwaves 
generated by the detonation of the charges will likely undergo significant attenuation and thus are not likely to 
impact those residences. 

The bore hole will be sealed to 10-ft below existing grade to aid in reducing conflicts with any future development 
on the site, pending approvals, as previously discussed. After the cement has cured, the casing \vill be excavated to 
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remove approximate 6-ft of the casing and the construction of a "mushroom cap" composed of concrete with rebar 
reinforcement. 

The excavations will be back-filled with native soils and compacted to 95%. T\vo inches of crushed stone (1-inch 
minus) will be placed over the compacted excavated areas to match the existing grounds cover. 

Destruction Completion Notifications 

The Contractor will complete and file the \vell destruction forms with the Los Angeles Department of 
Environmental Health and DWR as notification of completion and to provide final destruction documentation. 

Preliminary Well-6 Borehole Destruction and Sealing Costs: 

The preliminary Contractor costs for the destruction of the existing Well-6 is estimated to range from approximately 
$60,000 to $90,000 for destruction and sealing work. 

Destruction/Disconnect of Existing Utilities 

Record drawing WS-7 41 from 2003 illustrates the general layout for Well-6 and is included in the appendix of this 
report. The extents of existing facilities to be destroyed includes the following items: 

• Waste Water Disposal System: The system consists of above and below grade 12-inch p1pmg 
(approximately 50 LF) which transfers the waste water to a 12-ft diameter HDPE holding tank located on 
a 16-ft x 16-ft concrete support slab. From the holding tank the waste water flows by gravity through a 
below grade 6-inch line (approximatelyl40 LF) connected to an 8-inch gravity sanitary sewer located on 
the centerline of 102nd Street. 

a. Destruction will include removal of all above and below grade waste water piping, the holding and 
its concrete support slab, disconnection from the sanitary sewer and concrete encasement of the 
disconnection point on sewer line. 

• Raw Water Discharge Line: The existing Well-6 includes an 18-inch discharge line (approximately 120 
LF) connected to a 27-inch raw water transmission main on 102nd Street. 

a. The connection at the 27-inch raw water main will be severed at the gate located connection point. 
A blind flange will be installed on the gate valve, and entirely concrete encased. All 18-inch 
discharge piping will be removed from the site. 

• Above Grade Piping/Appurtenances: 

a. All above grade piping, valves, pump motor/mount, and appurtenances will be removed from form 
the site. 

• Electrical/MCC: The facility contains a small MCC (approximately footprint 30-inches x 72-inches) with 
underground power conductors to an above grade transformer, located at the southwest comer of the site. 

a. The MCC and underground conductors will be removed from the site. Conductors will be 
terminated at the SCE transformer. The SCE transformer will be remain in place. 

• Miscellaneous: 

a. The concrete slab (approximately 20 ft x 40 ft) surrounding the above grade piping at the well will 
be demolished removed from the site. 

b. Security cameras and telemetry system will be removed from the site. 

c. The existing concrete access drive will remain in place. 

d. The site \vill be level graded and seeded \vith southern California native grasses. 

e. The existing security fence \vill remain in place. 
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ESTIMATED DESIGN FEES AND COSTS SUMMARY 

A summary of estimated design fees and preliminary costs described in this report are shown in Table-4 
below. 

Table-4: Estimate Design Fees and Costs Summary 

ESTIMATED DESIGN FEES AND COSTS SUMMARY 

Well-8 Drilin Ran e Estimate 
Well-8 Drillin Contractor $ 1,000,000 $ 1,300,000 
Engineering and Construction Assistance $ 200,000 

Subtotal: $ 1,200,000 $ 1,500,000 

W 118E e - .quipping 
Well-8 Equipping Contractor $ 1,023,000 

Engineering Design & Surveying $ 149,000 

Construction Assistance $ 50,000 

Subtotal: $ 1,222,000 

Well-6 Destructon Range Estimate 
Well-6 Destruction Contractor $ 10,000 I $ 90,000 
Well-6 Equipment Demolition $ 27,000 

EnQineerinQ DesiQn $ 14,550 I $ 17,550 
Subtotal: $ 111,550 $ 134,550 

TOTAL: I $ 2,600,000 I $ 2,900,000 I 

Well-8 constmction assistance costs for drilling do not include inspection services, but do include geologist and 
geohydrologist field time to monitor \vell drilling operations, and reviewing the field collected information to 
update well design parameters as needed. 

Well-8 constmction assistance services for equipping include reviews of contractor shop submittals, requests 
for information, and design clarifications. 
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WELL 8 - SEE FIGURE-2 

CONSTRUCT DISCHARGE LINE 
DISCHARGE CONNECTION TO 27" RCCP RAW WATER MAIN 

CONSTRUCT WASTE LINE 
WASTE LINE AIR GAP DISCHARGE TO CATCH BASIN 18 INCHES( 2 TIMES PIPING DIAMETER) 

WASTE LINE CONNECTION TO EXISTING LACFCD STORM WATER BASIN 
ELECTRICAL AND VFD SYSTEM CONTROLS, TELEMETRY ANTENNA/CONTROLS 

CONSTRUCT ASPHALT DRIVE ACCESS WAY 

CONSTRUCT 6 FT PERIMETER SECURITY CMU FENCING AND ACCESS GATE 
CONSTRUCT SECURITY CAMERAS (ONE ON PUMP EQUIPMENT, ONE ON ACCESS GATE) 

CONSTRUCT SCE ELECTRICAL TRANSFORMER CONCRETE SUPPORT PAD 
REMOVE AND REPLACE IN KIND EXISTING SIDE WALK AND CURBING, HYDROSEED 
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The following provides a list of abbreviations that may be used more than once throughout this 

report and is provided for the convenience of the reader. 

Abbreviation 

bgs 
COCs 
DOW 
DTSC 
DWR 
Fe 
HSLA 
LACDEHS 
LACFCD 
LCS 
LUST 
MCC 
MCL 
Mn 
NPDES 
PCA 
PDR 
PWL 
RWQCB 
SS 
SWL 
SWRCB 
TDS 
TH 
THM 
TTI 
UST 
voe 
WQA 
WRD 
WTP 
gpm 
gpm/ft ddn 
mg/L 
µg/L 

Full Description 

below ground surface 
constituents of concern 
Division of Drinking Water 
Department of Toxic Substances Control 
California Department of Water Resources 
iron 
high strength low alloy 
Los Angeles County Department of Environmental Health Services 
Los Angeles County Flood Control District 
low carbon steel 
leaking underground storage tank 
motor control center 
Maximum Contaminant Level 
manganese 
National Pollutant Discharge Elimination System 
Potentially Contaminating Activity 
Preliminary Design Report 
pumping water level 
California Regional Water Quality Control Board 
stainless steel 
static water level 
State Water Resources Control Board 
total dissolved solids 
total hardness 
trihalomethane 
Tetra Tech, Inc. 
underground storage tank 
volatile organic compound 
Water Quality Association 
Water Replenishment District of Southern California 
Water Treatment Plant 
gallons per minute 
gpm per foot of drawdown 
milligrams per Liter 
micrograms per Liter 
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Hydrogeologic conditions for a proposed new well, herein referred to as City of Inglewood (City) 
Well No. 8, were evaluated in this Well Siting Feasibility and Preliminary Design Report (PDR). 
This proposed well is to replace existing City Well No. 6 at the address of 3812 W. 102nd St 
within the city, as recommended by Wilson Meany Inc (WMI). The property upon which Well 
No. 6 exists is located approximately 550 ft northwest of the proposed site for the new well; but 
because that Well No. 6 property is scheduled for re-development by others, existing Well No. 6 
will need to be destroyed. 

The purposes of this hydrogeologic evaluation were to: assess groundwater conditions and 
determine the feasibility of constructing a new municipal-supply water well at the proposed well 
site; and provide a preliminary well design for the new well. A pumping rate ranging from 1,500 
to as 2,500 gallons per minute (gpm) may be possible from the aquifer systems encountered at 
the proposed well site. 

Available data on existing wells in the region were obtained and reviewed for this project. 
These records included the following: 

o Drillers' logs and other well construction data. 

o Downhole geophysical logs (electric logs). 

o Static water level (SWL) data. 

o Pumping water level (PWL) data, pumping rate data, and specific capacity data. 

o Groundwater quality data. 

Review of the available information and data revealed that geologically young sediments of the 
Lakewood Formation (consisting of the Exposition and Gardena/Gage aquifers), and the 
underlying San Pedro Formation (consisting of the Hollydale, Jefferson, Inglewood, Silverado 
and Sunnyside aquifer systems), are generally present beneath the City. Beneath the proposed 
well site, these units range in depth from 110 ft below ground surface (bgs) for the shallowest 
Gage Aquifer, to 611 ft bgs to the bottom of the Sunnyside Aquifer system. Major geologic 
structures underlying the City include: the Gardena syncline, a significant U-shaped geologic 
downwarp in the sedimentary layers; the Charnock fault on the west; and the Newport
Inglewood fault zone on the east. 

There are no available long-term and/or continuous SWL data or PWLs or specific capacity 
data for nearby existing City Well No. 6 to allow a determination of historic water level trends in 
the region of the proposed well site. However, long-term available water level data from Los 
Angeles County Flood Control District (LACFCD) Well 1366C (formerly Golden State Water 
Company Yukon Well No. 2, which was destroyed in 2001) has a period of record dating from 
1944 through 2000. A plot of the SWLs from this well revealed that these levels have 
historically ranged in depth between approximately 100 and 170 ft bgs. Fluctuations in these 
SWLs over time appear to be directly affected by variations in rainfall events and recharge and 
by variations in the amounts of seasonal pumpage by wells in the area. Sporadic and more 
limited data for existing City Well No. 6, between 2003 and 2014 and, more recently, for 
February 2018, reveal SWLs ranging from approximately 78 to 179 ft bgs. 
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Data for post-construction pumping on those City water-supply wells for which were available 
were reviewed to determine a possible current pumping rate and specific capacity for a new 
well at the proposed site. These data revealed the following: 

o SWLs ranged from 100 to 179 ft bgs. 

o PWLs ranged from 168 to 245 ft bgs. 

o Pumping rates ranged from 2,200 to 3,800 gpm. 

o Water level drawdowns of 33 ft to 128 ft were reported. 

o Specific capacity values ranged from 24 to 78 gallons per minute per foot of drawdown 
(gpm/ft ddn). 

Thus, similar ranges in pumping rates, pumping water levels, and specific capacity values may 
be available for a new well at the proposed site. 

Available historic groundwater quality data reveal that City wells in the area generally produce 
groundwater that is potable. However, in most of the City wells, the constituents of concern 
(COCs) are iron (Fe), manganese (Mn), and total dissolved solids (TDS). In some groundwater 
samples from certain City wells, each COC has occasionally been detected at concentrations 
which exceed its respective State Water Resources Control Board (SWRCB), Division of 
Drinking Water (DOW) applicable Primary or Secondary Maximum Contaminant Level (MCL). 
Because of the proximity of the proposed well site to existing City Well No. 6, it appears that 
water quality in the new replacement well will be generally similar to that of the existing well. 

The results of this hydrogeologic evaluation reveal that it appears feasible to drill and construct 
a new well at the proposed well site that could have the potential to obtain pumping rates of up 
to 2,500 gpm. However, it is possible that groundwater pumped from the well might require 
treatment for at least TDS, Fe, and Mn. It is understood that the City is currently treating water 
pumped from its system of wells for Fe, Mn and TDS at its Sanford M. Anderson Water 
Treatment Plant (WTP). 

The following describes the general conditions and overall well design parameters for the 
proposed well at the selected well site, based on available data and information on existing City 
Well No. 6: 

o An anticipated pilot hole drilling depth of 750 ft bgs. 

o Downhole isolated aquifer zone testing in the open borehole to evaluate potential 
water quality conditions, including TDS, Fe, Mn and perchlorate in the groundwater 
from a few selected aquifers underlying the well site. 

o Construction of the well to a preliminary cased depth of 720 ft bgs, using 20-inch 
inside diameter (ID), Type 304L stainless steel casing. Final depth and design of the 
well to be based on the geophysical electric log, on the results of downhole isolated 
aquifer zone testing in the pilot hole, and on the results of the geological log of the 
drill cuttings from the pilot hole. 

o A current SWL on the order of 130 ft bgs. 

o Initial specific capacities possibly ranging from 30 to 40 gpm/ft ddn. However, these 
initial specific capacities will tend to decrease over time as the well ages. 
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o Preliminary costs for the drilling, construction, development and testing of the new 
well could range from $1,000,000 to $1,300,000 in accordance with the preliminary 
design parameters provided herein. 

Destruction of existing City Well No. 6 is to be performed following completion of construction 
activities for the new well. This destruction should be performed under current Los Angeles 
County Department of Environmental Health Services (LACDEHS) requirements, which are 
generally based on California Department of Water Resources (DWR) standards for well 
destruction. Our preliminary opinion of the cost for destruction of this older, existing well is in 
the range of $70,000 to $90,000. 



INTRODUCTION 

This Well Site Feasibility and Preliminary Well Design Report presents our hydrogeologic 

findings and analyses of available data for a proposed municipal-supply water well that is to be 

constructed to replace nearby, existing City of Inglewood (City) Well No. 6. Also provided 

herein are our preliminary design recommendations for this new well, herein referred to as City 

Well No. 8. A production rate ranging from 1,500 to 2,500 gallons per minute (gpm), if available 

from the aquifer systems beneath the well site, is the target range for production desired by the 

City from the proposed well. 

Figure 1, "Location of Proposed Well No. 8 Site," shows the location of the proposed well site 

that was evaluated for this study, along with the locations of former and existing City-owned 

wells in the region. Also shown are the locations of four Water Replenishment District of 

Southern California (WRD) multi-port groundwater monitoring wells. Figure 1 also illustrates 

the general geologic structure in the area, along with the locations and alignments of two prior 

geologic cross sections previously prepared by the California Department of Water Resources 

(DWR, 1961), which will be discussed in a succeeding section of this report. 

The site for proposed City Well No. 8 is proximal to and southeast of existing Well No. 6, as 

shown on Figure 1. The geographic location information of the well site is as follows: 

o Physical Address: 3812 W. 102nd St, Inglewood, CA 90304 

o Public Land Survey System: NE~. NE~, SE~, NW~, NW~, Section 3, Township 3 
South, Range 14 West. 

o Assessor's Identification Number (AIN): 4032-007-904 

o GPS Coordinates: 33.943549°, -118.340261° 

The purposes of this project were to assess groundwater conditions and determine the 

feasibility of constructing a new municipal-supply water well at the proposed well site, and to 

prepare a preliminary design for proposed City Well No. 8. The data and recommendations 

presented in this report can then be used by the RCS groundwater geologists to prepare the 

Technical Specifications and Line Item Bid Sheets for the future bidding, construction and 

testing of the new well. 

Available data with regard to well construction, water levels, and water quality for the existing 

and former City wells were evaluated for this project and are summarized in the various tables 

in this report. Further, driller's logs, and available geologic logs and electric logs (E-logs) from 



LEGEND 

0 

D 

City of Inglewood Existing and 
Former Well Locations 

Approximate Location of 
Nearby Water Supply Wells 

City Proposed Well Site 

Appoximate Location ofWRD 
Nested Monitoring Well 

Approximate City of 
Inglewood Boundary 



Well Site Feasibility Study and Preliminary Well Design Report 
For Proposed Well No. 8 
City of Inglewood, Los Angeles County, California 2 

the City wells and from the nearby WRD groundwater monitoring wells (namely, the Inglewood 

and Hawthorne groundwater monitoring wells, see Figure 1) were utilized by RCS to assess 

local subsurface geologic conditions and to determine the potential depths to the key aquifer 

systems beneath the proposed site. 
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GENERAL FINDINGS 

local Well Construction Parameters 

3 

Table 1 "Summary of Available Well Construction Data for City Water-Supply Wells," tabulates 

the key data that are available for the historic and existing wells within the City; Figure 1 

illustrates the locations of the six City wells listed on Table 1. As noted on Table 1, two of the 

City-owned wells are currently inactive (No. 4 and No. 5) and another one was previously 

destroyed (No. 3). Note that City Well No. 5 was constructed, but never placed into service. 

The other three wells constructed for the City (Nos. 1, 2, and 3) are still active at this time. 

The available drillers' logs were used to provide the data summarized on Table 1, and also to 

provide our assessment of the preliminary design criteria for the proposed well. The following 

briefly summarizes the well construction parameters listed on Table 1: 

o All six wells were all constructed using the reverse circulation drilling method. 

o Pilot hole drilling depths ranged from 790 ft bgs in Well No. 6, to 842 ft bgs for Well 
No. 1. 

o Casing in the wells generally consisted entirely of 20-inch diameter steel set to 
depths ranging from 645 ft to 800 ft bgs; the only exception is Well No. 5 which was 
provided with 18-inch diameter casing to 310 ft bgs, and then with 14-inch diameter 
casing from 310 to 645 ft bgs. 

o All constructed wells have sanitary seals and these seals range in depth from 270 ft 
to 328 ft bgs; a minimum 50-foot sanitary seal depth is needed to use the 
groundwater pumped from a well for domestic supply. 

o Perforation intervals extend from depths as shallow as 320 ft bgs (in Well Nos. 2 and 
5), to as deep as 780 ft bgs (in Well Nos. 1 and 4). Perforation slot sizes range from 
0.0625 inches in some of the older wells, to 0.090 inches in the newer wells. 
Further, three of the listed wells have multiple perforation intervals, reflecting the 
interlayered sand/silt/clay nature of the sediments beneath the City. The total 
lengths of the perforated intervals in the wells range from 175 ft in Well No. 5, to 440 
ft in Well No. 1. 

o The gravel pack sizes range from 3/8-inch pea gravel to an 8 X 12 gradation. 

o It is also notable that full liner casings were emplaced into Well Nos. 2 and 4 at 
some date after their respective construction. The liner casing in Well No. 2 is all 18 
inches in diameter, whereas that for Well No. 4 is 18 inches to 350 ft bgs and 16 
inches thereafter to its total depth of 800 ft bgs. 



CITY STATE 
WELL WELL 

YEAR 

NO, NUMBER 
DRILLED 

1 03S14W10F1S 1974 

1974 
2 03S14W10GS 

(Liner: 1999) 

3 03S14W10HS 1974 

4 03S14W10F2S 
1990 

(Liner: 1998) 

5 03S14W03F2S 2001 

6 03S14W03DS 2003 

TABLE 1 
SUMMARY OF AVAILABLE WELL CONSTRUCTION DATA 

FOR CITY WATER-SUPPLY WELLS 

DEPTH (ft bgs)I 
ANNULAR 

CASING TOTAL LENGTH GRAVEL PACK 
DEPTH OF CEMENT TOTAL DEPTH PERFORATION 
DRILLING 

DIAMETER (inchos) 
SEAL 

DIAMETER 
Of CASING DEPTH INTI: RVAL Of GRADATION AND 

(ft bg•) 
OF CONDUCTOR 

DEPTH 
(in) 

(ft bg•) (ft b!)S) 
PERFORATIONS DEPTH INTERVAL 

CASING (ft bgs) 
&TYPE (ft) (ft bgs) 

842 62136 0-328 
20 

800 340-780 440 
minus 3/8 in 

LCS 0-800 

20 
minus 3/8 in 

760 320-740 420 0-760 
810 62136 12-288 LCS 

(Liner: 730) (Liner: 306-730) (Liner: 424) (Liner: 4 X 8 CSSI to 
(Liner: 18) 

ground surface) 

812 62136 12-328 
20 

690 360-670 310 
minus 3/8 in. 

LCS 350 to 690 

20 800 
340-440 3/8 Spec. 

806 50136 0-270 LCS (Liner: 18 to 350, 
480-780 400 270-800 

(Liner: 350-430 (Liner: 380) (Liner: 6 X 12 to 
(Liner: 18to16) 16 to 800) & 480-780) ground surface) 

18 from a to 310'; 

800 50136 0-280 
14 from 310 to 

645 
320-390 

175 
6X12CSSI 

645' 520-625 280-645 
LCS 

0-280; 

790 50136 
Bentonite & 20 

670 
345-385 

180 
8x12 

Sand HSLA 510-650 285-760 
280-285 

CURRENT 
TYPE & SIZE OF 
SLOT OPENINGS STATUS 

(in) OF 
WELL 

Moss Louvers 
Active 

1116 x 2 318 

Moss Louvers 
1/16 x 2 3/8 

(Liner: Screen, 0.070 
Active 

slot) 

Moss Louvers 
Destroyed 

1/16 x 2 3/8 

Ful-tlo Louvers 
0.090 

Inactive 
(Liner: Screen, 0.060 -

18", 0.050-16") 

Inactive Ful-Flo Louvers 
& 

0.070" 
Inaccessible 

Ful-flo Louvers 
Active 

0.085" 

NOTES: Construction Data are per available State Well Completion Reports (aka "Driller's Logs"). 
ND= No Data 
LCS =low carbon steel, HSLA =high strength low alloy steel 
All wells drilled & constructed using the reverse circulation method 
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Local Hydrogeologic Conditions 

General Geologic Conditions 

4 

The key published report used to help define local hydrogeologic conditions was Bulletin 104, 

"Planned Utilization of the Groundwater Basins of the Coastal Plain of Los Angeles County, 

published by the California Department of Water Resources (DWR, 1961). Figure 2, 

"Generalized Stratigraphic Column for the Coastal Plain of Los Angeles County," has been 

adapted from that DWR reference to illustrate the general stratigraphy beneath the entire Los 

Angeles Coastal Plain, which encompasses the City of Inglewood. The earth materials listed on 

Figure 2 are generally representative of those that could be encountered during drilling at the 

proposed well site. Figure 3, "Generalized Geologic Cross Section B-B', City of Inglewood 

Region," and Figure 4, "Generalized Geologic Cross Section G-G', City of Inglewood Region", 

show the alignments of two different cross sections which traverse across portions of the City 

(as adapted from DWR Bulletin 104) to graphically show the aquifer systems which might occur 

in the subsurface beneath the City and the proposed well site (Figure 1 herein shows the 

locations of a portion of these two DWR cross section lines). These cross sections provide 

basic information on the names and approximate depths of potential aquifer systems and on 

the local geologic structure in the subsurface in the general vicinity of the City. The alignment 

for one cross section (section B-B', Figure 3) is along the center of the City (along Manchester 

Ave) and is oriented from west to east; the other cross section (section G-G', Figure 4) is 

oriented from northwest to southeast across the west side of the City (See Figure 1). 

Figures 3 and 4 provide subsurface geologic profiles, from land surface downward beneath the 

study area. From geologically youngest to oldest, these figures (and Figure 2) show the 

subsurface earth materials to consist of the following: 

o Recent alluvial and continental deposits of the Lakewood Formation of late 
Pleistocene age. The Lakewood Formation, which may have a maximum thickness 
of 300 ft in the region, contains the Exposition and Gardena/Gage aquifer systems. 

o Additional but slightly older continental deposits of the San Pedro Formation of early 
Pleistocene age. Key aquifers in this formation are the Hollydale, Jefferson, 
Lynwood, Silverado and Sunnyside aquifer systems (the latter aquifer system, near 
the base of the San Pedro Formation, is of marine origin). The estimated maximum 
combined thickness of these named potential aquifer systems beneath the City is on 
the order of 400 to 450 feet. 

Also, an important fact is that the Sunnyside aquifer near the base of the San Pedro Formation 

is generally known to have a lower permeability, when compared to that of the younger (and 
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overlying) aquifer systems of the San Pedro Formation. Further, the Sunnyside aquifer has the 

potential for containing slightly poorer water quality than that contained in the overlying aquifer 

systems. Hence, this relatively deep aquifer system will likely not be targeted as a zone to 

receive perforated casing in the proposed well, but it will be drilled into by the pilot borehole and 

then tested in this open borehole to evaluate certain water quality constituents and its potential 

yield. Should downhole in-situ water quality and potential yield data indicate favorable 

conditions at the drill site, then this aquifer system might also be perforated in the new well. 

Underlying the above potentially water-bearing formations is the Pico Formation of late Pliocene 

age; it consists largely of marine-deposited sediments. These underlying and geologically older 

deposits of the Pico Formation are generally considered to be non-water bearing for municipal 

water-supply purposes. This formation may have a thickness of several thousand feet in the 

area. 

There are a few major geologic structures in the study area. One such structure, the Gardena 

syncline (see Figure 1), is a broad northwest-trending, U-shaped downwarp in the sediments; 

the ground surface trace of the axis of this syncline generally trends from the northwest to the 

southeast across the southwest edge of the City and plunges toward the southeast. Such a 

structure is significant because the thicknesses of the potential aquifer systems will tend to 

change across the City, such that those potential well sites that lie closest to the axis of this 

syncline will tend to have the greatest combined thickness of the underlying aquifer systems, 

and vice versa. In addition, as the syncline is followed to the southeast (i.e., in the direction that 

the axis of the syncline plunges, or deepens), the sediments would tend to deepen and thicken, 

due to the plunging character of the axis of this fold. 

The Gardena syncline is bounded by two other important geologic structures: the Charnock 

fault to the southwest and the Newport-Inglewood fault zone to the northeast (see Figure 1). 

Both faults generally trend from northwest to southeast and are the main cause of the 

downwarping of the sediments in the southwestern portion of the City. The degree to which 

these faults might serve as potential barriers to local groundwater flow is not known. 

Correlation of Electric Logs 

To obtain possible depths to and thicknesses of the principal aquifer systems from which the 

proposed new well would likely obtain its supply (mainly, the Silverado aquifer), we reviewed 

available drillers' logs and conducted a preliminary electric log (E-log) correlation (not provided 

herein) for wells with available E-logs (these include a few City wells and the local WRD 



Well Site Feasibility Study and Preliminary Well Design Report 
For Proposed Well No. 8 
City of Inglewood, Los Angeles County, California 6 

groundwater monitoring wells). Based on our interpretation and correlation of these few E-logs, 

Table 2, "Interpreted Depths and Thicknesses of Aquifer Systems, Proposed Well No. 8 Site" 

shows the depths and thickness of the aquifer systems that would likely be encountered at the 

proposed replacement well site. 

Review of that table shows that the top of the target aquifer system, the Silverado aquifer may 

range from approximately 420 ft bgs to 620 ft bgs, and this aquifer may have a thickness of 

approximately 200 ft. Thus, the top of the perforations in the proposed well could be placed at 

the top of this aquifer system. However, it is also possible that the overlying aquifer system, the 

Lynwood aquifer, could also be used as an additional supply but this will be contingent on the 

ultimate water quality conditions observed during isolated aquifer zone testing that is to be 

performed in the open pilot hole for the proposed well. If it is shown that this aquifer can also 

be utilized, then the perforations could be placed as shallow as approximately 270 ft bgs. 

Water Level Data 

RCS geologists analyzed available historic static water level (SWL) data to help discern possible 

long-term changes in those levels over time. Long-term accumulations of water level data for 

individual wells are very useful records because these records can be used to help determine the 

historically highest and lowest SWLs over time, and to also help define possible trends in water 

levels over time. Furthermore, current SWLs can then be compared to those that have been 

recorded over time. 

Historic SWL data were also obtained from the Los Angeles County Department of Public Works 

(LACDPW). These data were reviewed and one of the wells monitored by LACDPW, namely 

Well No. 1366C, was formerly owned by Golden State Water Company (GSWC). This well, 

known as the GSWC Yukon No. 2, was destroyed in July 2001. Data from this well were selected 

for analysis because its water level data had a relatively long period of continuous record ( 1944 to 

2001). Well No. 1366C is located in the City (see Figure 1), approximately 1,000 ft southeast of 

the proposed well site. 

Figure 5, "Water Level Hydrograph of Well No. 1366C," is a plot of the available SWL data from 

that well showing the pattern of water level changes over its 57-year period of record. Figure 5 

reveals that SWLs in this well have ranged in depth from approximately 101 ft bgs in early-

1995, to approximately 165 ft bgs in late-1968, which amounts to a total fluctuation between 

these two data points of approximately 64 ft. The last measured water level in Well No. 1366C 

(in 2001), at a depth of approximately 104 ft bgs, is 61 ft above the lowest measurement of 165 



TABLE 2 
INTERPRETED DEPTHS AND THICKNESSES OF AQUIFER SYSTEMS 

PROPOSED WELL NO. 8 SITE 

Aquifer System 

Gage 

Lynwood 

Silvera do 

Sunnyside 

NOTES: bgs = below ground surface 

Depth Interval 
Approximate 

Thickness 
(ft bgs) 

(ft) 

100 to 255 155 

265 to 370 105 

420 to 620 200 

630 to 700 70 
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ft bgs for the period of available data. Generally, SWLs in the area for the proposed well site 

could be similar in depth and to have similar patterns (fluctuations) over time as those seen on 

Figure 5 for Well No. 1366C. 

There are very little historic long-term SWL data available for any of the City water-supply wells, 

including City Well No. 6, because this well was recently constructed in 2003. However, based 

on Table 3, "Comparison of Available Historic Post-Construction Pumping Data for City of 

Inglewood Wells," SWLs in the existing well may have been between 117 ft and 179 ft bgs. In 

addition, sporadic data from City Well No. 6 were also documented on available video surveys 

and by the occasional testing by others. The following lists the available data: 

o Original testing of Well No. 6 in October 2003 shows a SWL of 117 ft. 

o A video survey performed by Layne Christensen in November 2007 documents a 
SWL of 119 ft bgs. 

o A Southern California Edison (SCE) test report in September 2008 reports a SWL of 
167 ft bgs. 

o Testing conducted by GeoTrans, Inc. and BESST Inc. (GeoTrans, April 10, 2010) 
reports a SWL at a depth of 120 ft bgs, in February 2010. 

o An October 2011 SWL of 117.5 ft bgs was reported in another Layne video survey, 
prior to rehabilitation operations in that well. 

o A February 15, 2013-dated Layne video shows a SWL of 115.8 ft bgs. 

o Longmire Swaging, Inc. (Longmire) of Lemoore, California performed video surveys 
associated with the placement of patches; these surveys showed SWLs to be at 
depths of 127 ft, 117.5 ft, 89 ft, and 78 ft bgs, on August 25, 2011, October 10, 
2011, September 19, 2014 and November 24, 2014, respectively. 

A more recent SWL reported for Well No. 6 by the City for February 2018 (Mr. Thomas Lee, 

email communication February 27, 2018) was at a depth of 130 ft bgs. Thus, over the history of 

Well No. 6, SWLs have ranged from 78 ft to 130 ft bgs. It is likely that such SWL changes 

would be similar in the proposed new well. 

Pumping Rate Data 

Available pumping data just following construction of the City wells were obtained from original 

driller's log data and prior well construction reports prepared for the City. Such post

construction data are representative of the possible production capacity of proposed new Well 

No. 8 immediately following its construction, because those data were collected when 

construction of each well had been recently completed. These data reveal the following general 

pumping conditions for former and existing City wells: 



TABLE 3 
COMPARISON OF AVAILABLE POST-CONSTRUCTION PUMPING DATA 

FOR CITY OF INGLEWOOD WELLS 

PERFORATION 
CITY DEPTH 

WELL INTERVALS 
NUMBER 

(ft bgs) 

1 340-780 

2 320-740 

3 360-670 

4 
340-440 
480-780 

5 
320-390 
520-625 

6 
345-385 
510-650 

NOTES: gpm =gallons per minute 
bgs = below ground surface 
ND= No Data 

TEST 
DATE 

Dec-1974 

Nov-1974 

Nov-1974 

Sep-1992 

Jun-2001 

Oct-2003 

REPORTED REPORTED 
STATIC WATER PUMPING 

LEVEL RATE 
(ft bgs) (gpm) 

104 3,000 

100 3,000 

ND 2,500 

179 2,573 

150 2,200 

117 3,800 

REPORTED 
REPORTED 

ORIGINAL 
PUMPING 

WATER LEVEL 
SPECIFIC 

WATER 
DRAWDOWN 

CAPACITY 
LEVEL 

(ft) 
(Q/s, in gpm/ft of 

(ft bgs) drawdown) 

176 72 41.7 

168 68 44.1 

ND 
110 

ND 
(reported on log) 

212 33 78.0 

242 92 23.9 

245 128 29.7 
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o Initial, post-construction data for the wells show that original pumping rates when the 
wells were first constructed range from a low of 2,200 gpm in Well No. 5, to as high as 
3,800 gpm in Well No. 6. 

o Original post-construction pumping water levels (PWLs) in the listed wells ranged from 
as shallow as 168 ft bgs in Well No. 2 in 197 4, to as deep as 245 ft bgs in Well No. 6 
in 2003. 

o Water level drawdowns have reportedly ranged from 33 feet in Well No. 4 in 1992, to 
128 feet in Well No. 6 in 2003, based on SWLs ranging from 100 to 179 ft bgs. 

o Original specific capacity (SC) values, based on the above initial pumping data, have 
been in the range of 23.9 to 78 gpm per foot of drawdown (gpm/ft ddn). 

There appears to be a slight correlation between pumping rates and depth of the perforation 

intervals when using the wells that have been in service for a greater number of years (Wells 

Nos. 1 to 4). That is, those wells with the shallowest perforation intervals appear to have 

slightly higher pumping rates and SC values compared to the other two wells, which have their 

uppermost perforations starting at somewhat greater depths. However, there are insufficient 

data to establish a strong relationship between perforation interval depths and pumping 

characteristics. 

General Water Quality Conditions 

Table 4, "Summary of Available Historic Groundwater Quality Data (1989 through 2017) 

summarizes water quality data obtained directly from the water quality database of the State 

Water Resources Control Board (SWRCB) Division of Drinking Water (DOW) for those City

owned wells recorded in that database. 

Selected General Mineral and Physical Constituents 

The following provides a summary of the concentrations of key water quality constituents from 

the DOW database (also see Table 4): 

a. The groundwater from the local aquifer systems beneath the City appears primarily to 
have a mixed cation, calcium-sodium-bicarbonate (Ca-Na-HC03) character. 

b. Total dissolved solids (TDS) concentrations range from 277 milligrams per Liter (mg/L) 
to 630 mg/L. The current DOW Secondary (Recommended) Maximum Contaminant 
Levels (MCLs) for TDS are: 500 mg/L (lower); 1,000 mg/L (upper); and 1500 mg/L 
(short-term). Hence, the detected concentrations range from below to above the lower 
recommended DOW Secondary MCL, but below the short-term Secondary MCL for 
TDS. Generally, most of the detected TDS concentrations in samples from those City 
wells were below the lower recommended MCL. The five elevated detections of TDS 
(between 500 and 630 mg/L) were primarily from samples collected from Well No 6 
between 2006 and 2011. 



Constituent 

Analyzed 

General Physical Constituents 

Turbidity 

Specific Conductance 

pH 

Color 

Odor 

General Mineral Constituents 

Total Dissolved Solids 

Total Organic Carbon 

Total Hardness 

Ammonia 

Calcium 

Magnesium 

Sodium 

Potassium 

Bicarbonate (HC03) 

Sulfate 

Chloride 

Fluoride 

MBAS (Surfactants) 

Nitrate as N03 

Units 

TABLE 4 
SUMMARY OF AVAILABLE HISTORIC 

GROUNDWATER QUALITY DATA 
(1989 THROUGH 2017) 

Maximum 
Well No.1 Well No. 2 

Contaminant Level 

General Perforation Interval: 340·180 320·140 

Year(s) of Record>>> 1989·2015 1989·2015 

NTU 5 (S) 0.18-30 ND-8.5 

µmhos/cm 900; 1 ,600; 2,200!1
l (S) 500-920 540-675 

units 6.5 to 8.5 (S) 7.2-8.2 7.6-8.3 

cu 15 (S) ND-200 ND-30 

TON 3 (S) ND-8 ND-40 

500; 1,000; 1,500C1l (S) 277-540 320-390 

None 0.66-5.5 0.4-2.2 

None 120-180 152-207 

None 1.3-5.9 0.53-2.6 

None 27-48 40-56 

None 11.4-15 14-16.4 

None 48.5-150 51-69 
mg/L 

None 4.4-14 2.9-6.8 

None 263-460 240-320 

250; 500; 600C1l (S) 0.5-6.7 2.7-53 

250; 500; 600<1J (S) 28-56 30-120 

2 (P) 0.21-0.5 0.29-0.42 

0.5 (S) ND-0.07 ND 

45 (P) ND-0.68 0.08 (1989)(2
) 

Well No. 4 Well No. 6 

340-440 345-385 
480-780 510-650 

1992·2017 2003·2017 

ND-66 ND-2 

550-760 650-1, 100 

7.6-8.1 7.6-7.9 

ND-25 ND-10 

ND-4 ND-5 

281-460 380-630 

0.6-3.8 ND-3.5 

167-210 200-350 

0.88-3.6 ND-2.2 

44-61 54-96 

12.3-18 15-26 

45.3-83 50-70 

4.5-9.3 3.6-7 

278-380 210-280 

0.69-7.7 49-60 

31-67 64-180 

0.24-0.7 0.2-0.3 

ND ND-0.03 (2003)C2l 

ND ND 

Inorganic Constituents (Trace Elements) 

Aluminum 200 (S), 1,000 (P) ND-480 ND-540 ND-111 ND-8.8 (2004)(2l 

Arsenic 10 (P) ND-1.0 (1989)C2l ND ND ND 

Barium 1,000 (S) ND-110 ND-26 ND-32 ND-100 

Boron 1,000 (NL) 160-460 200-450 150-270 ND-110C2l (2003) 

Cadmium 5 (P) ND-3 (1989)(2l ND ND ND 

Chromium (Total) 50 (P) ND-14 (1989)<2l ND-6 (1997)<2
> ND-0.22 (2006)<2

> ND-0.24 (2008)<2l 

Copper 1,300 (AL) ND-9 2.1-21 ND-7.1 ND-15 

Iron µg/L 300 (S) ND-13,000 ND-1,565 ND-910 ND-5,500 

Lead 15 (AL) ND-2C2l (1989) ND-5 ND-3.3 (1989)<2
> ND-0.47 

Manganese 50 (S) ND-670 ND-540 ND-170 ND-220 

Mercury 2 (P) ND-2 (1989)'2l ND-0.9 (1991 )C2l ND ND 

Nickel 100 (P) ND ND ND ND-1.1 (2004)C2l 

Selenium 50 (P) ND-1 (1989)C2l ND-2 (2006)C2l ND ND 

Silver 100 (S) ND-7 (1989)'2l ND ND ND 

Zinc 5,000 (S) ND-46 ND-26 (1991 )C2l ND ND-14 

Detected Volatile Organic Compounds 

Di ch loromethane 5 (P) 0.84 (1999)(2
) ND ND ND 

Total Trihalomethanes (THMs) 80 (P) ND 5.2 (2004)(2
) ND ND 

Detected Radiological Constituents 

Gross Alpha 15 (P) 0.6-3.2 0.22-4.87 0.026-3.5 0.148-4.31 

Radium-228 pCi/L 5 (P) 0.044 (2008)(2
) 0.223-0.298 0.012-0.47 0.27 4(2004 )(2

) 

Uranium 20 (P) ND 0.3 (2002)(2
) ND ND 

NOTES: (1) The three listed numbers represent the recommended, upper and short-term State Maximum Contaminant Levels for the constituent. 
(2) The listed concentration number is based on and/or reported for one sample. 

The year in parenthesis is the date of the reported detection. 

ND= Not Detected 
MCL limits in partentheses are as follows: P - Primary, S =Secondary, AL= Lead-Copper Rule Action Level, NL= Notification Level 
Units: CU = color units, NTU = Nephleometric Turbidity Units, TON = total odor units. mg/L milligrams per Liter. 
µg/L =micrograms per Liter, µSiem= microSiemens/cm (equivalent to µmhos/cm). pCi/L = picocuries per Liter. 
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c. Total hardness (TH) concentrations have ranged from 120 to 350 mg/L. These values 
place the water in the hard to very hard range (120 to above 180 mg/L) according to 
the U.S. Geological Survey classification system for hardness (Durfor & Becker, 1962). 

d. The pH of groundwater has ranged from 7.2 to 8.3, indicating that the water is above 
neutral (7.0). 

e. Sulfate was detected at values ranging from 0.5 mg/L to 60 mg/L in the wells. The 
DOW Secondary MCL for sulfate is 250 mg/L and hence the reported concentrations 
of this constituent for all six City wells are below this MCL. 

f. Chloride was reported at values ranging from 28 to 180 mg/L in groundwater samples 
from the wells. The DOW Secondary MCL for this constituent is also 250 mg/L and 
the detected concentrations of this constituent are below the MCL for chloride in all 
wells. 

g. Fluoride was reported to be present in concentrations generally ranging from 0.21 to 
0. 7 mg/L. These reported concentrations are below the DOW Primary MCL of 2 mg/L 
for this constituent. 

h. Nitrate (as NQ3) concentrations ranging from not detected (ND) to 0.68 mg/L were 
reported. The current DOW Primary MCL for nitrate as NQ3 is 45 mg/L and, hence, the 
reported results are below this MCL value for all wells. 

Detected Inorganic (Trace Metal) Constituents 

The trace metals detected in groundwater samples collected from the wells are listed in Table 

4, and are summarized below: 

a. Aluminum (Al) concentrations were reported at concentrations between ND and 540 
micrograms per Liter (µg/L). The presence of Al in groundwater samples may be 
indicative of analysis of turbid water samples in the laboratory; Al is usually not found 
as a dissolved constituent in groundwater. The DOW Secondary MCL for Al is 200 
(µg/L) and its Primary MCL is 1,000 µg/L. The reported concentrations of this 
constituent range from below to above the secondary MCL, but below the Primary 
MCL. Notice that the highest reported Al concentrations are from Well Nos. 1 and 2 
(the two oldest wells). The high Al concentrations were detected in a Well No. 1 
groundwater sample collected in 1996 and a Well No.2 groundwater sample collected 
in 2000; neither of the wells had a detection for this constituent since those dates. 

b. Detected arsenic (As) concentrations ranged from ND to 1.0 µg/L. The current 
Federal Environmental Protection Agency (EPA) Primary MCL for As is 10 µg/L and 
hence all detected As concentrations are below this MCL. It should be noted that As 
was reportedly detected in only one sample and this was from only one well, Well No. 
1; its reported concentration was 1.0 mg/L in 1989 (see Table 4). 

c. Barium (Ba) was reported at concentrations between ND and 110 µg/L. The DOW 
Secondary MCL for this constituent is 1,000 µg/L. Thus, Ba is currently below this 
MCL in all the wells. 

d. Boron (B) was detected at concentrations ranging from 110 to 460 µg/L. The DOW 
has established a notification level (NL) of 1,000 µg/L for this constituent. The 
reported concentrations do not exceed this NL. 
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e. Chromium was reported at concentrations ranging from ND to 14 µg/L. These 
concentrations are below the DOW Primary MCL of 50 µg/L for this constituent. This 
constituent was detected only once in each of the wells, as noted in Table 4. 

f. Copper was reported at concentrations ranging from ND to 21 µg/L. These 
concentrations are below the DOW "Action Level" of 1,300 µg/L for this constituent. 

g. Iron (Fe) was present at concentrations ranging from ND to as high as 13,000 µg/L. 
In those groundwater samples with the reported detections, Fe was generally present 
well above its DOW Secondary MCL of 300 µg/L. The data were reviewed for possible 
correlation between the location of the well, the date of sample, or the depth to the 
uppermost perforations in each well, but no obvious correlations could be established. 
The unusually high concentrations of Fe on Table 4 (e.g., 13,000 µg/L in Well No. 1, 
or 5,500 µg/L in Well No. 6) likely relate to laboratory testing of a turbid water sample. 

h. Lead was reported at concentrations ranging from 0.43 to 5 µg/L. These 
concentrations are below the DOW Primary MCL of 15 µg/L for this constituent. 

i. Manganese (Mn) was listed in the DOW database at concentrations ranging from ND 
to 670 µg/L. These reported concentrations in all the wells were above the current 
DOW Secondary MCL of 50 µg/L for Mn in one or more occasions historically. Again, 
as with Fe, the reviewed data exhibited no trends in concentration changes either by 
well location, sample date, or perforation depth interval of the well. 

j. Mercury was reported at concentrations ranging from ND to 2 µg/L. These 
concentrations are below or equal to the DOW Primary MCL of 2 µg/L for this 
constituent. Only two detections of the sample were reported in each of two wells, 
Nos. 1 and 2 in 1989 and 1991, respectively. 

k. Selenium was reported at concentrations ranging from ND to 2 µg/L. These 
concentrations are well below the DOW Primary MCL of 50 µg/L for this constituent. 
Again, this constituent was reported only twice, once in each of two wells, Nos. 1 and 
2 in 1989 and 2006. 

I. Zinc was reported at concentrations ranging from ND to 46 µg/L. These 
concentrations are well below the CPDH Primary MCL for zinc of 5,000 µg/L. 

Noteworthy is that perchlorate has not been reported in groundwater samples from any of the 

City wells and, especially, nearby City Well No. 6. This is significant as this constituent was 

considered by others to be a contaminant of concern (COC) for Hollywood Park Racetrack (see 

following section on Potentially Contaminating Activities). 

Detected Volatile Organic Compounds (VOCs) 

Only two VOCs were detected in samples from the listed wells on Table 4. This VOC, total 

trihalomethanes (THMs), was detected in only one groundwater sample from Well No. 2, where 

its THM concentration was 5.2 µg/L in 2004. However, because there was only one reported 

detection of THM and because this concentration is below the DOW MCL for THM of 80 µg/L, 

this constituent does not currently appear to pose a problem. Further, THM is often a byproduct 
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of disinfection and this could be a reason for the reported detection. The second VOC, 

dichloromethane, was detected in only one sample collected from Well No. 1, 1999. 

Radiological Constituents 

The DOW database revealed that a few radiological constituents were detected in the listed 

wells; Table 4 shows that Gross Alpha, Radium 228, and Uranium were detected. All detected 

radiological constituents in the City wells were below their respective DOW MCLs (see Table 4). 

Water Treatment 

Currently, the City treats the water it pumps from its existing wells at a facility located in the 

northern portion of the City, namely the Sanford M. Anderson WTP located at 359 North 

Eucalyptus Ave. Generally, this plant is reportedly capable of treating the water for Fe, Mn and 

TDS. Thus, water pumped from the proposed new well can also be treated by this facility; a 

water systems engineer will need to consider this in the design of the infrastructure for the 

proposed new well. 
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A site reconnaissance of the well site (selected by WMI) was performed on March 5, 2018 by 

an RCS geologist. Generally, this site is a rectangular parcel of land located on the south end 

of the City, south of the former Hollywood Park Racetrack, and east of the intersection of Doty 

Ave and 102nd St. Figure 1 shows the location of this site relative to the City boundaries, 

whereas Figure 6, "Detailed Site Location Map" illustrates the location of the site and 

surrounding cultural features on an aerial photograph base map, adapted from Google Earth®. 

The following describes the general subsurface geologic conditions and pertinent logistical 

considerations at the selected well site. 

Preliminary Hydrogeologic Considerations 

Existing Well No. 6 lies about 550 ft northwest of the proposed well site, whereas the other five 

City wells (Well Nos. 1 to 5) lie to the south-southeast (see Figure 1). These City wells serve as 

adequate analogs for the proposed well at the 3812 102nd St site. Based on our data review, 

the following hydrogeologic conditions are anticipated at the selected site: 

o Based on the driller's logs, the estimated depth range of the entire Silverado aquifer 
system could be from 450 ft to 650 ft bgs; the Sunnyside aquifer may extend from 
±630 ft to 700 ft bgs. However, a pilot hole at the site could be drilled to a maximum 
depth of 750 ft bgs to intercept the entire Silverado aquifer and the underlying 
Sunnyside aquifer as well. 

o An estimated SWL on the order of 160 ft bgs. 

o A potential pumping rate of 2,000 gpm, or possibly slightly greater, could be 
possible. 

o An initial specific capacity in the range of 25 to 35 gpm/ft ddn. This is dependent 
upon the depths of the perforated intervals, and on the actual nature (e.g., the grain 
size distribution, aquifer thickness, hydraulic conductivity, etc.) of the aquifer 
systems encountered at the drill site. 

o Elevated concentrations of TDS, Fe, and Mn are likely to present in groundwater 
pumped from the new well. 

Site Logistical Considerations 

Based on the site visit, logistical constraints for construction conditions at the site are relatively 

favorable, as follows: 

o The site has the potential to be large, measuring approximately 100 feet by 300 feet 
(assuming the adjacent empty lot on the west is available for use), and thus the 
entire property would provide adequate room for a drill rig and all associated 
equipment and well construction materials (see Figure 1). 
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o The site lies within a residential area, with residences adjacent to the east side of the 
proposed well site. Noise control measures by means of a full sound wall enclosure 
will need to be implemented at the site during construction. 

o Ingress/egress to the site would principally be through the north side of the site via 
W 102nd St. There are overhead utilities on the north side of the site, but these 
appear to have sufficient height such that the wires should not pose a problem for 
site ingress/egress for a drill rig. However, if the resting mast of the drill rig upon 
site mobilization and demobilization stands higher than 15 ft above ground surface, 
then these wires may need to be moved upward, slightly. 

o The entire site would need to be provided with security, when drilling crews are not 
onsite. 

o There are no storm drains located on or at the site. However, there is a storm drain 
located at the northeast corner of the intersection of S Doty Ave and W 102nd St. A 
discharge line would need to be constructed from the drill site, along the south side 
of W 201 nd St, crossing only one driveway at the closest residence (to the east) and 
a gated walkway to a second residence at the corner of that intersection to the east. 
As such, a total discharge line length of approximately 170 feet is needed to reach 
that storm drain. Ramped discharge piping will be needed at the driveways to 
accommodate vehicular ingress/egress for the occupants for those residences. 

An alternate storm drain location for discharge of fluids is present approximately 
1,000 ft to the west near the southeast corner of the intersection of Prairie and 102nd 
St. Along this alignment, the driveways for two businesses exist. Ingress/egress 
through these driveways can also be accommodated through ramped discharge 
piping. This may be a preferred alternative to the discharge location discussed 
above. 

o There is a fire hydrant located near the site, approximately 160 ft west of the 
proposed well site along W 102nd St; this fire hydrant can easily be utilized to provide 
"make up" water that is required by the drill rig during pilot hole drilling and reaming 
operations. 

The current location of the well site, as shown on Figure 6, is preliminary. This location 

should be sufficient to allow adequate room for drilling equipment on the east side of the 

site. However, the vacant property south and west of the site, which is currently owned by 

the City, will need to be utilized to provide additional room for the temporary storage of other 

well construction equipment and materials. It is possible that the final location of the site 

could be shifted, based on the needs of the driller and on regulatory clearance requirements 

(such as the lateral separation between the drill site, sewer lines, etc). 
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There are a few key permits that will need to be obtained prior to commencement of 

construction operations at the proposed site for new Well No. 8. Such key permits include: 

o A well drilling permit will be necessary to start construction on the well. This permit 
is obtained by the selected drilling contractor from the Los Angeles County 
Environmental Health Services (LACEHS) and is needed prior to the construction of 
the proposed well. Specifically, a permit application is filed by the driller a few weeks 
in advance of commencement of his drilling operations at the site. 

o The SWRCB general construction permit does require the development of a storm 
water pollution prevention plan (SWPPP) for this drill project, as per the SWRCB 
Order No. 2009-0009-DWQ, as Amended by 2010-0014-DWQ and 2012-0006-
DWQ; Construction General Permit (CGP) No. CAS000002. The SWRCB 
construction general permit states that a SWPPP is required for: 

"any construction or demolition activity, including, but not limited to, clearing, 
grading, grubbing, or excavation, or any other activity that results in a land 
disturbance of equal to or greater than one acre and any Construction activity 
associated with linear underground/overhead projects (LUPs) including, but 
not limited to, those activities necessary for the installation of underground 
and overhead linear facilities (e.g., conduits, substructures, pipelines, towers, 
poles, cables, wires, connectors, switching, regulating and transforming 
equipment and associated ancillary facilities) and include, but are not limited 
to, underground utility mark-out, potholing, concrete and asphalt cutting and 
removal, trenching, excavation, boring and drilling, access road and 
pole/tower pad and cable/wire pull station, substation construction, 
substructure installation, construction of tower footings and/or foundations, 
pole and tower installations, pipeline installations, welding, concrete and/or 
pavement repair or , and stockpile/borrow locations." 

Because the entire footprint of "disturbed" land at the subject site (including the 
areas to spread drill cuttings and to temporarily store drill/testing fluids) is estimated 
to be a maximum of 0.5 acres (or less), a SWPPP will not be needed. It should also 
be noted that no aboveground or underground additional pipeline work is anticipated 
in conjunction with this drilling project. 

o Because discharge of well development and testing fluids will be performed to the 
local storm drain system, then the City may need to obtain an encroachment permit 
from the Los Angeles County Department of Public Works. 

o Discharges to the local storm drain system are currently regulated under a 
deminimus National Pollutant Discharge Elimination System (NPDES) permit 
promulgated by the Los Angeles Regional Water quality Control Board (RWQCB). 
Formerly, discharges of groundwater from potable water-supply wells were regulated 
under Adopted Board Order No. R4-2003-0108. However, in 2014 the SWRCB 
adopted a state-wide permit for discharges from public water systems under Order 
No. WQ 2014-0194-DWQ. Page 6, Item 1b of that order states that authorized 
discharges include planned discharges due to "Groundwater well development, 
rehabilitation and testing." As a result, the Los Angeles RWQCB is in the process of 
terminating the permit process for R4-2003-0108 deminimus NPDES permit. 
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o The contractor will be required to ensure that the current industry-standardized best
management practices (BMPs) be implemented at the subject drill site to properly 
minimize the impacts on the San Gabriel River or associated tributaries, by reducing 
the volume of and improving the quality of surface water runoff from the subject drill 
site that would normally drain into the San Gabriel River and/or its tributaries. At a 
minimum, the contractor will be responsible for the installation of a rumble rack BMP 
at the entrance to the drill site, and the installation of sandbags and straw wattle 
around the perimeter of any temporarily-stockpiled drill cuttings. 

o Other required permits are not associated with the actual construction of the well. 
For example, a permit to operate the well will need to be obtained from the DOW 
during the equipping phase of the new well. No other permits are required from any 
other local agency. 

Clearances 

Generally, potable water-supply wells must maintain adequate clearances from utilities and 

other structures, such as sewer laterals, sewer manholes and storm drains, as defined by 

existing DWR water well standards. Thus, the final well site will need to be appropriately 

selected to maintain proper setback from any sewer laterals that may be present on adjacent 

properties. A setback of at least 50 ft is necessary. 

It should also be noted that the site was formerly occupied by a residence, which was 

previously demolished, although the date of that demolition is unknown. Further, it is not known 

whether all sewer laterals for that former residence were removed. Thus, prior to constructing a 

well at the site, a determination should be made by the City as to whether or not any sewer 

laterals still remain at the site. 
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A preliminary inventory of past and current potentially contaminating activities (PCAs) was 

compiled for the proposed well site. This initial survey, which was performed using the 

California Regional Water Quality Control Board (RWQCB) GeoTracker website, provides a 

compilation of: leaking underground storage tank (LUST) sites; Department of Toxic 

Substances Control (DTSC) cleanup sites, land disposal sites, waste permit sites, permitted 

underground storage tank (UST) sites; and the locations of possible groundwater monitoring 

wells. The majority of these nearby PCAs appear to consist of predominantly LUST sites. 

Figure 7, "GeoTracker Map of Proposed Well Site and Vicinity", shows the location of PCAs in 

the vicinity of the proposed well site. The symbols on the map indicate the following types of 

PCAs: 

o The light blue triangles, of which there are seven, indicate sites where the DTSC is 
the lead agency for regulating site activities. All these sites are schools which were 
investigated by the DTSC and determined by that agency that no action was 
required. 

o The dark open squares, of which there are eight, indicate only those sites which 
have registered UST sites. 

o The several dark red squares with an X through them delineate those LUST sites 
where the RWQCB is the lead agency. These symbols show those sites where 
cleanup actions have been completed and the case has been closed by that agency. 

o The open dark red squares indicate those LUST sites where current 
cleanup/remediation is occurring but are currently eligible for closure. Some of these 
sites are associated with groundwater monitoring wells/sampling points which are 
specifically denoted by the pink circle symbols. 

o The open green squares are those LUST sites where current cleanup/remediation is 
occurring and the sites are still open. These sites are usually associated with 
groundwater monitoring wells/sampling points (also denoted by the pink circle 
symbols). 

For the proposed new well site, the main PCA of concern would likely be that denoted by the 

"Hollywood Park Development Area," which lies north of the proposed drill site, as seen on 

Figure 7. This is the site of the former Hollywood Park Racetrack, which has been closed and 

is currently undergoing development as a football stadium and entertainment center. According 

to the GeoTracker website, this area was used for agriculture until 1938, when the racetrack 



&. 
~/> .·::·· 11111 '.\ 

Cenlineim ~0spit1d 11'f ·~ 
tv1ed1crn CenltJ 

~!CHARD C. SLADE & ASSOCIATES LLC 
;ONSULT!NG GROUNDWATER GEOLOGISTS 
4051 Burbank Blvd., Suite 300 
)herman Oaks, CA 91401 
;outhern California (818) 506-0418 
Jorthern California (707) 963-3914 
ifVvw.rcslade.com 

f. 

Park 

vi c'''"'uif nt.·d 
location of 

:Proposed Well No. S 
<\Site at 3812 W. 102nd St 

;\; 

/:' };:--

\;. :::~~; 

111111 

~obsti~ 

:·::·:: 

~:;.::;; : .:":: ~:_<: 

~::::·:: ~)·1 ~· :··: 

?? ·~· ::;. :::::{ 
}:·. ...... :::::~ .. '.:\ ·= <~ (::. ;;\ 

FIGURE 7 
GEOTRACKER MAP OF 

PROPOSED WELL SITE AND VICINITY 
CITY OF INGLEWOOD 

Job No. 106-LAS10-5 March 2018 



Well Site Feasibility Study and Preliminary Well Design Report 
For Proposed Well No. 8 
City of Inglewood, Los Angeles County, California 17 

was built. The racetrack contained several dry cleaners and vehicle maintenance yards, from 

which soil contamination containing tetrachloroethene (PCE), nitrate (NQ3) as nitrogen (N), total 

petroleum hydrocarbons (TPH), and perchlorate were reported in 2006. Based on a 

groundwater investigation via four monitoring wells containing perforations ranging from 85 ft 

bgs to 139 ft bgs, it was found that the only MCL exceedances in the groundwater occurred with 

respect to NQ3 as N (11 to 16 mg/L) and that these exceedances were encountered at/near the 

southwest end of the former racetrack. The monitoring took place within four quarters from 

2008 to 2009, as ordered by the Los Angeles office of the RWQCB. It was also reported that 

the detected contamination was likely due to other known groundwater issues associated with 

historical agriculture in the region. In a March 2010 letter to Hollywood Park, the RWQCB 

concluded that the local groundwater monitoring wells no longer needed to be sampled and 

could be scheduled for destruction. The contaminants in those monitoring wells appear to be 

contained within the shallow aquifer system; this system will not be perforated by the proposed 

new City well. 

Since 2010, extensive soil sampling and remediation efforts have been undertaken at the 

former racetrack and numerous documents by various consultants have been generated. In 

addition, numerous soil borings have been drilled at the site to define the extent of arsenic 

contamination. All these soil borings are shallow, having been drilled no deeper than 10 ft bgs. 

Remediation of contaminated soils at the former race track consisted of excavating the 

impacted soils. In a letter dated July 25, 2017, RWQCB Staff concluded "that arsenic-impacted 

soil in the Western Parking Lot Area has been adequately removed and remediated and the 

area within the boundaries of the Western Parking Lot Area is determined to be acceptable for 

unrestricted residential land use." 

In August 2017, a Soil Management Plan (SMP) Implementation Summary for the North Lake 

Area at the former racetrack was submitted by EKI Environment & Water. This SMP was 

submitted to the RWQCB regarding the "excavation and off-site disposal of soil identified near 

the north shore of the North Lake Area with concentrations of total petroleum hydrocarbons in 

the gasoline-, diesel-, and motor oil-ranges above the Property-specific criteria." That 2017-

dated document is the most recent online report available for the former racetrack, and it 

appears that the soil remediation as described above was completed. 
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Based on our hydrogeologic evaluation, the Silverado aquifer at the proposed site for Well No. 

8 may occur at depths between 420 ft and 620 ft bgs whereas the underlying Sunnyside aquifer 

could occur from 630 to 700 ft bgs. However, it is possible that some of the overlying 

(shallower) aquifer systems could also be perforated by the new well, and the suitability of each 

of these aquifer systems will need to be further assessed during drilling and testing in the open 

pilot hole for the new well. 

Consequently, it is hydrogeologically feasible that a new municipal-supply water well can be 

constructed at the proposed well site to replace existing Well No. 6. However, it should be 

noted that water quality issues regarding elevated TDS, Fe, and Mn concentrations could be 

present in a final wellblend sample from the well. Because groundwater at the proposed well 

site may have elevated concentrations of Fe and/or Mn and, potentially, TDS, isolated aquifer 

zone testing will be particularly useful as an aid to check for the presence of these constituents 

near the borehole and under the low-flow and short-term nature of such zone testing. 

Furthermore, zone testing will include analysis for other parameters including VOCs and 

perchlorate, which have been documented to occur in prior, shallow, monitoring wells at the 

former Hollywood Park Racetrack. Nonetheless, it is likely that the water quality of a sample 

from the proposed new well will likely be similar to existing Well No. 6, if new Well No, 8 is 

constructed with perforation intervals set at similar depths. 
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Proposed Well No. 8 will be a replacement for existing Well No. 6. As such, the new well is to 

be constructed similar to Well No. 6. However, review of the electric log for existing Well No. 6 

shows that additional aquifer systems could have been utilized below the known cased depth of 

that well. Figure 8, "Preliminary Well Design Diagram, Proposed Well No. 8" illustrates the 

preliminary design for the proposed new well. 

For the construction of Well No. 8, it is highly recommended that a set of Technical 

Specifications and Bid Sheets be prepared and submitted to qualified drilling firms in a 

competitive bidding process, rather than through a design-build process. These Technical 

Specifications will specify methods, procedures, standards, and the preliminary materials to be 

used for the activities associated with well drilling, construction, and testing of the new well. 

The final well construction materials and design will be determined Q!l[y_after pilot borehole 

drilling data are acquired and will be based on the results of the geologic logging of the drill 

cuttings, grain size analysis of drill cuttings, downhole geophysical surveying (electric logs), and 

results of isolated aquifer zone testing in the open pilot borehole. A short description for the 

preliminary well design is provided in the following sections. 

Pilot Borehole Drilling and Reaming 

o The reverse circulation drilling method is recommended. Drill cuttings generated 
during drilling will need to be removed from the proposed well site. The drilling 
contractor will need to obtain a drilling permit from LACDEHS, prior to mobilizing this 
drill rig to the site. 

o There are residences in the area and, thus, sound control measures will need to be 
implemented during construction, especially if drilling is conducted on a 24-hour per 
day schedule. Further, site security measures will need to be provided by the 
Contractor. 

o A conductor casing should be installed by drilling a borehole to a minimum depth of 
50 ft bgs and to a minimum diameter of 48 inches. Install approximately 50 ft of 42-
inch outside diameter (O.D.) by 3/8-inch (minimum) wall thickness low carbon steel 
(LCS), i.e., mild steel, conductor casing. Grout the annular space between this 
casing and the wall of the borehole from the bottom of the conductor to ground 
surface. The grouting of the annular space between the conductor borehole and 
conductor casing can constitute the cement sanitary seal for the new well. 

o Drill a 12- to 18-inch diameter pilot hole to a depth of approximately 750 ft bgs. An 
Eastman Drift survey should be conducted at 100-foot depth intervals to help 
maintain a relatively straight and vertical borehole during drilling and during 
subsequent reaming of the borehole. 
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o Collect and log the drill cuttings and submit representative drill samples for grain size 
analysis; from the results of this testing, the filter pack and perforation slot sizes will 
be determined. 

o Conduct downhole geophysical surveying (i.e., electric logging) with a spontaneous 
potential (SP) survey, short-normal (16-inch) and long-normal (64-inch) resistivity 
surveys, a laterolog 3 or a focused resistivity (guard) survey, a sonic variable density 
survey, a gamma-ray survey, and a magnetic deviation survey of the pilot hole. 

o Conduct isolated aquifer zone testing in approximately four (4) depth zones that are 
to be selected by RCS geologists after reviewing the new electric logs. This testing 
will be performed to check groundwater quality conditions for concentrations of 
selected constituents, including a general minerals and inorganic suite, VOCs, and 
other constituents such as perchlorate. This zone testing generally will be done 
under the low-flow and short-term pumping conditions that are permitted by the 
current zone testing methodology in open boreholes. 

o Following receipt of the laboratory analyses from isolated aquifer zone testing and 
after review of the results, a final well design is to be prepared. The upper portion of 
the pilot hole can be reamed to 38 inches in diameter and to a depth of 350 ft bgs; 
following this ream, then the lower portion of the borehole below 350 ft bgs can be 
reamed to a diameter of 30 inches and to a maximum depth of 740 ft bgs (see 
Figure 8). 

o Following completion of reaming activities, perform a caliper survey and a second 
magnetic deviation survey of the borehole reams. 

Well Casing and Gravel Pack 

o The recommended type of casing for the well is to consist of Type 304L Stainless 
Steel. The use of this type of casing will provide protection against corrosion and 
can serve to also slow down the problems typically associated with the growth of 
biofilm in well casings. 

o Install 20-inch inside diameter (l.D.) by 3/8-inch wall thickness steel blank well 
casing from ground surface to a maximum depth of 350 ft bgs. This well casing will 
also extend two feet above ground surface (see Figure 8). 

o From 350 ft to 700 ft bgs, install 300 feet (maximum) of 20-inch l.D. by 5/16-inch wall 
thickness Roscoe Moss Ful-flo type louvered well casing, interspersed with 
approximately 50 feet of blank casing. The placement of the blank casing will 
depend on the local depth and thicknesses of clay layers. A slot size of 0.075 
inches is preliminarily recommended at this time for the louver openings. However, 
this slot size opening could change based on gradation analyses of in-situ formation 
samples. 

o At the bottom of the casing, install a 20-foot section of 20-inch l.D. by 5/16-inch wall 
thickness cellar pipe with an end cap; hence, the bottom of the well casing will be set 
to a maximum depth of 720 ft bgs. 

o Provide a 4-inch l.D camera tube; a 3-inch l.D. gravel feed tube, a 3-inch l.D. vent 
tube and a 2-inch l.D. sounding tube. The camera tube and sounding tube shall 
enter the blank well casing at depths above 350 ft bgs (as shown on Figure 8), 
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whereas the vent tubes will each be placed to a depth of 2 ft bgs. The tops of these 
tubes are also to extend 2 feet above ground surface. 

o A 6 X 12 gradation to the gravel pack is anticipated at this time, unless gradation 
analysis of the samples indicates otherwise. This gravel pack can extend from a 
depth of approximately 300 ft to a depth of 740 ft bgs (440 feet in length). A finer
grained sand pack, 5 feet in length, will be installed on top of the gravel pack to 
prevent cement filtrate from entering the top of the underlying gravel pack. 

o The use of "Silibeads" gravel pack is preliminarily recommended at this time. This 
type of gravel pack is manufactured, has a sphericity approaching one and also has 
a very high silica content (65% to 75% silicon dioxide). As such, the use of this type 
of manufactured gravel pack can greatly improve the flow of water into the well and, 
thus, increase the efficiency of the well. Further, it will also serve to retard the 
growth of biofilm in the well, whereas the more conventional (mined) gravels cannot. 
However, the final choice of gravel will need to be determined during the final design 
phase of the project, prior to obtaining a contractor to conduct drilling and 
construction operations at the site. 

o A deep cement seal, from 5 ft bgs to 300 ft bgs (250 ft in total length), is 
recommended, to help prevent the downward migration of contaminants from the 
upper, shallow aquifer systems at the drill site. The final depth of this seal to be 
determined by the results of isolated aquifer zone testing and by analysis of the 
electric logs of the pilot hole for the new well. 

Well Development 

o The well will be initially developed by mechanical methods, by simultaneously 
airlifting and swabbing in each 20-foot section of louvered well casing. The use of 
development chemicals (chlorination and/or dispersants) will also be required. 
Mechanical and chemical development should be conducted for a maximum period 
of 120 hours in the new well or until no further significant removal of sand or drilling 
fluids and cuttings are observed. A video survey should be performed at the end of 
mechanical development to determine the effectiveness of this development. The 
use of manufactured "Silibeads" gravel pack may serve to also speed up the 
mechanical, chemical, and pumping development of the new well. 

o A temporary test pump will be installed in the new well and well development 
continued by pumping methods. The test pump is to have a pumping capacity of up 
to 4,500 gpm and the pump intake can be set to a maximum depth of approximately 
325 ft. A period of 40 hours (minimum) of pumping development is estimated to be 
conducted in the well. 

Downwell Testing 

o Pumping tests shall be performed on the new well and will consist of a 12-hour, 4-
step drawdown test, followed by a 24- to 48-hour (maximum) constant rate pumping 
test to help identify well production capacities and preliminary aquifer parameters. 
The pre-design target production rate is to be 1,500 and 2,500 gpm, or greater if 
possible. 

o Near the end of the constant rate pumping test, conduct a dynamic spinner survey in 
the well, to obtain baseline data for the well under pumping conditions. These data 



Well Site Feasibility Study and Preliminary Well Design Report 
For Proposed Well No. 8 
City of Inglewood, Los Angeles County, California 22 

can be compared to future spinner data in the well and can help to determine the 
differential change in each section of perforations. 

o Following the dynamic spinner survey, conduct depth-specific sampling in the 
perforated section of the well under pumping conditions. 

o A gyroscopic alignment and plumbness survey, a static spinner survey and a final 
video survey will be performed within the casing following removal of the test pump. 

o A final well disinfection (via chlorination) will be conducted in the well. 

Preliminary Opinion of Probable Well Construction Costs 

The preliminary Contractor cost for drilling, constructing, and testing of the proposed new water 

well is estimated to be approximately $1,000,000 and $1,300,000, in accordance with the above 

preliminary design parameters. This does not include any costs for: purchasing any property; 

equipping the new well with a pump, pump column, and motor; and/or any above-ground piping 

and/or structures at the selected well site. 
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DESTRUCTION OF EXISTING WELL 
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Existing City Well No. 6, located approximately 550 ft northwest of the proposed well site is 

scheduled to be destroyed, prior to the property re-development of this property. However, it 

should be noted that this well should not be destroyed until after proposed new City Well No. 8 

is fully constructed and tested. Table 1 shows that this well was cased to a total depth of 670 ft. 

Well No. 6 is the City's newest well, having been constructed in 2003 (see Table 1). Thus, the 

well has been in continuous service for approximately 14 years. However, there are only very 

limited available data for water levels, pumping rates or specific capacities and these limited 

data date from the well collected during post-construction pumping tests and rehabilitation 

operations between 2007 and 2014. 

Previous Work on the Existing Well 

On November 19, 2007, the Layne Christensen Company (Layne) performed a video survey in 

Well No. 6. In the video survey report (no video log was available) a SWL was documented at 

119.2 ft below top of casing (btc) and Layne noted the presence of two patches, at depths of 

272 ft to 276 ft btc and at 312 ft to 316 ft btc (there is no available information as to who 

installed them or when these two patches were installed in the well). In the lower patch, 

groundwater was reported to be "jetting" out from the top of the patch. In addition, at depths of 

434 ft and 454 ft btc, the presence of holes at the casing joints was reported on the video 

survey. However, there are no data or information available to indicate what, if anything, was 

done to the well to remediate these problems at that time. 

In 2011, the well underwent rehabilitation by Bakersfield Well & Pump Company (BWP). 

Indeed, a video survey performed by Longmire, on August 25, 2011, showed a SWL depth of 

127 ft btc and revealed the presence of several holes that could be observed (via water jetting 

out into the casing) at various depths in the casing, and at the locations of the two upper 

patches in the well, and also at additional casing joints. Consequently, BWP subcontracted 

with Longmire to perform the emplacement of additional patches on the interior walls of the 

casing. Based on the video log, it appears that additional patches were placed in the well at the 

following depths: 270 ft to 274 ft btc, 311 ft to 315 ft btc, 431 ft to 435 ft btc, and 452 ft to 456 ft 

btc. A subsequent video performed on the well on October 10, 2011 revealed that the new 

patches appear to have been set successfully, with the exception of the patch at 431 ft to 435 ft 
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btc. At this depth, it could be observed that water was still flowing into the casing through the 

top and, possibly, through the bottom of this particular patch. 

On February 15, 2013, Layne performed another video survey of the well, which revealed a 

SWL of 115.8 ft btc. In that video survey, Layne noted the appearance of additional holes in 

the casing at depths of 272.5 ft btc (within a previously placed patch), at 286.2 ft btc (although 

this latter reported hole appears likely to be a scrape in the biofilm of the casing, upon RCS 

review of the video) and at 312.6 ft btc. Further, Layne reported that water was flowing through 

the top and bottom of the two lowest patches previously installed in 2011, at depths of 431 to 

435 ft and 452 to 456 ft btc (RCS confirmed these depths upon review of the video log). There 

was no information nor was it reported by City Staff as to whether or not these holes have been 

rectified. It should be noted that the development of holes and additional leakage of the 

emplaced patches in the future appears highly likely, based on the evidence in the 2011 and 

2013 video logs. 

Recommended Destruction Procedures on the Well 

Destruction of this existing well will be necessary prior to conducting the proposed 

redevelopment of the property on which this well exists. A well drilling contractor with 

experience in well destruction should be utilized for the destruction process on the well. Prior to 

destruction, the selected contractor will need to file a well destruction permit with LACDEHS. It 

is currently envisioned that destruction of this existing well can be accomplished in the following 

steps: 

1. Remove the existing motor, pump column and pump and all other above-ground 
piping from the well. 

2. Perform an initial video survey of the well after pump removal to determine the 
current condition of the casing. 

3. Bail sediment fill from the bottom of the casing. 

4. Two methods for performing well destruction are currently available: placing 
additional perforations downwell, using a Mills Knife tool (or a star perforator) or 
using the "shot" perforation method. Because the well has current issues with regard 
to casing integrity, as noted above, placing new perforations in the well could be 
problematic and there is the potential for a perforating tool to become lodged inside 
the casing. It is possible that only the upper 150 ft of blank casing can be 
perforated, but the lower portion of the casing below 150 ft bgs also needs to be 
destroyed. 

Thus, it is recommended that the shot perforation method be used instead. This will 
consist of placing the "shot" charges along the entire length of the casing. Following 
placement of the string of charges, the casing can be filled with cement, via a tremie 
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pipe, up to a depth of 10 ft bgs. Once the cement has been placed, the "shot" 
charges can be detonated. It should be noted that the nearest residences to the site 
are approximately 250 ft to the northeast. Thus, any shockwaves generated by 
detonation of the "shot" charges will likely undergo significant attenuation and, thus, 
they are not likely to impact those residents. 

5. Following detonation of the "shot" charges, top off the cement inside the casing up to 
a depth of 10 ft bgs. 

6. Let the cement set of a minimum period of 48 hours and then excavate down around 
the casing to a depth of approximately 7 ft and cut off the upper 6 ft of the exposed 
well casing, in preparation for installation of the final "mushroom cap". Rebar should 
also be installed across the opening of the wellhead following removal of the upper 6 
ft of well casing. 

7. Prior to placing the mushroom cap, place rebar atop the well opening. Following 
this, the cement for the mushroom cap can be poured until it reaches a depth of 4 to 
5 ft bgs inside the excavation. 

8. Properly backfill and compact the remaining excavation with native soil. Compaction 
should be conducted in accordance with City and/or County building/grading codes. 

9. The Contractor should then file the appropriate well destruction form(s) with 
LACDEH and State DWR. 

Preliminary Opinion of Probable Well Destruction Costs 

The preliminary Contractor cost for destruction of the existing well is estimated to range from 

approximately $60,000 and $90,000, in accordance with the above recommended well 

destruction parameters. 
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PRELIMINARY ASSESSMENT OF PUMPING RATES 

26 

Table 5, "Preliminary Assessment of Pump Rate and Depth Setting", presents a preliminary 

evaluation of the depth setting and final pumping rate for the new permanent pump in proposed 

City Well No. 8. Table 5 represents anticipated potential pumping rates and resulting pumping 

water levels that may occur in the new well, based on the available data from other existing, 

nearby water wells. 

It is anticipated that, under current conditions, estimated pumping rates in the range of 1,500 to 

2,500 gpm could be realized from the new well, as shown on Table 5. Thus, with a current 

SWL of approximately 130 ft bgs in nearby Well No. 6, as reported by the City in February 2018 

(email communication, Thomas Lee, 2/27/2018), a pumping water level could occur at a depth 

of 168 to 213 ft bgs at this time, depending on the final pumping rate of the new well. Factoring 

in an anticipated 15% decrease in the specific capacity value of the well over time and an 

additional 50-foot water level decline (due to long-term drought conditions in the region), future 

pumping levels at depths on the order of 224 to 278 ft bgs might occur. Thus, the intake for the 

permanent pump could be placed at a minimum depth ranging from 250 ft to 300 ft bgs, 

depending on the final pumping rate achieved and the final specific capacity obtained after the 

well is constructed and tested. 

Table 5 only provides an estimate of anticipated pumping parameters for the proposed new 

well, based on assumptions drawn from the available data. The recommended pump depth 

setting does not take into consideration system backpressures and frictional losses that could 

result in yet deeper pumping levels and a deeper pump depth setting. The final pump depth 

setting will need to be based on actual SWLs, pumping rates, PWLs and specific capacities 

determined during actual test pumping of the well and, additionally, on the calculation of 

backpressures and frictional losses as determined by a water systems/pump engineer. 



Item 

A. 

B. 

c. 

D. 

E. 

F. 

G. 

H. 

I. 

TABLE 5 
PRELIMINARY ASSESSMENT OF PUMPING RATES AND PUMP DEPTH SETTINGS 

PROPOSED CITY OF INGLEWOOD WELL NO. 8 

Parameter Potential Values 

Reported Static Water Level Depth at Well No. 6, February 2018 (ft 130 
bgs). 

Estimated Current Specific Capacity of New Well (gpm/ft ddn). 40 35 

Possible Maximum Pumping Rate (gpm). 1,500 2,000 

Resulting Drawdown (in ft)=(C/B). 38 57 

Initial Pumping Water Level Depth (ft bgs)=(A+D). 168 187 

Additional Water Level Decline (in ft) Due to Estimated 15% Decline 
7 10 

in Current Specific Capacity of Well. 

Estimated Water Level Decline (in ft) Due to Long-Term Drought. 50 50 

Estimated Future Pumping Water Level Depth (in ft bgs) with 
224 247 

Declines Due to Above Listed Factors=(E+F+G). 

Recommended Maximum Depth (ft bgs) for Pump Intake. 250 275 

30 

2,500 

83 

213 

15 

50 

278 

300 

NOTES: 1) bgs = below ground surface. 
2) Water levels and calculated data above have been rounded to nearest whole number. 
3) The above-estimated pumping parameters do not take into consideration system backpressures and 

frictional losses that will also affect pumping rates and pumping water levels and, thus, specific 
capacities. The services of a water system/pump engineer will be needed to calculate these system
specific parameters. 
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CLOSURE 

Disclaimer 

27 

This Preliminary Design Report has been prepared for Tetra Tech Inc. and for Wilson Meany 

Inc. for proposed new City of Inglewood Well No. 8 and applies only to evaluating the 

hydrogeologic conditions at the proposed well site and to providing the preliminary design of a 

new, municipal-supply water well at that proposed well site. This Well Site Feasibility and 

Preliminary Design Well report has been prepared in accordance with the care and skill 

generally exercised by reputable professionals, under similar circumstances and in this or 

similar localities. No other warranty, either expressed or implied, is made to the professional 

advice presented herein. 
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