## City of Inglewood Inglewood Basketball and Entertainment Center Project EIR Coordination Call

## **AGENDA**

March 5, 2018 11:00am-11:30am

- 1. Recap of Last Meeting of Applicant: review action items and outstanding issues
- 2. Communication Protocol Approval from City
- 3. Scoping Meeting Action Items
  - a. Boards to be produced by ESA; Content due to ESA on?
  - b. Applicant to provide comments
  - c. Powerpoint presentation feedback
- 4. Interagency Coordination:
  - a. Caltrans to visit Inglewood on Friday, Mar 9, 2018
  - b. County Traffic/Planning to be scheduled this week.
- 5. Status of Data Needs/Project Description
- 6. Phase 2 Scopes