

Message

From: srinath raju [srinath.raju@rajuassociates.com]
Sent: 4/30/2018 6:38:25 PM
To: 'Louis A. Atwell' [latwell@cityofinglewood.org]; 'Peter Puglese' [ppuglese@cityofinglewood.org]
CC: 'Christopher E. Jackson' [cejackson@cityofinglewood.org]; 'Mindala Wilcox' [mwilcox@cityofinglewood.org]; 'Albert Mendoza' [amendoza@cityofinglewood.org]; 'Lisa Trifiletti' [lisa@trifiletticonsulting.com]
Subject: RE: Murphy's Bowl: Traffic Counts and Century Boulevard Plans

Hi Louis,

Enclosed is the status of the overall *Data Collection Program* for the City. As you know, traffic counts had to be collected at various locations during weekdays, Saturday (IBEC) and Sunday (TMOP). Intersection turning movement counts during AM/PM peaks and at other times (for IBEC and TMOP projects) and 24-hour ADT counts along roadway segments (for IBEC/TMOP/Mobility Plan projects) were involved.

1. All weekday (Tuesday – Thursday 1-day only) morning and evening peak period traffic counts at intersections → **Completed**. There were four intersections that had camera/set-up failures (**please see table below**) and the count company **should have re-recorded those by now**.
2. IBEC – Preliminary counts on Thursday-Friday-Saturday-Sunday at a handful of locations to determine the peak days for the overall count program for IBEC. The preliminary counts were completed successfully; and based on the results, we determined that Friday and Saturday counts at intersections and roadway segments as identified in F&P Proposal would need to be collected. We coordinated this with F&P; and counts were scheduled for Friday and Saturday. All Friday and Saturday Counts were **completed**. **There was 1 camera failure on Saturday. We need to schedule that recount based on a non-event day at the Forum in May 2018. We have not received count status information on IBEC Thursday (for EIR); and Friday (for IBEC Event Day) since they were completed only last week. We should know the status in a day or two and I will let you know as soon as I know.**
3. All Sunday counts for TMOP **were completed as scheduled**. There were 3 camera failures. We need to rerecord those this month, if needed.
4. We are awaiting receipt of all the completed traffic count data from the count company. They have started processing them and we should be receiving them soon. I will let you know as soon as we get them and start our QA/QC/Flow checks.

Camera Issues

Tues/Thursday	Century Bl/Concourse Way La Tijera/I-405 SB Ramps La Tijera/I-405 NB Ramps Centinela Av/Eucalyptus Av
Saturday	Crenshaw Bl/Hardy St
Sunday	Market St/Florence Av Crenshaw Bl/104th St Crenshaw Bl/Manchester Bl Century Boulevard, west of Van Ness Av (24-hour count)

Additionally, there were 8 locations that LA County identified during IBEC team's meeting. These eight were also counted last Friday. We are awaiting status on those counts. We have to schedule the Saturday counts for these 8 locations when there is no event at the Forum and intend to do so in May, 2018.

Finally, Lisa noted that there were two additional locations that the City of Hawthorne wanted IBEC Study to address. We will have to schedule those for Event/Non-event days, possibly during this month of May.

Therefore, there are 10 additional locations that counts are being procured beyond the ones identified in my proposal to you earlier in the month. I will let you know once I get the quotes for them.

Please let me know if you have any questions.

Thanks,
Srinath
310-569-7559

From: Louis A. Atwell <latwell@cityofinglewood.org>

Sent: Monday, April 30, 2018 1:20 PM

To: 'srinath raju' <srinath.raju@rajuassociates.com>; Peter Puglese <ppuglese@cityofinglewood.org>

Cc: Christopher E. Jackson <cejackson@cityofinglewood.org>; Mindala Wilcox <mwilcox@cityofinglewood.org>; Albert Mendoza <amendoza@cityofinglewood.org>; Lisa Trifiletti <lisa@trifiletticonsulting.com>

Subject: Murphy's Bowl: Traffic Counts and Century Boulevard Plans

Hello Srinath,

Could you please provide a status of the City Traffic Counts?

Peter,

Could you please provide a copy of the Century Boulevard plans (Phase I&II)? An electronic link would be great.

Thanks,
Louis.