12/3/2018 TMOP phase 2-fee Proposal-extraservices\_12-03-2018



Task	Professional Engineer - ON CALL	Project Estimator - ON CALL	Project Estimator # OF HOURS	Site Assessment / Construction Manager	Site Assessment / Construction Manager # OF HOURS	Project Enginee	Project Engineer	r Project Manager/Subject Matter Expert	Project Manager/Subject Matter Expert # OF HOURS	Planning Coordinator	Planning Coordinator # OF HOURS	Accordan	Senior Associate # OF HOURS	#of Hours (PSI)	# of Hours (Trifiletti)	TOTALS
	\$ 265.00	\$ 195.00		\$ 190.00		\$ 150.00		\$ 304.00		\$ 130.00		\$ 110	.00	***************************************		
Data Gathering Support and Assistance						\$ 5,250.00	35.00							35.00		\$ 5,250.00
Map and Data Development Support and Assistance						\$ 9,000.00								60.00		\$ 9,000.00
Rough Order of Magnitude Cost Estimate (Two reviews)		\$ 6,240.00	32.00			\$ 600.00	4.00							36.00		\$ 6,840.00
Professional Engineering (as needed) Team Conference Calls and Meetings - Expanded to 2 hours as of October 2019				\$ 6,840.00	36.00	\$ 5,400.00	36.00	\$10,944.00	36.00	\$ 4,680.00	36.00			0.00 72.00	72.00	\$ - \$ 27.864.00
Monthly Trips (9)				\$ 6,840.00	30.00	\$ 16,200.00		\$32,832.00			64.00			108.00	172.00	\$ 64,192.00
Neighborhood Outreach				0,010.00		10,200.00	100100	\$6,080.00	20.00		31.00			0.00	20.00	\$ 6,080.00
Acknowledgements								\$2,432.00	8.00			\$ 220	.00 2.00	0.00	10.00	\$ 2,652.00
STADIUM PROGRAM: site program from development agreement - number and type of events, capacity, etc.								\$ 1,216.00	4.00					0.00	4.00	\$ 1,216.00
STADIUM DEVELOPMENT PLAN: Shows all of Hollywood Park Development - square footage & parking								\$ 3,040.00	10.00					0.00	10.00	\$ 3,040.00
OFF-SITE PARKING: Public - municipal								\$ 2,432.00	8.00			\$ 220		0.00	10.00	\$ 2,652.00
OFF-SITE PARKING: Private Permitted								\$ 2,432.00	8.00			\$ 220		0.00	10.00	\$ 2,652.00
OFF-SITE PARKING: Park and Ride								\$ 15,200.00	50.00			\$ 330		0.00	53.00	\$ 15,530.00
OFF-SITE PARKING: Regional Park and Ride NEIGHBORHOOD PARKING PROTECTION - Show each neighborhood								\$ 608.00 \$ 1,216.00	2.00 4.00			\$ 220	.00 2.00	0.00	4.00	\$ 828.00 \$ 1,216.00
NEW ZONING - COMMERCIAL PARKING								\$ 1,216.00	4.00					0.00	4.00	\$ 1,216.00
NEW ZONING NEIGHBORHOOD PERMITS								\$ 1,216.00	4.00					0.00	4.00	\$ 1,216.00
TRANSIT SYSTEM MTA - Existing Stops - Capacity								\$ 6,080.00	20.00					0.00	20.00	\$ 6,080.00
LOCAL BUS SYSTEMS - Existing Routes and Stops	``							\$ 6,080.00	20.00					0.00	20.00	\$ 6,080.00
TRANSIT PARK N'RIDE CIRCULATION - Routes	11					\$ 1,000.00	6.66	\$ 6,080.00	20.00			\$ 440	.00 4.00	6.66	24.00	\$ 6,520.00
NEIGHBORHOOD PROTECTION - Access Control and Signage - Barricades and signage (Diagram for each neighborhood)						\$ 1,000.00	6.66	\$ 3,040.00	10.00			\$ 440	.00 4.00	6.66	14.00	\$ 4,480.00
RECOMMENDED INFRASTRUCTURE IMPROVEMENTS - Plans showing gimp & Loc								\$ 1,216.00	4.00			\$ 440	.00 4.00	0.00	8.00	\$ 1,656.00
Off-Site Parking Coordination (Primary assistance in identification, coordination, negotiation, and development of a comprehensive off-site parking plan)						\$ 3,000.00	20.00	\$ 12,160.00	40.00	\$ 5,200.00	40.00	\$ 4,400	.00 4.00	20.00	120.00	\$ 24,760.00
Stakeholder Coordination								\$ 12,160.00	40.00	\$ 3,900.00	30.00	\$ 3,300	.00 30.00	0.00	100.00	\$ 19,360.00
Transit Agency Coordination (Coordination of multiple transp. Agencies to identify collaboration strategies and modification of service plans)								\$ 12,160.00	40.00	\$ 3,900.00	30.00	\$ 1,100	.00 10.00	0.00	80.00	\$ 17,160.00
Coordination of Current and Future EIR Teams (Overview analysis to ensure goals, objectives, and plans are in alignment with other Inglewood projects)								\$ 12,160.00	40.00	\$ 3,900.00	30.00			0.00	70.00	\$ 16,060.00
Support and Assistance (Assistance with procurement identification, securement and organization)								\$ 12,160.00	40.00	\$ 2,600.00	20.00			0.00	60.00	\$ 14,760.00
TNC's Support and Assistance (Primary assistance in identification, coordination, negotiation, and organization)								\$ 12,160.00	40.00	\$ 2,600.00	20.00	\$ 1,100	.00 10.00	0.00	70.00	\$ 15,860.00
Transit Plaza Design Services							T									***************************************
1. Transit Plaza: Grant Development through Funding				\$ 10,450.00	55.00	\$ 1,800.00	12.00	\$ 7,600.00	25.00	\$ 7,800.00	60.00	\$ 2,200	.00 20.00	55.00	105.00	\$ 29,850.00
2. Transit Plaza: Development and Procurement RFP and Manage Design Service Contract				\$ 81,700.00	430.00	\$ 25,500.00	170.00	\$ 6,080.00	20.00			\$ 2,200	.00 20.00	996.00	0.00	\$ 115,480.00
3. Transit Plaza: Prepare Project Schedule and Estimates - Grant through Design NTP		\$ 19,110.00	98.00	\$ 12,920.00	68.00	\$ 1,500.00	10.00							72.00	0.00	\$ 33,530.00
4. Transit Plaza: Conference Calls & Meetings - Grant through Design NTP				\$ 20,900.00	110.00	\$ 8,100.00		\$ 19,456.00	64.00	\$ 6,760.00	52.00			164.00	0.00	\$ 55,216.00
OTHER - Expenses						\$ 6,000.00										\$ 6,000.00
Trifiletti Consulting Cos	t	***************************************		***************************************			***************************************								***************************************	\$ 215,714.00
Trifiletti Consulting Additional Services as of 12/3/201	В															\$ 76,040.00
Pacifica Tota	1															\$ 73,589.00
Pacifica Services Additional Services as of 12/3/201	В															\$ 224,260.50
Grand Total Cost																\$ 589,603.50